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		NTIA MMG Program Table of Funded Project Participants & Unfunded Collaborators																						OMB Control No. 0660-0046

		*entries highlighted in grey are examples																						Expiration Date: 11/30/2022

		Administrative Role		Organization		Street Address		City		State		Zip Code		Details on Role		Scope of Work Description:                       		Scope of Work: Total Project Cost		Scope of Work: Federal Funding Amount Requested		Applicant's                 In-Kind Match Valuation		Applicant's             Cash match

		Applicant		Mid-Atlantic Broadband Communities Corporation		715 Wilborn Avenue		South Boston		Virginia		24592		MBC is the owner and operator of the middle mile fiber optic infrastructure. 		Responsible for Building, Operating and Maintaining eight new middle-mile open-access fiber segments consisting of 130 route miles that tie into various parts of MBC's existing open-access middle mile network in Southern Virginia. New segments includes S1 (South Hill to Kenbridge); S2 (Blackstone to I-85 Splice); S3 (Dinwiddie to Prince George); S4 (Emporia to MAMaC MegaSite); S5 (Farmville to HIT Data Center Park); S6 (Lateral to Sussex MegaSite); S7 (HIT Data Center Park to Cumberland); S8 (Cumberland to Shannon Hill Business Park)		$   18,294,736		$   16,306,315				$   1,988,421

		Match Providers		GO Virginia: DHCD		600 East Main Street		Richmond		Virginia		23219		GO Virginia, DHCD is providing cash match to this project. 		Matching Funds from Commonwealth of Virginia, Department of Housing and Community Development, GO Virginia		$   5,000,000						$   5,000,000

		Partners		Southside Planning District Commission		200 South Mecklenburg Avenue		South Hill		Virginia		23970		The SPDC will be providing grant administration and reporting services for NTIA/NIST Federal Grant and GO Virginia/DHCD State cash match grant programs in conjunction with MBC accounting and finance team 		Grant Administrator for NTIA MMG Program		$   127,500		$   89,250				$   38,250
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LETTERS OF SUPPORT  


MBC MIDDLE MILE EXPANSION 


 


On Thursday, February 3rd, 2022 GO Virginia Region 3 submitted a competitive regional application to the 
Department of Housing and Community Development (DHCD) for $5,000,000 for the MBC Middle Mile 
Expansion Project. On March 10, 2022, DHCD awarded the requested $5,000,000 award to Mid-Atlantic 
Broadband Communities Corporation. 


On Tuesday, March 29th, MBC submitted an application requesting $4,000,000 from the Economic 
Development Administration (EDA) FY 2021 American Rescue Plan Act Economic Adjustment Assistance 
(ARPA EAA) funding opportunity. The application pool was highly competitive, and the project did not 
receive funding from EDA. MBC is using the opportunity to apply for the NTIA Middle Mile Grant to keep 
the project moving forward. 


The attached letters of support were used for both the GO Virginia and EDA applications. However, the 
reference project is the same, and they do support the MBC Middle Mile Expansion project in its entirety. 


 


Internet Service Providers Letters of Support  


• Empower Broadband  
• Kinex Telecom  
• Prince George Electric Cooperative  
• River Street Networks  


Regional Letters of Support  


• Virginia DHCD Support Letter 
• Southside Planning District Commission  
• DHCD Award of Funds Letter from GO Virginia application  
• Go Virginia Region 4 Council  
• Go Virginia Region 9 Council 
• Virginia Growth Alliance  


Local Letters of Support  


• Dinwiddie County  
• Greensville County  
• Lunenburg County  
• Mecklenburg County  
• City of Petersburg  
• Prince Edward County  
• Prince George County 
• Sussex County  











717 Bast Third Street
Farmville, Virginia 2390 I


Phone: 434.392.4804
Facsimile: 434392j955
Email:


www.kinextel.net


January 26,2022


Tad Deriso
President & CEO
Mid-Atlantic Bro adband C ommunities Corporation
715 Wilborn Avenue
South Boston, VA24592


Dear Tad:


We are pleased to provide this letter of support MBC's grant application to GO Virginia and the
EDA to expand open-access middle mile fiber networks within our region.


We understand that the project objectives are to build six (6) new middle mile fiber segments
that cover nine (9) different localities within GO Virginia Regions 3 &,4. The route will connect
over 31 business and industrial parks and provide open access fiber routes to private sector
telecom providers. Two of these six routes run parallel with our Cumberland main trunk and a
trunk line from Kenbridge to South Hill for a total of almost 25 miles. Kinex would like to
partner and share costs on those two routes in order to save construction costs for both
companies.


These new middle mile routes will be beneficial for enhancing the marketability of economic
development sites and provide an open-access fiber option that we may use in the future to serve
data centers, advanced manufacturers, or other commercial, residential or enterprise customers
with our retail broadband services. Development of additional middle mile infrastructure is a
positive investment that will enhance opportunities to grow jobs and investments at these
business and industrial sites.


As a regional telecom provider, we look forward to working with MBC and the localities to
further extend access to broadband and help attract new jobs and investments through our robust
network infrastructure. Feel free to contact us with any questions.











 Date: February 22, 2022 


 Randy Lail, Chair 
 GO Virginia Region 3 Council 


 RE:  Mid-Atlantic Broadband Communities Corporation Middle-Mile Expansion Project 


 Dear Mr. Lail: 


 This letter expresses our support for  Mid-Atlantic  Broadband’s (MBC) Middle-Mile Expansion 
 Project  application for a GO Virginia Statewide Competitive  Grant to build a sixty-nine (69) mile 
 open-access fiber-optic network.  This project will serve multiple business sites in nine (9) localities 
 throughout GO Virginia Regions 3 and 4, and it will provide high-speed broadband to the region. 


 Once completed, this infrastructure investment made by MBC, GO Virginia, and the US Economic 
 Development Administration will increase the competitive advantage to the region in the efforts to recruit 
 and retain business investment and the accompanying high-wage jobs.  We are confident that MBC’s 
 successful non-profit open access business model and long-standing operational experience will ensure 
 the project’s success. 


 Again, we support MBC’s application and appreciate the opportunity to be a beneficiary of the 
 efforts of all those involved.  Thank you. 


 Sincerely, 


 Greg Coltrain 
 Vice President Business Development 







September 12, 2022


Mr. Alan Davidson
Office of the Assistant Secretary for Communications
and Information and NTIA Administrator
National Telecommunications & Information Administration
U.S. Department of Commerce
1401 Constitution Ave., N.W.
Washington, D.C. 20230


Dear Mr. Davidson;


The Virginia Department of Housing and Community Development operates and 
coordinates broadband grant efforts throughout the Commonwealth of Virginia. These activities 
allow us to work proactively with communities and internet service providers to find innovative 
ways to close the digital divide and ensure our unserved communities receive affordable reliable 
high speed internet service as quickly as possible.


We have reviewed the Mid-Atlantic Broadband Communities Corporation (MBC) plans 
for extending their open-access middle mile network into adjacent unserved and underserved 
communities in southern Virginia. This plan has received letters of support from the local 
communities, as well as internet service providers (electric cooperatives, other ISP’s) that are 
building last mile broadband infrastructure through a combination of State and Federal grant 
dollars. MBC was also awarded a $5 Million matching grant from GO Virginia, an innovative 
economic development program within our Agency, to be used as match for Federal Broadband 
Infrastructure Grants. 


MBC’s proposed project to build eight (8) new open-access middle mile fiber segments 
that will enable internet service providers to use the fiber network to reach remaining unserved 
areas is consistent with the Governor Youngkin’s goal of ensuring all Virginians have access to 
affordable, reliable high speed internet, and supports their application to the NTIA’s Middle Mile 
Broadband Infrastructure Grant Program. 







Davidson
September 12, 2022
Page 2


Sincerely,


Bryan W. Horn
Director
Department of Housing and Community 
Development







SOUTHSIDE
PLANNING DISTRICT COMMISSION


March 14, 2022


U.S. Department of Commerce
Economic Development Administration
AUN: Lauren Stuhldreher
Philadelphia Regional Office
Robert N.C. Nix Federal Building
900 Market Street, Room 602
Philadelphia, PA 19107


RE: Mid-Atlantic Broadband Communities Corporation (MBC) Middle Mile Expansion


Dear Ms. Stuhldreher:


The Southside Planning District Commission (SPDC) is pleased to offer this letter of support for the Mid-
Atlantic Broadband Communities Corporation’s fMBC) application for grant funding under the U.S.
Department of Commerce, Economic Development Administration (EDA) American Rescue Plan Act
Economic Adjustment Assistance Program. This application will be strengthened with commitment of
State matching funds through GO Virginia as well as a private investment by MBC, which will be used to
help leverage Federal dollars. The total project budget is $10 Million, of which 40% will be funded by the
EDA, 50% will be funded by GO Virginia, and 10% will be funded by MBC.


Broadband expansion is widely accepted as a top priority for improved outcomes in economic
development across all sectors, including manufacturing, technology, data centers, agriculture and
forestry, and education. With the onset of the coronavirus pandemic, the digital divide is worsening with
each passing day due to the increased reliance on broadband for business, education, and healthcare.


MBC is acting in cooperation with the SPDC to implement this project and has partnered with us to
assist with grant administration. MBC has given the SPDC sufficient time to review and comment on the
proposed project. We are excited to be a part of a large regional project that will encompass portions of
two (2) GOVA regions and three (3) Planning District Commissions.


We welcome an opportunity to talk with you should you have any questions or wish to discuss further.


Sincerely,


Deborah B. Gosney
Executive Director


200 S. Mecklenburg Avenue • South Hill, Virginia 23970 • Phone (434) 447-7101 • Fax (434) 447-7104


COUNTIES OF HALIFAX, MECKLENBURG AND BRUNSWICK - TOWN OF SOUTH BOSTON - TOWN OF SOUTH HILL


Towns ofAlberta, Boydton, Brodnwç Chase City Clarksville, Halifax LaCrosse, Lawrenceville, Scottsburg, and Virgilina











 


411 E. Franklin Street, Suite 400, Richmond, VA 23219  |  804.282.5300 


4429 Bonney Road, Suite 200, Virginia Beach, VA 23462  |  757.499.3434 


300 Preston Avenue, Suite 104, Charlottesville, VA 22902  |  434.202.7132 


February 2, 2022 


Ms. Sara Dunnigan 


Virginia Department of Housing and Community Development  
Main Street Center 
600 East Main Street 
Richmond, VA 23219 


 
Dear Sara: 
 
We are pleased to share with you that the Region 4 GROW Capital Jobs Council   voted 


unanimously to endorse the Region 3 Mid-Atlantic Broadband Middle Mile Fiber Expansion 
application on January 27, 2022.  Region 3 serves as the lead region and Region 4 is the 
partnering region for this  competitive application. 


 
This proposed $5,000,000 grant project is extremely important to Region 4 and highly 
relevant as we partner to support broadband expansion in our region and the state.  The 
project will support our Region’s Pharmaceutical Cluster along with our advanced 


manufacturing sectors. The project will also provide connectivity to numerous potential 
business sites in our area including the MaMac mega site in Greensville County. We would 
also note that this project is an integral part of GROW Capital Jobs Growth and 


Diversification Plan. 
 
In summary, The Region Four Council wholeheartedly offers this letter of support for the 
Region 3 sponsored MBC Middle Mile Fiber Expansion project. 


 
Sincerely, 
 
 


 
Mark J. Hourigan 
Chair, Region Four Council 







 


GO Virginia Region 9 Council 
Central Virginia Partnership for Economic Development 


1001 Research Park Boulevard, Suite 301 | Charlottesville, VA 22911 


 


 


July 11, 2022 


Nancy Howell Agee 
Chair, GO Virginia Board 
c/o Virginia Department of Housing and Community Development  
600 East Main Street, Suite 300 
Richmond, VA 23219 
 
Dear Ms. Howell Agee, 
 
On behalf of the Region 9 Council (Council), this letter is to demonstrate support for the Mid-Atlantic 
Broadband Communities Corporation (MBC) led by GO Virginia Region 3 and including Region 4.  
 
The Council was provided a copy of the most recent grant proposal that included a cover letter from 
Randy Lail, Region 3 Chair. The grant applicant team and Region 3 staff provided an overview of the 
project during the Region 9 Council’s Annual Meeting on June 30, 2022. The Council voted unanimously 
to support this project.  
 
This project aligns with the Region 9 Growth & Diversification plan as it supports middle mile broadband 
expansion at a key priority site in Region 9, Shannon Hill. The Region 9 Council has demonstrated the 
importance of this site by supporting the advancement of this site along the Virginia Business Ready 
Sites Program scale with grant investments.  
 
If there are questions, please contact Shannon Holland, GO Virginia Director, Region 9, at 434.979-5610 
extension 103 or sholland@centralvirginia.org.  
 
Regards, 
 
 
 
Raymond C. Knott         
Chair, FY 2023         



mailto:sholland@centralvirginia.org





 


 
Phone 
540.392.3321 


Email 
info@daviddenny.com 


Address 
C/o SPDC 
200 S. Mecklenburg Ave. 
South Hill, VA 23970 


  


February 3, 2022 


 


Mr. Randy Lail, Chair 
GO Virginia Region 3 Council 
 


RE:  Mid-Atlantic Broadband Communities Corporation Middle-Mile Expansion Project 


Dear Mr. Lail: 


 This letter expresses our support for Mid-Atlantic Broadband’s (MBC) Middle-Mile 
Expansion Project application for a GO Virginia Statewide Competitive Grant to build a sixty-
nine (69) mile open-access fiber-optic network.  This project will serve multiple business sites 
in nine (9) localities throughout GO Virginia Regions 3 and 4, and it will provide high-speed 
broadband to the 1820 acres on three sites; Hillcrest Data Center in Mecklenburg County, 
Lunenburg Commerce Center in Lunenburg County and MAMac Mega site in Greensville 
County.  The sites to be served lie within both Regions 3 and 4. 


 Once completed, this infrastructure investment made by MBC, GO Virginia, and the US 
Economic Development Administration will increase the competitive advantage to the Virginia’s 
Growth Alliance area and its members’ localities in our efforts to recruit and retain business 
investment and the accompanying high-wage jobs.  We are confident that MBC’s successful 
non-profit open access business model and long-standing operational experience will ensure 
the project’s success. 


 Again, we support MBC’s application and appreciate the opportunity to be a beneficiary 
of the efforts of all those involved.  Thank you. 


 


Sincerely, 


 


David W. Denny 
Executive Director 











 


 


 


 


 


 


 


 


Mr. Bryan David, Program Director 


GO Virginia Region 3 


c/o Southside Planning District Commission 


200 South Mecklenburg Street 


South Hill, Virginia  23970 


 


RE: Support of Grant Request for MBC Middle Mile Project 


 


Dear Bryan: 


 


This is a letter of support for the middle mile broadband statewide competitive application to GO Virginia 


Regions 3 & 4 from Mid-Atlantic Broadband Communities Corporation (MBC).  The project will build new 


open-access middle mile fiber infrastructure in nine localities in GO Virginia Regions 3 & 4, including the Mid-


Atlantic Advanced Manufacturing Center (MAMaC) in Greensville County. 


 


MAMaC has been in development for over 12 years. The site is financially supported by Greensville County 


and two other revenue sharing localities who have invested over $4,000,000 in local funds toward road 


upgrades, wetland mitigation, and utility extensions. The site has also been heavily supported by the Virginia 


Tobacco Commission, VDOT, EDA, GOVA and VEDP.  These funds are evidence of the priority of this 


project for the region and the Commonwealth.  MAMaC, has the potential to bring an estimated investment of 


$1.2 billion-$1.7 billion to the Commonwealth of Virginia at full buildout with the creation of 1500-2,000 new 


advanced manufacturing jobs. Bringing an open-access middle mile fiber connection to this park will 


significantly enhance its marketability. 


 


MBC is a valued partner to Greensville County.  It is a well-established provider of middle-mile services in 


rural Virginia and has a track record of excellent performance.  We appreciate the opportunity to be a 


beneficiary of their efforts and support this application. 


 


Please let me know if additional information is needed. 


 


Sincerely, 


 


Natalie B. Slate 
 


Natalie Slate 


Deputy County Administrator 
 
 







1 Engineering Total Cost
 Greensville 


County RIFA TIC VDOT EDA GOVA
McCallum Sweeny Certification 300,000$                         90,000$             210,000$        
Environmental and site work 1,337,280$                      1,337,280$     


2 Land Purchase 18,545,243$                    8,705$               102,560$        18,433,978$   


3 Public Water
City Water Plant Construction 1,300,000$                      1,300,000$     
16 inch water line adjacent to full 
western property line 2,732,749$                      819,825$           1,912,924$     


4 Public Sewer
WasteWater Plant Upgrade Engineering 1,300,000$                      1,300,000$     
Construction of gravity sewer to 
southern end of  site 2,530,940$                      313,940$           2,217,000$     


5 Industrial Access, Otterdam Road
Engineering 508,000$                         508,000$        
Phase I 10,695,827$                    891,874$           8,650$           4,788,344$     5,006,959$     
Phase II 3,286,158$                      1,052,643$        902,730$        1,330,785$     


6 Natural Gas
Engineering 150,000$                         75,000$             75,000$          


7 Electricity
Purchase of ROW 329,900$                         329,900$        


8 Wetland Mitigation Bank
Engineering, Construction of Phase I & II 1,914,953$                      999,814$        915,139$        


TOTAL Expenses 43,016,097$                    3,251,987$        4,048,490$     24,739,952$   6,845,744$     1,912,924$     2,217,000$     


MAMaC Development Cost to Date
12-May-21







Needs in order of funding importance Estimated Cost


1 Natural Gas $15,000,000


2 Water Treatment Plant $21,000,000 ** MAMaC's share of construction is $ 6,358,623 unfinanced


3 Sewer Extension $3,100,000


4 Sewer Treatment Plant Engineering 700,000.00$  
*No cost for construction yet


5 Electrical Extension $10,000,000 ** may be paid for by Mecklenburg but needs to start prior to client


6 Rail Extension $15,000,000


7 Elevated Water Tank $4,000,000


$68,800,000



















 


 


 


 


COUNTY OF PRINCE EDWARD, VIRGINIA 


 
 


January 27, 2022 
 


Mr. Bryan David, Program Director 
GO Virginia Region 3 
c/o Southside Planning District Commission 
200 South Mecklenburg Street 
South Hill, Virginia  23970 
 
Dear Bryan: 
 
This is a letter of support for the middle mile broadband statewide competitive application to GO 
Virginia Regions 3 & 4 from Mid-Atlantic Broadband Communities Corporation (MBC).  The 
project will build new open-access middle mile fiber infrastructure in nine localities in GO Virginia 
Regions 3 & 4, including Prince Edward County. Specifically, the infrastructure will serve the 280-
acre Heartland Innovative Technology (HIT) Park. 
 
The property for the HIT Park was acquired by Prince Edward County in 2020 at a cost of $1.5 
million, which is being used as part of the local match for this project.  The County invested 
additional funds in engineering and site development in the last two years.  This park’s target 
business market is information technology and data center clients,  so bringing an open-access 
middle-mile fiber connection to this park will significantly enhance its marketability. 
 
As a well-established provider of middle-mile services in rural Virginia, with a track record of 
excellent performance, MBC is a valued partner to Prince Edward County and we appreciate the 
opportunity to be a beneficiary of their efforts.  We support the MBC application and offer our 
investment as part of the local match. 
 
Please let me know if additional information is needed. 
 


Respectfully,  
 


 
Douglas P. Stanley, AICP, ICMA-CM 
County Administrator 
 
DPS 
cc: Elizabeth Povar, Riverlink Group 
 Chelsey White, Director,  Economic Development and Tourism 


 


BOARD OF SUPERVISORS 


J. David Emert 
Chairman 


Odessa H. Pride, Ed.D.  


Vice Chairman 


Beverly M. Booth 


Pattie Cooper-Jones 


Llew W. Gilliam, Jr. 


Robert M. Jones  


James R. Townsend 


James R. Wilck 


 


 


COUNTY ADMINISTRATION 


Douglas P. Stanley 


 


Post Office Box 382 


111 N. South Street, 3rd Floor 


Farmville, VA 23901 
 


Office:  (434) 392-8837 


Fax:  (434) 392-6683 
 


www.co.prince-edward.va.us 













		Prince Edward County_MBC GO Virginia Ltr of Support_1.27.22.pdf

		Blank Page

		Blank Page












National Telecommunications and Information Administration (NTIA) 
Middle Mile Grant Program 


Bi-Annual Performance Report


Note:  Form instructions and definitions will be created to support the report.  Instructional guidance and training will be developed. Numbering to be updated based on final approved form.


RECIPIENT NAME:


1a. Recipient Organization:


1b. Recipient Street Address:


1c. City, State, and Zip Code: Yes No


1d. Unique Entity Identification (UEI) Number:


1e. Award Start Date (MM/DD/YYYY):


1f. Award End Date (MM/DD/YYYY):


1g. Name of Person Completing Report:


PROJECT DURATION
3a.


PROJECT START DATE
3b.


PROJECT END DATE


1460 September 1, 2023 August 31, 2027


3c.
MILESTONE CATEGORIES


3d.
DURATION (Days)


3e.
START DATE


3f.
END DATE


Overall Project 1460 September 1, 2023 August 31, 2027
Environmental Assessment 180 November 1, 2023 April 29, 2024
Network Design 180 December 1, 2023 May 29, 2024
Rights Of Way 180 December 1, 2023 May 29, 2024
Construction Permits And Other Approvals 180 January 3, 2024 July 1, 2024
Site Preparation 0
Equipment Procurement (Fiber is considered 
Equipment)


213 March 1, 2024 September 30, 2024


Network Build (all components - owned, leased, 
Indefeasible Rights of Use, etc.)


729 October 1, 2024 September 30, 2026


Equipment Deployment 0
Network Testing 180 July 1, 2026 December 28, 2026
Status of Procurement (Total Procurement) 0
Other (please specify): 0


0


Environmental Assessment


5a.
Project Name 


Not Applicable Yes Yes Yes


Yes Yes Yes


Yes Yes Yes


Yes Yes Yes


$286,300.00 $122,700.00
$301,000.00 $129,000.00


$0.00 $0.00
$757,766.00 $324,757.00


$0.00 $0.00
$327,600.00 $140,400.00


$0.00 $0.00
$0.00 $0.00


$14,021,809.00 $6,009,347.00
$701,091.00 $300,467.00


$0.00 $0.00
$16,395,566.00 $7,026,671.00


Contingencies $0.00 $0.00
$16,395,566.00 $7,026,671.00


Yes No Not applicable on this report. Not yet under construction


9b-1.
Men


9b-2.
Women


9b-3.
X


White
Black or African 


American


Native Hawaiian 
or Pacific 
Islander


Asian
Native 


American or 
Alaska Native


Two or More 
Races


White
Black or African 


American


Native Hawaiian 
or Pacific 
Islander


Asian
Native 


American or 
Alaska Native


Two or More 
Races


White
Black or 
African 


American


Native 
Hawaiian or 


Pacific 
Islander


Asian
Native 


American or 
Alaska Native


Two or 
More Races


Number of Local Direct Hires 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Number of Non-Local Direct Hires 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0


Percentage of Local Direct Hires on Award 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%


Number of Local Subcontractors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Number of Non-Local Subcontractors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0


Percentage of Local Subcontractors on Award 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%


Yes No Yes No


11a-1.
Men


11a-2.
Women


11a-3.
X


White
Black or African 


American


Native Hawaiian 
or Pacific 
Islander


Asian
Native 


American or 
Alaska Native


Two or More 
Races


White
Black or African 


American


Native Hawaiian 
or Pacific 
Islander


Asian
Native 


American or 
Alaska Native


Two or More 
Races


White
Black or 
African 


American


Native 
Hawaiian or 


Pacific 
Islander


Asian
Native 


American or 
Alaska Native


Two or 
More Races


Jobs Created 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Jobs Retained (Was Already on Staff) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0


Yes No Yes No


Yes No Yes No


4/30/2026


PR
O


JE
CT


 N
AR


RA
TI


VE


5c.
Subrecipient


5b.
Project Description


5e.
Women's Business 
Enterprise (WBE) 


5f.
Labor Surplus Area Firm


There are no subrecipients with this award


W
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10b. Please cite your source of how this information was gathered (for 10a). 10d. Please cite your source of how this information was gathered (for 10c). 
Not Applicable At This Time
First Report
Construction Bids Have Not Been Solicited


Not Applicable At This Time
First Report


Construction Bids Have Not Been Solicited


D
AV


IS
-B


AC
O


N
 W


AG
ES


10e. If you answered "No" to either 10a. or 10c., please provide an attachment reporting the wages and benefits of workers on the project by job classification, and whether those wages are less than the prevailing wage.


5d. 
Minority Business Enterprise 


(MBE)


5g.
Awarded Funds


5h.
Expenditures to Date


%
 O


F 
PR


O
JE


CT
 C


O
M


PL
ET


IO
N


Status of Procurement (Total Procurement)


This is the first report. There has not been an updated hazard screening. This project will be build eight (8) open-access middle mile fiber segments across twelve (12) localities in the Commonwealth of Virginia including the Counties of Mecklenburg, Lunenburg, Prince Edward, Nottoway, Dinwiddie, Prince George, Sussex, Greensville, Cumberland, Goochland, Louisa, and the City of Petersburg. 


Not Applicable - First Report


MBC is well positioned to protect our middle mile fiber optic infrastructure and avoid and substantially mitigate these weather and climate risks over the next 20 years. The greatest protection from climate and weather risks is ensuring the middle mile infrastructure is protected from those elements. The new middle mile fiber network will be mostly buried underground about 36 inches below grade and placed within Virginia Department of Transportation (VDOT) rights of way. VDOT 
frequently maintains those rights of way to reduce the risk of grass fires, flooding, etc. that could have an impact on MBC’s middle mile fiber infrastructure. The fiber cable installed will be double armored in a waterproof sheath and will be placed within a new 1.5” PVC conduit for additional protection. Extreme weather events such as high wind events (tornado or hurricane), temperature variations, flooding and drought conditions do not impact the underground fiber infrastructure. 
Where we have aerial crossings or spans over streams/rivers that may be exposed to the elements, we install those cables using a double lash technique, rather than a single lash technique to the aerial strand. This provides a bit more protection to keep the cable lashed to the aerial strand. And in the unfortunate event of downed power lines and pole destruction, our on-call contractors repair and replace fiber once the power poles and power lines are restored and we get an all-
clear notice from the electric utility that it is safe to reinstall fiber on those poles. MBC maintains a roster of active splicing and contractor resources and when severe weather events such as hurricanes are expected, MBC pre-positions and pays retainers to our construction company crews to be ready to respond to fiber issues or outages. Ice storms can impact commercial power availability at our shelter building locations, so we ensure our generator fuel supplies are topped off 
prior to any major weather event (and we monitor all fuel levels and test generator operations weekly across the entire MBC network footprint). It is important to note that MBC is approved as a critical infrastructure provider so our network received priority service for fuel and power restoration efforts in the event of a major weather/climate event that disrupts services. <> MBC network and our operational and maintenance plans have been vetted by the Federal agencies so we do 
bring quite a bit of experience and capabilities to ensure the new middle mile network infrastructure is well maintained over many decades.  MBC also ensures that splice cases used in the installation are waterproof and sealed. If MBC or our contractors must re-enter a splice case, we take care to ensure the case is secured and closed to prevent water from seeping into the case and potentially causing fiber damage during freeze/re-freeze cycles in the winter. Underground 
handholes are also specified for strength and durability and have a type 22 rating to protect against heavy weight vehicles or items on top of the access lids. Those handholes mostly contain fiber slack loops that assist in rapid damage restoration (from fiber cuts), and are also used for placing new access points on the open-access fiber route for other carriers and ISP’s to utilize to reach a particular new business, new neighborhood, or new cellular tower along a route. MBC also owns 
and operates shelter buildings that house electronics and fiber optic patch panels which is an integral part of any robust middle mile infrastructure. Every communications shelter we own and operate is pre-cast concrete that is rated to withstand 200+ mile per hour winds. 


Hires by Race, Ethnicity and Gender


Number of Hires


9b.
Hispanic or Latino


9c. 
Non-Hispanic/Non-Latino


9c-1.
Men


9c-2.
Women


9c-3.
X


0%
0%
0%
0%
0%
0%
0%


$0.00 $0.00 $0.00
Project inspection fees $468,000.00 $0.00


$0.00$0.00 $0.00


5i.
Remaining Grant Balance


Not Applicable - First Report


Architectural and engineering fees


$0.00


Not Applicable - First Report


0660-0052


Actual Milestone Completion (Cumulative)


Other (please specify):
0%
0%


5j.
% of work complete


100%


100%


OVERALL PROJECT


6b.
Federal Funds


6c.
Non-Federal Funds


6d.
Total Project Budget


6e.
Total Federal Funds Expended to Date


Mid-Atlantic Broadband Communities Corp.


2f. Provide any barriers to improving job quality experienced during this reporting period. Not Applicable - First Report


0


$0.00 $0.00 $0.00
$0.00


$0.00
0%


8f.  Identified Risk: For your MM project, what are the potential weather and climate hazards that may be most important to be addressed that could impact the resiliency of the middle mile infrastructure deployed (i.e. wildfires, extreme heat and cold, inland and coastal flooding, extreme winds: tornadoes, hurricanes and other weather events)?


8g. Weather and Climate Hazards: Were any significant climate or weather hazards experienced during this reporting period (i.e., floods, tornados) impacting infrastructure buildout or service? Briefly describe how you monitored for weather and climate caused issues for the reliability of the system.  If so, please provide the date of the disaster, location and backup documentation related (i.e., news articles).  


8e.
Date of Report Completion	


$0.00


8k. Additional Resources
Has the team utilized the available resources to assist with mitigation and long-term planning efforts for this reporting period? If so, which resources?
2018 National Climate Assessment
NOAA's 2022 State Climate Summaries
NOAA Disaster and Risk Mapping Tool 
NOAA's Storms Event Database
NOAA Climate Explorer and Digital Coast
FEMA National Risk Index
Consulted FEMA-approved Hazard Mitigation Plans prepared by states in which they propose to build middle mile infrastructure to help identify key risk and hazards
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$0.00


$0.00
Demolition and removal


Description of Community Agreement 
7a. Community Benefit Group Name: Please provide the name of the Community Benefit Group


Not Applicable to this Project


7b. Developer Name: Please provide the name of the Developer


0%
0%


Local hiring is a goal or requirement to hire people who live close to the place of work. This aim is often more specifically structured as a requirement for contractors awarded certain types of publicly funded projects to recruit a certain proportion of the people working on the project from a particular area. Please provide all direct hires and contractors supporting the MM Infrastructure project.


Please use the table below to describe how the project prioritizes local hiring.


Not Applicable to this Project


7c. Community Benefit Group and Developer Partnership: Please describe in the space below the nature of the partnership and how the MM grant funds being used are assisting to provide community support for the infrastructure project.


Not Applicable to this Project


$0.00Miscellaneous


Site work
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8b
Climate Resilience Category


Not Applicable - First Report


8d.
Name and Title of Representative Completing Most Recent Hazard Screening


Not Applicable - First Report


8c.
Date of Most Recent Hazard Screening


Not Applicable - First Report


$0.00 $0.00
Subtotal $23,422,237.00


No


E. COMMUNITY BENEFIT AGREEMENT


As stated in the MM Grant Program NOFO a Community Benefit Agreement (CBA) is an agreement signed by community benefit groups and a developer, identifying the community benefits a developer agrees to deliver, in return for community support of the project.


Please use the fields below to state the Community Benefit Group and Developer Name and describe the activities in how this partnership has supported with the Middle Mile Infrastructure project (i.e. wage agreements, targeting hiring of apprentices and disadvantaged groups in labor marker, education and training opportunities, sub-contracting to local small business for construction, services, and supply chain needs).


8j. Additional Information:  Is there any additional information you would like to share during this reporting period that the grant team should be aware of regarding the management of sustainable climate resiliency for your MM project?


$0.00 $0.00
$0.00 $0.00 $0.00 $0.00


$0.00


6f.
Total Non-Federal Funds Expended to Date


6g.
Total Funds Expended


Administrative and legal expenses $409,000.00 $0.00 $0.00 $0.00


0%


1h. Award Identification Number:


715 Wilborn Avenue 1i. Report Date (MM/DD/YYYY):


South Boston, VA 24592


NTTHVUEY3KA4


6a.
Projected Budget Element


0%


Period 1 Period 2 Period 1 Period 2


Please provide the start and end dates for each milestone category of your project. The duration is be based on the start and end dates of each category. 


Please use the table provided to indicate your EXPECTED percentage of completion on a bi-annual basis for each year of your project. Year 1 begins with your award start date. 


The percentage of completion should be based primarily on the expenditure of your project budget and should be reported cumulatively from award inception through the end of each semi-annual reporting period. For example, if you expect to complete a particular milestone within the first three periods of your project, the third period and all subsequent periods should state 100%.   


Please write “0” in the duration field if your project does not include an activity. If necessary, please insert additional milestones at the end.


Period 1 Period 2


G
EN


ER
AL


9/1/2023


8/31/2027


1l. Report Period End Date (MM/DD/YYYY):


$0.00 $0.00 $0.00


2d. Provide an overview of key accomplishments achieved for this reporting period on the MM infrastructure project.


2a. A brief description of the recipient's organization and scope of work/project priorities:
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Equipment $1,001,558.00 $0.00 $0.00 $0.00


$0.00


$0.00


Construction $20,031,156.00 $0.00


Relocation expenses and payments $0.00 $0.00 $0.00


2b. An overview of the significant outputs and outcomes to be accomplished in the project:


2c. How would the project meet the recipient's business and/or administrative need(s)?


Totals $23,422,237.00 $0.00


0%


Please use the chart below to provide the start date and end date of your project.


ACTUAL PROJECT MILESTONES


0%


0%
0%


Year 1 Year 2 Year 3 Year 4


0% 90% 100% 100%


0%


100% 100% 100% 100%
0%


100% 100%


0% 50% 100%


100%


0%


Period 1 Period 2 Period 1 Period 2 Period 1 Period 2


0% 25% 100% 100% 100% 100% 100% 100%
0% 50% 100% 100% 100% 100% 100% 100%
0% 75% 100% 100% 100% 100%


None This Reporting Period
First Report


Executed Grant Agreement in September 2023


100% 100%


0%


0%


0%


0%


20%


100%


50%


100%


80%


100%


Period 2 Period 1 Period 1 Period 2


Please use the table provided to indicate your ACTUAL percentage of completion on a bi-annual basis for each year of your project. Year 1 begins with your award start date.


The percentage of completion should be based primarily on the expenditure of your project budget and should be reported cumulatively from award inception through the end of each semi-annual reporting period. For example, if you expect to complete a particular milestone within the first three periods of your project, the third period and all subsequent periods should state 100%.   


Please provide a brief description of the primary activities involved in meeting each milestone (a single description should be provided for each milestone, covering all periods in years one through N). Please write the number “0” if your project does not include an activity.  If necessary, please insert additional milestones at the bottom of the chart. Please add additional milestones as applicable.


100%


100%


100%


0%


0%
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E 12-a. Does this project include some workforce elements that are unionized?


100%


0%


100%


0%


Year 5


Period 1 Period 2


100%


OMB Control No.


Expiration Date:


9a. Does the recipient have access to the information requested (all laborers and mechanics employed by contractors and subcontractors in the performance of such project are paid wages 
at rates not less than those prevailing?)


Please provide details below on your total budget and total fund expended to date for each budget element, including detailed disbursements of both matching funds approved and federal funds obligated from project inception through end of this reporting period. Figures should be reported cumulatively from award inception to the end of the applicable reporting period. 
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List of Subrecipient(s) that received a subaward or subcontract from the eligible entity and a description of the specific project for which grant funds were provided.


Associate projects names to any subrecipient or subaward associated with grant, approved grant funds, and expenditures to date.


0%


Year 1 Baseline


4a.
MILESTONE


$0.00


Local Hire Prioritization and Impact


0%


0%


0%


$0.00
$430,000.00


Network Build (all components - owned, leased, Indefeasible Rights of Use, etc.)
Equipment Deployment
Network Testing


6h.
Percent of Federal Funding Expended to Date (Cumulative)


$1,082,523.00 $0.00 $0.00
$0.00Other architectural and engineering fees


12-b. Are workers provided access to union educators/organizers on employer property or during the work day?


10c. Are wage rates at least the prevailing wage for all mechanics?


12-c. Does your MM project utilize a project labor agreement?


12-d. Did workers receive additional information or training about their workplace rights in addition to already 
required notice postings? 


Overall Project


Network Design
Rights Of Way
Construction Permits And Other Approvals
Site Preparation
Equipment Procurement (Fiber is considered Equipment)


0%
$0.00


Land, structures, rights-of way, appraisals, etc.


10a. Are wage rates at least the Davis-Bacon prevailing wage for all laborers? 


0%


D. INFRASTRUCTURE BUDGET EXECUTION DETAILS


F. CLIMATE RESILIENCE


Recipients must demonstrate that they have sufficiently accounted for current and future weather and climate related risks to new MM infrastructure projects. At present, weather and climate related risks to broadband networks include wildfires, extreme heat and cold, inland and coastal flooding, and the extreme winds produced by weather events such as tornadoes, hurricanes, and other weather events. Because retrofitted and new infrastructure for broadband might be expected to have a 
lifetime of 20 years or more, recipients must account not only for current risks but also for how the frequency, severity, and nature of these extreme events may plausibly evolve as our climate continues to change over the coming decades.


This purpose of this section is for the recipient to demonstrate that they have sufficiently accounted for current and future weather and climate-related risks to new MM infrastructure projects. In particular, each recipient should demonstrate how they've addressed the known and identifiable risks of current and future projected weather and climate conditions through measures such as (but not limited to) choice of a technology platform suitable to the climate risk of the region, reliance on 
alternatives siting of facilities (i.e., underground construction where appropriate), retrofitting, or hardening of existing assets, and use of network redundancy to safeguard against threats to infrastructure. 


Climate Resiliency Risk Mitigation


As noted in the cured response dated 1/25/23, the main weather and climate risks to the new middle mile infrastructure over the next 20 years would consist of localized flooding, prolonged droughts, extreme temperature variations in winter and summer months, multiple and frequent wind events including increased tornadic and hurricane activity in the mid-atlantic region. Additionally, there could be worsening air quality issues due to greenhouse gases, 
possible wildfires in our rural forested areas caused by prolonged drought, frequent lightning storms and increased carbon emissions from industrial and energy production (Coal and Natural Gas power plants) which contribute to overall global warming and climate change in Virginia


Not Applicable - First Report


G. Workforce


For projects receiving over $5,000,000 (based on expected total cost), as determined by the U.S. Secretary of Labor by subchapter IV of chapter 31 of title 40, United States Code (commonly known as the "Davis-Bacon Act"), all laborers and mechanics employed by contractors and subcontractors in the performance of such project are paid wages at rates not less than those prevailing. 


Davis-Bacon Act Certification


Please confirm if wages are at least prevailing*


*As stated in the MM NOFO as determined by the U.S. Secretary Labor in accordance with subchapter IV of chapter 31 of title 40, United States Code (commonly known as the "Davis-Bacon Act"), for the corresponding classes of laborers and mechanics employed on projects of a character similar to the contract work in the civil subdivision of the State (or the District of Columbia) in which the work is to be performed.


H. Workforce Continuity Plan
National Labor Relations Act (29 U S C  158 (f)


1j. Final Report:


1k. Report Period Start Date (MM/DD/YYYY):


Tad Deriso


Period 1 Period 2


ANTICIPATED PROJECT MILESTONES Year 2 Baseline


0%


100% 100%
100% 100%
100%


C. INFRASTRUCTURE MILESTONE CATEGORIES AND PROJECT TIMELINE


4b.
DESCRIPTION


8a. Were any geographic areas identified for this reporting period subject to an initial and/or updated hazard screening for future weather and climate related risk? If so, please provide the date of the screening and provide related documentation as an attachment to this report.


0


Davis-Bacon Act Wages


2e. Provide any roadblock experienced during this reporting period impacting the expansion of the MM infrastructure project (i.e., 
supply chain, availability of labor).


Not Applicable - First Report


0%


A. GENERAL INFORMATION


Middle Mile Grant Program Bi-Annual Performance Report


51-40-MM320


10/30/2023


7/1/2023


9/30/2023


The purpose of this project will be to build eight (8) open-access middle mile fiber segments that will provide critical broadband connectivity and diversity for economic development purposes in twelve (12) localities in the Commonwealth of Virginia including the Counties of Mecklenburg, Lunenburg, Prince Edward, Nottoway, Dinwiddie, Prince 
George, Sussex, Greensville, Cumberland, Goochland, Louisa, and the City of Petersburg. 


The key impacts of this 130-mile middle mile construction project are:
•	Enable open-access middle mile connectivity and enhance DHCD VATI grant funds for local ISPs and existing carriers to increase their speed to market and provide route diversity for their last-mile broadband service to residential and business customers.
•	Provide open access middle mile diverse fiber infrastructure to a total of 52 community anchor institutions and 32 industrial and business park sites in eleven localities.
•	Build telecommunications infrastructure that will support technology-driven businesses that provide high-paying jobs in the existing Industrial and Business parks in the region.


Upon completion of this project, the eight (8) open-access middle mile fiber segments will allow MBC to enhance the economic development infrastructure and improve last mile access for community anchor institutions in the twelve localities 


Executed CD-450 Contract Agreement with NTIA, submitted initial six-month budget, submitted draft letter of credit, submitted draft legal opinion letter, and executed $5 million GOVA grant agreement.


Please use the section below to provide a project narrative of the project(s). 
This section aims to help reviewers better understand what project is being proposed and steps taken to achieve this goal.


B. PROJECT NARRATIVE
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100%


100%


100%


Year 5 BaselineYear 3 Baseline Year 4 Baseline


8h. Risks to Deployment of New Infrastructure: Has the team identified any risks impacting the deployment of new or repaired infrastructure due to current and future weather and climate-related threats during this reporting period?


8i. Risk Mitigation: How will the project avoid and/or mitigate the risk identified? If not applicable, please explain why.


Mid-Atlantic Broadband Communities Corp.


Race/Ethnicity
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Number of Jobs


Workforce Demographic Data


Jobs by Race, Ethnicity and Gender


Race/Ethnicity


11-a.
Hispanic or Latino


11b. 
Non-Hispanic/Non-Latino


11b-1.
Men


11b-2.
Women


11b-3.
X


Totals


0
0


Totals


0


0


1







National Telecommunications and Information Administration (NTIA) 
Middle Mile Grant Program 


Bi-Annual Performance Report


14d.
State


SUBSCRIBER TYPE


15a-2. Number of AIs within 1,000 feet of the middle mile infrastructure
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Not Applicable - First Report 0 0


Please provide Anchor Institution (AI) data for the current period only (not cumulative). Please add rows as needed.


Davis Bacon requirements will be followed.
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17a-5. Estimated capacity of fiber (i.e. throughput)


17a-6. Deployment cost per mile of buried fiber optics


17a-7. Deployment cost per mile of aerial fiber optics


17a-8. Total Spent on Buried Fiber Deployment this reporting period


52


KEY INDICATOR


16b. Total of fiber miles leased


16d. Total of new microwave links


16e. Total of new towers


16f. Total of new interconnection points


16g. Total of signed agreements with broadband wholesalers or last mile providers


16h. Total of potential agreements (i.e., agreements currently being negotiated) with broadband wholesalers or last mile providers (This Total should NOT be reported 
cumulatively)


Period 1 Period 2


17b-2. How many microwave nodes are operating for reporting period?


17a-2. Number of strands deployed


17a-3. Number of miles of buried fiber deployed


17a-4. Number of miles of aerial fiber deployed


J. BROADBAND ACCESS KEY INDICATOR: SUBSCRIBERS AND SPEED


Please use the following table to provide anticipated key indicators with the projected totals  for each beneficiary category,  access type and speed category  for your infrastructure service or project.   Except as indicated, information should be reported cumulatively from award inception through the end of the bi-annual period for Bi-Annual Indicators. Please write the number “0” if your project does not include this indicator.


520 0 0 5 15


Period 1 Period 2


14b.
Street Address


ACCESS TYPE


13c. Please describe below the steps to ensure a safe and healthy workplace that avoids delays and costs associated with workplace illnesses, injuries, and fatalities.


The contractor(s) selected to build Segments 1-8 of this project will be provided information on types of information to deliver to MBC which will be kept on file regarding their employment mix, job titles, safety training plans, any certification or license required including confined space training, and other training.


Year 1 Year 2


SA
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Period 1 Period 2 Period 1 Period 2 Period 1 Period 2


PROJECTED NUMBER OF SUBSCRIBERS AND SPEED


0 0


17c-1. What satellite provider is being used?


17c-2. What is the estimated capacity of the satellite link (i.e. throughput)?


17c-3. What is the associated cost to use this satellite service?


17c-4. Please provide any additional information about the Satellite deployment (200 words or less)


14f.
Interconnection within 1,000 


Feet of AI Enabling Gig 
Symmetrical Service


16c. Total of existing fiber miles upgraded


Year 1


I. ANCHOR INSTITUTIONS
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Workforce Continuity Plan


13a. Please describe the steps taken to ensure the project has ready access to a sufficient supply of appropriately skilled and unskilled labor to ensure construction is completed skillfully throughout the project's life (as required in Section III.B of the MM NOFO). As stated in the MM NOFO, the middle mile grant recipient is capable of carrying out the proposed project in a competent manner, including a plan to attract or retain an appropriate skilled and credentialed workforce.


For your MM project, please provide a brief description of efforts made to attract, train or retain a skilled and credentialed workforce.


Has the team offered any of the following resources to assist with maintaining a sufficient supply of appropriately skilled labor force  for this reporting period? If so, which resources (please provide a brief description of any of the following that apply):
Professional Certifications
In-House Training
Registered Apprenticeships
Labor-Management Partnerships
Partnerships with enti ties like unions, community colleges, or community-based groups	


As Virginia is a right-to-work state, MBC will not require union labor on any construction project as we are not required to do so. MBC will welcome a review of all bids from all experienced contractors qualified to complete the scope of work whether they are unionized or not. 


As MBC develops the RFPs for construction, we will include mention our desire for contractors to make use of existing workforce development programs in our region while recruiting employees for various levels of construction activity.


Outside plant construction services and skilled labor go hand in hand. There are not really certifications or licenses other than state issues contractor licenses. The best training on the market is on-the-job training, and the contractors that MBC uses in the region have found hard-working employees that enjoy their jobs that are mostly outdoor, and they tend to stick with the same contractor when the workloads are consistent.


All construction and inspection services that are part of this project will be completed by a third-party contractor.


Not Applicable


13d. For your MM project, please provide a brief description below of efforts made to ensure a safe and healthy workplace.


Has the team offered any of the following resources to assist with maintaining a safe and healthy workplace for this reporting period? If so, which resources (please provide a brief description of any of the following that apply):
Safety Training
Certifications and/or Licensure Requirements for all relevant works (e.g., OSHA 10, OSHA 30, confined space, traffic control, or other training required of workers employed by contractors)
Issues raised by workplace safety committees and their resolutions			


The contractor(s) selected to build Segments 1-8 of this project will be provided information on types of information to deliver to MBC which will be kept on file regarding their employment mix, job titles, safety training plans, any certification or license required including confined space training, and other training.


13b. Please describe below, the steps taken to minimize risks of labor disputes and disruptions that would jeopardize the timeliness and cost-effectiveness of completing the MM project.


17b-5. If applicable, what type(s) of tower were constructed  (a) Monopole (b) Self-Support, (c) Guyed or (d) Other during this reporting period? 


15a-4. AIs with new access


15a-5. AIs with improved access


15a-6. Total number of AIs served with speeds of at least 1/1Gbps


13e-2.
Total Number of Workers within this Subcontract


17b-4. Number of new towers built to support microwave structure


40 52 52


13e-1.
Name of Subcontracted Entity Performing Work


15a-3. Total number of AIs served
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Phillip Daniel Lloyd, Senior Director of Finance and Administration


13f. Please describe below the steps taken to ensure that workers on the project receive wages and benefits sufficient to secure an appropriately skilled workforce in the context of the local and regional labor market. 


13e. Please provide the name(s) below of any subcontracted entities performing work on the project, and the total number of workers employed by each entity.
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15a.  Anchor Institutions (AIs)


15a-1. Total number of AIs passed


As stated in the MM NOFO, if a recipient has not provided a certification that a project either will use a unionized project workforce or included a project labor agreement, meaning a pre-hire collective bargaining agreement consistent with section 8(f) of the National Labor Relations Act (29 U.S.C. 158 (f)), then the recipient must provide a project workforce continuity plan.


13e-3.
Job Categories of Workers Supporting Project within this Subcontract
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14a.
Anchor Institution Name


Not Applicable - First Report


14g.
Narrative Description of how the Anchor Institution may benefit from the Grant Funded Infrastructure


0


0


0


4


Year 4 Year 5


   
National Labor Relations Act (29 U.S.C. 158 (f)


0 0


0 0


Year 3


14e.
Type of Anchor Institution


14c.
City


Year 3 Year 4 Year 5


52


0 0 0 5 15 40 52 52 52 52


0


0 5 15 40 52 52 52 520


0


17b-3. Installation cost per microwavable node


$0.00


0


17a-1. Is the fiber a buried/aerial or undersea application?


Period 1 Period 2 Period 1 Period 2 Period 1 Period 2 Period 1 Period 2 Period 1 Period 2


0


0 0 0 0 0 0 0 0


0 0 0 0 0 0


0


Year 2


17b-8. Total spend on microwave deployment this reporting period


17b-9. If you answered "Other" to question 17b-5 or if it is a combination of multiple types, please provide a detailed narrative description detailing what type of tower 
or what combination of towers is used for the project and the their associated costs. (200 words or less). 


Period 2 Period 1 Period 2 Period 1 Period 2 Period 1 Period 2 Period 1 Period 2


17a-9. Total Spent on Aerial Fiber Deployment this reporting period


17a-10. Total spent on Fiber Deployment this reporting period


17a-11. Please provide any additional information about the Fiber Optic deployment (200 words or less)


17b. Microwave Based


Year 1 Year 2


17b-1. How many microwave nodes have been deployed?


17b-7. Total spend on Tower deployment this reporting period


0


17b-6. Average cost per tower installed


0


1 2 3 4 4 4


0 0 0 0 0 0 0


0 0 1 2 3 4 4 4


0 0 5 15 40 52 52 52


0


4


0 0 0 1 2 3 4 4 4 4


0 0 0 0 0 0 0 0 0


0 0 0 1 2 3 4 4 4 4


0 0


4


0 0 0 26 65 105 132 132 132 132


K. BROADBAND ACCESS KEY INDICATOR: NETWORK BUILD PROGRESS


Please use the following table to provide anticipated key indicators and progress of your Infrastructure project.  Except as indicated, information should be reported cumulatively from award inception through the end of the bi-annual period. Please write the number “0” if your project does not include this indicator.


0 0 0 1 2 3 4 4 4


15b. Broadband Wholesalers or Last Mile Providers


15b-1.Total number of broadband wholesalers or last mile providers served


15b-2. Broadband wholesalers or last mile providers with new access


15b-3. Broadband wholesalers or last mile providers with improved access


15b-4. Total number of broadband wholesalers or last mile providers offering speeds of at least 25/3 Mbps


15b-5. Total number of broadband wholesalers or last mile providers offering speeds of at least 100/20 Mbps


15b-6. Total number of broadband wholesalers or last mile providers offering speeds of at least 1/1 Gbps
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16a. Total of new fiber miles (aerial or buried)


0


0


0 0 0 0 0 0 0 0 0 0


0 0 0 0 0 0 0 0 0


660


0 0 0 0 0 0 0 0 0 0


0 0 0 78 195 315 660 660 660


0


Buried/Aerial


Quantifiable Metrics - Section designed to assist with reporting and audit purpose to quantify how much progress was made and track the location of where the progress was made.


L. QUANTIFIABLE METRICS 


0 0 0 0 0 0 0 0 0


17a. Fiber Optic Based


Year 1 Year 2 Year 3 Year 4 Year 5


Period 1
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ED 0


Not Applicable - First Report


17a-12. Please provide the digital mappings (e.g., CAD, Revit, KMZ, KML) for the new aerial fiber and buried fiber equipment installed during this reporting period.


Not Applicable


$0.00


$0.00


$0.00


Year 2 Year 3 Year 4 Year 5


Period 1 Period 2 Period 1 Period 2 Period 1 Period 2 Period 1 Period 2 Period 1 Period 2


0


0


20b. Signature of Certifying Official:


Phillip Daniel Lloyd


20c. Telephone (area code, number and 
extension):


(434) 570-1301


20e. Date: 10/30/2023


20d. Email Address: daniel.lloyd@mbc-va.com


20. I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purposes set forth in the award documents.


Not Applicable


Not Applicable


18. Please provide certification evidencing compliance with Federal labor and employment laws along with the requirements of Infrastructure Investment and Jobs Act and Middle Mile Grant Program, for the bi-annual period for which this report is being filed. 


I certify that Mid-Atlantic Broadband Communities Corporation is in compliance with Federal labor and employment laws along with the requiremetns of the Infrastructure Investment and Jobs Act and Middle Mile Grant Program, for the bi-annual period for which this report is being filed.


19. Please provide certification evidencing compliance with the Build America, Buy America Act. The Build America, Buy America Act requires that all of the iron, steel, manufactured products (including but not limited to fiber-optic communications facilities), and construction materials used in the project or other eligible activities are produced in the United States unless a waiver is granted.


Not Applicable


17c-5. Please provide the digital mappings (e.g., CAD, Revit, KMZ, KML) for the satellite network accessed during this reporting period.


Not Applicable


17b-10. Please provide the digital mappings (e.g., CAD, Revit, KMZ, KML) for the microwave nodes created during this reporting period.


Not Applicable


$0.00


17c. Satellite


Year 1


Period 1 Period 2 Period 1 Period 2


Year 3


0


Period 1 Period 2


Year 4 Year 5


Period 1 Period 2 Period 1 Period 2


$0.00


$0.00


$0.00


Certifications


0 5 15 40 52 52 52 52


20a. Typed or Printed Name and Title of Authorized Certifying Official:


NETWORK BUILD PROGRESS


I certify that Mid-Atlantic Broadband Communities Corporation is in compliance with the Build America, Buy America Act.


2
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Budget Narrative: 
 
Applicant Name: Mid-Atlantic Broadband 


Proposed Period of Performance: 48 months 


Total Project Costs: $23,422,236 


Total Federal Grant Request: $16,395,565 


Total Matching Funds (Cash): $7,026,671 


Total Matching Funds (Cash) as Percentage of Total Project Costs: 30% 


 
MBC has a great deal of experience with grant-funded fiber construction projects.  Due to the size of this project and 
considering MBC's current workload with other fiber builds, the grant and construction administration activities will be 
handled by experienced partners.  The following is a detailed description of specific activities proposed in the project 
budget: 
 
Administrative and Legal Expenses -  $409,000 


Activity Total Time Rate Total Cost 
Southside PDC Admin 1,250 hours $100 $125,000 
MBC Grant Admin 2,250 hours $100 $225,000 
Legal Expenses 125 hours $400 $50,000 
Pre-Application Expenses – 
Summit Engineering 


52 hours $125 $6,500 


Pre-Application Expenses – 
Southside PDC 


25 hours $100 $2,500 


 
$125,000 – Grant administration paid to Southside PDC  
Grant administration activities may include activities such as receiving contract awards, submitting a complete project 
design, assisting with the procurement of vendors and contractors, awarding construction contract(s), preparing 
monthly remittance draws, attending monthly meetings, overseeing the project budget, overseeing Davis-Bacon 
activities, preparing and submitting agency required reports, and successful project close-out. The Southside Planning 
District Commission (SPDC) has agreed to act as MBC's grant administration and reporting partner, working with GO 
Virginia, DHCD, and the NTIA/NIST.  SPDC will manage the Davis-Bacon Federal Wage Reporting Compliance activities, in 
addition to participating in monthly coordination meetings with the MBC team and GO Virginia Regions 3, 4, & 9. Grant 
administration will be paid on a pay-for-performance basis and will be Federally funded/not match funded. 
 


Southside PDC Pay-for-Performance Activity AMOUNT PER UNIT 
Project Contract Awarded  $ 9,550.00   $ 9,550.00  
Project Management     
     Vendor and Contractor Procurement  $ 5,000.00   $ 5,000.00  
     Award Construction Contracts  $ 5,000.00   $ 5,000.00  
     Oversight of Davis-Bacon  $ 68,000.00   $ 8,500.00  
Financial Management     
     Prepare Monthly Remittance Requests  $ 18,000.00   $ 750.00  
Contract Management     
     Attend Monthly Meetings  $ 4,800.00   $ 200.00  
     Prepare and Submit Agency-required Reports  $ 8,400.00   $ 700.00  
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Project Close-out (5%)  $ 6,250.00   $ 6,250.00 
     TOTAL PAY FOR PERFORMANCE BUDGET  $ 125,000.00    


 
 
$225,000 – Grant administration paid to MBC.  
Estimated 2,250 hours at $100/hour. Grant administration activities may include managing project budget and preparing 
financial documents/invoices for monthly remittance draws, attending monthly meetings, assisting with the preparation 
of agency-required reports, procuring vendors and contractors, and coordinating and communicating with contractors 
and subcontractors.  
 
$50,000 – Legal Expenses 
Estimated 125 hours at $400/hour. MBC anticipates legal services will be needed for construction contract negotiations, 
grant compliance, bonding representations, and other legal services.  MBC utilizes Williams Mullen as our corporate 
counsel. 
 
$6,500 – Pre-Application Expenses: Summit Engineering 
Summit Engineering was actively involved with the project development and was a significant contributor to 
information and guidance on the MBC Middle Mile NTIA Application. Services included climate resiliency narrative, 
project scoping, project Environmental Review, and application consultation.  
 
$2,500 – Pre-Application Expenses: Southside Planning District Commission 
The Southside Planning District Commission assisted the project applicant with application development. Activities 
conducted by the SPDC for grant writing services included coordinating with MBC and NTIA as needed to gather 
information and documents required for the grant application, completing the grant application, collaborating and 
corresponding with the application throughout the grant writing process, and uploading and entering application 
information into the NTIA grant portal.  
 
Land, structures, rights-of-way, appraisals, etc. - $430,000 


Description Unit Basis Unit Cost Number of Units Total Cost      
Segment 3 See below See below See below $395,000 
Segment 6 See below See below See below $35,000 


 
$395,000 – ROW/Permitting Segment 3 


Description Unit Basis Unit Cost Number of 
Units 


Total Cost 
     
Easement Item $150,000 1 $150,000 
Permitting Item $35,000 7 $245,000 


 
There is one (1) easement that will need to be acquired. It is estimated that the costs associated with acquiring 
the easement will be $150,000. The cost is based on past experience of crossing under railroads and rights of 
way negotiation in a nearby location. 
 
There are seven (7) areas/locations where the network will have to cross under the path of a railroad. Rights-of-
way must be obtained to cross under the railroads and permits cost about $35,000 per crossing. The cost is 
based on MBC’s experience of crossing under railroads. To complete the project successfully, the network must 
cross the railroads and cannot go around them. 
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$35,000 – ROW/Permitting Segment 6 
Description Unit Basis Unit Cost Number of 


Units 
Total Cost 


     
Permitting Item $35,000 1 $35,000 


 
There is one area/location where the network will have to cross under the path of a railroad. Rights-of-way must 
be obtained to cross under the railroads and permits cost about $35,000 per crossing. The cost is based on 
MBC’s experience of crossing under railroads. To complete the project successfully, the network must cross the 
railroad and cannot go around them. 


 
Architectural and Engineering Fees - $1,082,523  


Description Unit 
Basis 


Unit Cost Number of 
Units 


Total Cost 
     
3rd Party Engineering & Construction Management Support Hour $145 4144 $600,935 
Segment 1 Underground Engineering Foot $0.70 95,040.0 $66,528 
Segment 2 Underground Engineering Foot $0.70 97,680.0 $68,376 
Segment 3 Underground Engineering Foot $0.70 135,696.0 $94,987 
Segment 4 Underground Engineering Foot $0.70 23,760.0 $16,632 
Segment 5 Underground Engineering  Foot $0.70 30,096.0 $21,067 
Segment 6 Underground Engineering  Foot $0.70 4,752.0 $3,326 
Segment 7 Underground Engineering Foot $0.70 110,880.0 $77,616 
Segment 8 Underground Engineering Foot $0.70 190,080.0 $133,056 


 
$600,935 – 3rd Party Engineering & Construction Management 
MBC will contract with an engineering consulting firm to provide day-to-day construction administration and 
management services, including tracking contractor performance, approving invoices to be paid (minus retainage fees as 
applicable), working with the permit and ROW owners on various items, and managing the overall project 
implementation schedule and budget. The $145/hour is a blended rate, as certain job duties will be performed by both 
junior and senior level staff engineers for construction management. 
 
$481,588 – Underground Engineering Segments 1 – 8 
The cost is $0.70 per foot for outside plant fiber optic route design. Underground engineering will produce site 
architectural plans and CAD designs which will be used for permitting and construction bidding.  
 
Project Inspection Fees - $468,000 


Description Unit Basis Unit Cost Number of Units Total Cost      
3rd Party Inspections Hour $90.00 5200 $468,000 


 
$468,000 – Project Inspection Fees 
MBC will have the construction administration firm provide on-site physical inspections for the duration of the 
construction process.  Inspection services will include ensuring the fiber route build follows the designed path, and if 
there are field conditions that warrant a change, the inspector will approve or deny those changes and track 
requirements to ensure compliance with the overall project scope and budget.  Inspectors will also test the depth of the 
buried fiber infrastructure and ensure construction methods are appropriately followed. At a $90.00/hour rate for 
inspections, it is anticipated that 5200 hours will be spent on inspections throughout the construction process.  
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Construction - $20,031,155 


Description Unit Basis Unit Cost Number of Units Total Cost      
Segment 1 Mile $149,937.72 18.0 $2,698,879 
Segment 2 Mile $150,411.14 18.5 $2,782,606 
Segment 3 Mile $167,439.22 25.7 $4,303,188 
Segment 4 Mile $146,694.44 4.5 $660,125 
Segment 5 Mile $154,736.14 5.7 $881,996 
Segment 6 Mile $170,787.78 0.9 $153,709 
Segment 7 Mile $153,757.62 21.0 $3,228,910 
Segment 8 Mile $147,826.17 36.0 $5,321,742 


 
$20,031,155 Construction Segments 1-8 
MBC has estimated the cost of building the fiber and conduit routes based on our long history of building middle-mile 
fiber routes throughout Virginia within VDOT rights of way. The unit rates reflect current contractor costs in our area.   
The Tables below demonstrate the construction costs by segment.  
 


S1: South Hill to Kenbridge  Unit Rate   Units  Price 
Bore (1) 1.5" ducts (50%) $ 14.00 47,520 $665,280 
Plow (1) 1.5" ducts (50%) $ 6.50                          47,520 $308,880 
Place MBC HH $ 400.00                    63 $25,344 
Place MBC Marker Post $ 25.00                      127 $3,168 
Blow Fiber $ 1.50                       95,040 $142,560 
Traffic Control $ 2,500.00               35 $87,500 
Rock Adder (10% of UG) $ 65.00                       9,504 $617,760 
Splicing $ 5,000.00                 6 $30,000 
Handholes $ 1,700.00                63 $107,712 
Conduit & Couplers $ 1.10                         123,552 $135,907 
576F (estimate) $ 5.00                           111,514 $557,568 
Patch Panels $ 6,500.00             2 $13,000 
Splicing Material $ 700.00                       6 $4,200   


 Total Cost  $2,698,879   
 Cost/Mile  $149,937.73 


 
S2: Blackstone to I-85 Splice  Unit Rate   Units  Price 
Bore (1) 1.5" ducts (50%) $ 14.00 48,840 $683,760 
Plow (1) 1.5" ducts (50%) $ 6.50 48,840 $317,460 
Place MBC HH $ 400.00 65 $26,048 
Place MBC Marker Post $ 25.00 130 $3,256 
Blow Fiber $ 1.50 97,680 $146,520 
Traffic Control $ 2,500.00 40 $100,000 
Rock Adder (10% of UG) $ 65.00 9,768 $634,920 
Splicing $ 5,000.00 6 $30,000 
Handholes $ 1,700.00 65 $110,704 
Conduit & Couplers $ 1.10 126,984 $139,682 
576F (estimate) $ 5.00 114,611 $573,056 
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Patch Panels $ 6,500.00 2 $13,000 
Splicing Material $ 700.00 6 $4,200   


 Total Cost  $2,782,606   
 Cost/Mile  $150,411.16 


 
S3: Dinwiddie to Prince George Unit Rate Units Price 
Bore (2) 1.5" ducts (70%) $ 14.00 94,987 $1,329,821 
Plow (2) 1.5" ducts (30%) $ 6.50 40,709 $264,607 
Place MBC HH $ 400.00 90 $36,186 
Place MBC Marker Post $ 25.00 181 $4,523 
Blow Fiber $ 1.50 135,696 $203,544 
Traffic Control $2,500.00 90 $225,000 
Rock Adder (10% of UG) $ 65.00 13,570 $882,024 
Splicing $ 5,000.00 9 $45,000 
Handholes $ 1,700.00 90 $153,789 
Conduit & Couplers $ 1.10 312,101 $343,311 
576F (estimate) $ 5.00 159,217 $796,083 
Patch Panels $ 6,500.00 2 $13,000 
Splicing Material $ 700.00 9 $6,300   


Total Cost $4,303,188   
Cost/Mile $167,439.21 


 
S4: MAMaC Lateral Unit Rate Units Price 
Bore (1) 1.5" ducts (40%) $ 14.00 9,504 $133,056 
Plow (1) 1.5" ducts (60%) $ 6.50 14,256 $92,664 
Place MBC HH $ 400.00 16 $6,336 
Place MBC Marker Post $ 25.00 32 $792 
Blow Fiber $ 1.50 23,760 $35,640 
Traffic Control $ 2,500.00 5 $12,500 
Rock Adder (10% of UG) $ 65.00 2,376 $154,440 
Splicing $ 5,000.00 2 $10,000 
Handholes $ 1,700.00 16 $26,928 
Conduit & Couplers $ 1.10 30,888 $33,977 
576F (estimate) $ 5.00 27,878 $139,392 
Patch Panels $ 6,500.00 2 $13,000 
Splicing Material $ 700.00 2 $1,400   


Total Cost $660,125   
Cost/Mile $146,694.40 


 
 


S5: Farmville to HIT Data Park Unit Rate Units Price 
Bore (2) 1.5" ducts (50%) $ 14.00 15,048 $210,672 
Plow (2) 1.5" ducts (50%) $ 6.50 15,048 $97,812 
Place MBC HH $ 400.00 20 $8,026 
Place MBC Marker Post $ 25.00 40 $1,003 
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Blow Fiber $ 1.50 30,096 $45,144 
Traffic Control $ 2,500.00 5 $12,500 
Rock Adder (10% of UG) $ 65.00 3,010 $195,624 
Splicing $ 5,000.00 2 $10,000 
Handholes $ 1,700.00 20 $34,109 
Conduit & Couplers $ 1.10 69,221 $76,143 
576F (estimate) $ 5.00 35,313 $176,563 
Patch Panels $ 6,500.00 2 $13,000 
Splicing Material $ 700.00 2 $1,400   


Total Cost $881,996   
Cost/Mile $154,736.08 


 
S6: Sussex MegaSite Lateral Unit Rate Units Price 
Bore (1) 1.5" ducts (50%) $ 14.00 2,376 $33,264 
Plow (1) 1.5" ducts (50%) $ 6.50 2,376 $15,444 
Place MBC HH $ 400.00 3 $1,267 
Place MBC Marker Post $ 25.00 6 $158 
Blow Fiber $ 1.50 4,752 $7,128 
Traffic Control $ 2,500.00 5 $12,500 
Rock Adder (10% of UG) $ 65.00 475 $30,888 
Handholes $ 1,700.00 3 $5,386 
Conduit & Couplers $ 1.10 6,178 $6,795 
576F (estimate) $ 5.00 5,576 $27,878 
Patch Panels $ 6,500.00 2 $13,000   


Total Cost $153,709   
Cost/Mile $170,787.73 


 
S7: HIT Data Park to Cumberland Unit Rate Units Price 
Bore (2) 1.5" ducts (50%) $ 14.00 55,440 $776,160 
Plow (2) 1.5" ducts (50%) $  6.50 55,440 $360,360 
Place MBC HH $ 400.00 74 $29,568 
Place MBC Marker Post $ 25.00 148 $3,696 
Blow Fiber $ 1.50 110,880 $166,320 
Traffic Control $ 2,500.00 25 $62,500 
Rock Adder (10% of UG) $ 65.00 11,088 $720,720 
Splicing $ 5,000.00 7 $35,000 
Handholes $ 1,700.00 74 $125,664 
Conduit & Couplers $ 1.10 255,024 $280,526 
576F (estimate) $ 5.00 130,099 $650,496 
Patch Panels $ 6,500.00 2 $13,000 
Splicing Material $ 700.00 7 $4,900   


Total Cost $3,228,910   
Cost/Mile $153,757.64 
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S8: Cumberland to Shannon Hill Unit Rate Units Price 
Bore (2) 1.5" ducts (50%) $ 14.00 95,040 $1,330,560 
Plow (2) 1.5" ducts (50%) $ 6.50 95,040 $617,760 
Place MBC HH $ 400.00 127 $50,688 
Place MBC Marker Post $ 25.00 253 $6,336 
Blow Fiber $ 1.50 190,080 $285,120 
Traffic Control $ 2,500.00 60 $150,000 
Rock Adder (8% of UG) $ 65.00 15,206 $988,416 
Splicing $ 5,000.00 12 $60,000 
Handholes $ 1,700.00 127 $215,424 
Conduit & Couplers $ 1.10 437,184 $480,902 
576F (estimate) $ 5.00 223,027 $1,115,136 
Patch Panels $ 6,500.00 2 $13,000 
Splicing Material $ 700.00 12 $8,400   


Total Cost $5,321,742   
Cost/Mile $147,826.18 


 
 
Construction Contingencies - $1,001,558 
MBC hopes this budget line item is not needed.  However, with any large construction project, it is a reasonable 
approach to add a small cost for contingencies for the unknown cost increases or other challenges that may arise.  This 
cost is estimated at five percent (5%) of construction costs. 
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Project Budget Breakdown 
 


BUDGET LINE ITEM  TOTAL 
BUDGET   NTIA Budget   GOVA Budget   MBC  


Cash Match  
 


Administration          


MBC Internal Staff Support Grant 
                  


$225,000  $157,500    
                               


$67,500  
 


Southside PDC Admin 
                  


$125,000  
                    


$87,500    $37,500                                
 


 Legal Expenses  
                        


$50,000  
                      


$35,000    $15,000 
 


  Pre-Application Expenses-Summit 
Engineering  


                      
$6,500  $4,550    


                                
$1,950 


 


  Pre-Application Expenses-
Southside PDC  


                      
$2,500  


                        
$1,750    


                                
$750  


 


SUTOTAL                   
$409,000  


                    
$286,300  


                                
-  


                               
$122,700 


 


Construction Related Soft Costs          


Architectural and Engineering Fees                 
$1,082,523  


                    
$757,766   


                         
$324,757 


 


Land, Structures, ROW, Permitting, 
Etc.  


                  
$430,000  


                    
$301,000    


                     
$129,000  


 


Project Inspection Fees                   
$468,000  


                    
$327,600    


                     
$140,400  


 


SUBTOTAL                 
$1,980,523  


                 
$1,386,366  


                                
-  


                     
$594,157  


 


Construction Costs          


Construction               
$20,031,155  


                
$14,021,809  


                  
$5,000,000  


                  
$1,009,347  


 


Continencies                 
$1,001,558  


                    
$701,091    


                     
$300,467  


 


SUBTOTAL               
$21,032,713  


                
$14,722,900  


                  
$5,000,000  


                  
$1,309,814  


 


TOTAL          
$23,422,236  


           
$16,395,565  


              
$5,000,000  


             
$2,026,671  


 


          


NTIA Grant Request  $16,395,565  70%     


GOVA Grant  $5,000,000  21%     


MBC Cash Match  $2,026,671  9%     


TOTAL  $23,422,236  100%    
 


 








FORM CD-450 U.S. DEPARTMENT OF COMMERCE 
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FINANCIAL ASSISTANCE AWARD


X GRANT COOPERATIVE AGREEMENT


FEDERAL AWARD ID NUMBER


51-40-MM320


RECIPIENT NAME
MID-ATLANTIC BROADBAND COMMUNITIES CORP.
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09/01/2023 - 08/31/2027
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This Award Document (Form CD-450) signed by the Grants Officer constitutes an obligation of Federal 
funding. By signing this Form CD-450, the Recipient agrees to comply with the Award provisions checked 
below and attached. Upon acceptance by the Recipient, the Form CD-450 must be signed by an authorized 
representative of the Recipient and returned to the Grants Officer. If not signed and returned without 
modifications by the Recipient within 30 days of receipt, the Grants Officer may unilaterally withdraw this 
Award offer and de-obligate the funds.
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REQUIREMENTS, AS ADOPTED PURSUANT TO 2 CFR § 1327.101


48 CFR PART 31, CONTRACT COST PRINCIPLES AND PROCEDURES


MULTI-YEAR AWARD. PLEASE SEE THE MULTI-YEAR SPECIFIC AWARD CONDITION.


X OTHER(S): GENERAL TERMS AND CONDITIONS for the NTIA MIDDLE MILE GRANT PROGRAM, April 2023


SIGNATURE OF DEPARTMENT OF COMMERCE GRANTS OFFICER


ANDREW RITTGERS Digitally signed by ANDREW RITTGERS


Andrew Rittgers Date: 2023.08.30 13:50:49 -06'00'
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08/30/2023
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Award Number: 51-40-MM320, Amendment Number 0 
Federal Program Officer: Christopher Holt


Requisition Number: MM320
Employer Identification Number: 270076588 
UEI Number: NTTHVUEY3KA4


Recipient ID: 5135397
Requestor ID: 5135397


Award ACCS Information
Bureau FCFY Project-Task Organization Object Class Obligation Amount


61 2023 4720001-000 06-00-0000-00-00-00-00 41-19-00-00 $16,395,565.20


Award Contact Information
Contact Type Contact Name Email Phone


Administrative Daniel Lloyd daniel.lloyd@mbc-va.com 4345701301


NIST Grants Officer:
Andrew Rittgers
100 Bureau Drive, MS 1650
Gaithersburg, MD 20899-1650


NIST Grants Specialist: 
Kimberly Campbell Shields 
100 Bureau Drive, MS 1650
Gaithersburg, MD 20899-1650
(301) 975-2957
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NIST Financial Assistance Award Number: 51-40-MM320 
Amendment: NEW
Recipient: Mid-Atlantic Broadband Communities Corp.


NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY 
MIDDLE MILE GRANT PROGRAM


FINANCIAL ASSISTANCE 
SPECIFIC AWARD CONDITIONS


1.


1


Introduction:


The National Institute of Standards and Technology (NIST), servicing for the National 
Telecommunications and Information Administration (NTIA), hereby enters into this 
Grant number 51-40-MM320 with Mid-Atlantic Broadband Communities Corp. to 
support the work described in the proposal entitled MBC Middle Mile Construction 
Project dated 09/29/2022 and any revisions received during the application review, which 
are hereby incorporated into this award by reference. Where the terms of this award and 
the proposal differ, the terms of this award shall prevail.


2. Recipient Contact Information: 


Administrative:
Phillip Lloyd
Senior Director of Finance and Administration 
Mid-Atlantic Broadband Communities Corporation 
715 Wilborn Avenue
South Boston, VA 24592-7163 
Telephone: 434-570-1301
Email: daniel.lloyd@mbc-va.com


3. NTIA Contact Information:
Federal Program Officer
Christopher Holt
National Telecommunications and Information Administration 
US Department of Commerce
1401 Constitution Ave., NW, Ste. 4078
Washington, DC 20230
Telephone: 202-482-4884 
Email: CHolt@ntia.doc.gov


4. NIST Contact Information:
Grants Officer:
Andrew Rittgers
National Institute of Standards and Technology 
325 Broadway
Boulder, CO 80305
Telephone: 303-497-7307 
Email: andrew.rittgers@nist.gov



mailto:daniel.lloyd@mbc-va.com

mailto:CHolt@ntia.doc.gov
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NIST Financial Assistance Award Number: 51-40-MM320 
Amendment: NEW
Recipient: Mid-Atlantic Broadband Communities Corp.


Grants Specialist:
Kimberly Shields
National Institute of Standards and Technology 
100 Bureau Drive, Mail Stop 1650
Gaithersburg, MD 20899-1650
Telephone: 301-975-2957
Email: Kimberly.Shields@nist.gov


5. Award Payments:


This award is hereby funded through advanced payments using the Department of 
Treasury’s Automated Standard Application for Payments (ASAP) system. Payments will 
be issued in accordance with 2 CFR § 200.305 and the Department of Commerce 
Financial Assistance Standard Terms and Conditions, B.02, dated November 12, 2020.


Payments for allowable costs may be drawn down as needed by the Recipient enrolled in 
ASAP. Funds may be requested through ASAP by the authorized Payment Requestor 
who is the individual designated by the Recipient to access Federal funds.


This award has the following control or withdrawal limits set in ASAP:
 None
 Agency Review required for all withdrawals (see explanation below)
 Agency Review required for all withdrawal requests over $  (see 


explanation below)
X  Maximum Draw Amount controls (see explanation below)


$  each month
$  each quarter
$_0.00  Max drawdown amount


Explanation:


Environmental Assessment & National Historic Preservation Act Compliance 
Requirements restriction
The total amount of Federal funding is hereby withheld until the requirements identified 
in the National Institute of Standards and Technology General Terms and Conditions for 
the NTIA Middle Mile Grant Program, Term #11 – Environmental Assessment and #12 – 
National Historic Preservation Act (Six-Month Expenditure Plan), are satisfied.


Contingency Costs
Federal funding in the amount of $1,001,558.00 is hereby withheld until approval of SAC 
#20 Contingency Costs to request drawdown of funds designated specifically for 
contingency costs.


6. Return Payments for Funds Withdrawn through ASAP:


Funds that have been withdrawn through ASAP may be returned to ASAP via the 
Automated Clearing House (ACH) or via FEDWIRE. The ACH or FEDWIRE



mailto:Kimberly.Shields@nist.gov
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transaction may only be completed by the Recipient’s financial institution. Full or partial 
amounts of payments received by a Payment Requestor/Recipient Organization may be 
returned to ASAP. All funds returned to the ASAP system will be credited to the ASAP 
Suspense Account. The Suspense Account allows the Regional Financial Center to 
monitor returned items and ensure that funds are properly credited to the correct ASAP 
account. Returned funds that cannot be identified and classified to an ASAP account will 
be dishonored and returned to the originating depositary financial institution (ODFI). The 
Payment Requestor/Recipient Organization should notify the NIST Grants Office and 
provide a reason whenever return payments are made.


It is essential that the Payment Requestor/Recipient Organization provide its financial 
institution with ASAP account information (ALC, Recipient ID and Account ID) to 
which the return is to be credited. Additional detailed information is accessible at: 
https://www.fiscal.treasury.gov/asap/.


7.  Period of Performance and Funding Limitations:


The period of performance and budget incorporated into this award cover a 4 year period 
of performance and provide for a maximum total amount of $16,395,565.20 in Federal 
funding. This award is being fully funded via this award action.


The maximum amount of NTIA funding in support of this award will not exceed the 
amount specified in the award documents, unless otherwise amended in writing by the 
NIST Grants Officer. The Department of Commerce is not liable for any obligations, 
expenditures, or commitments which involve any amount in excess of the Federal funds 
being made available pursuant to this award.


8. Federal and Non-Federal Cost Sharing:


As directed by Section 60401(f) of the Infrastructure Act, each recipient must commit to 
a non-federal cost share of no less than 30 percent of the total project cost, unless 
exempted through a partial or complete waiver for Tribal governments and Native 
entities.


Pursuant to this award, NIST hereby approves the committed non-federal cost share in 
the amount of $7,026,670.80 per the proposal’s budget on the part of the recipient and 
becomes a binding requirement under subject award (see 2 CFR §200). The cost sharing 
ratio for this award is 70% Federal share and 30% Non-Federal share. See 2 CFR
§200.306 and Department of Commerce Financial Assistance Standard Terms and 
Conditions, Section B.03 for the treatment of cost sharing.


9. Letter of Credit and Opinion Letter


Pursuant to the NOFO, the recipient must submit an irrevocable standby letter of credit in 
a value of no less than 25% of the award amount. The recipient also must provide with its 
letter of credit an opinion letter from its legal counsel clearly stating, subject only to 
customary assumptions, limitations, and qualifications, that in a proceeding under Title



https://www.fiscal.treasury.gov/asap/
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11 of the United States Code, 11 U.S.C. § 101 et seq. (the “Bankruptcy Code”), the 
bankruptcy court would not treat the letter of credit or proceeds of the letter of credit 
as property of the winning bidder's bankruptcy estate under Section 541 of the 
Bankruptcy Code.


The recipient may obtain a new letter of credit or renew its existing letter of credit to 
reduce its value in accordance with the following limitations:
• Upon demonstrating to the satisfaction of the Assistant Secretary that it has 


completed the buildout of 40 percent of project miles, an eligible entity may obtain a 
new letter of credit or renew its existing letter of credit so that it is valued at no less 
than 20 percent of the award amount.


• Upon demonstrating to the satisfaction of the Assistant Secretary that it has 
completed the buildout of 60 percent of project miles, an eligible entity may obtain a 
new letter of credit or renew its existing letter of credit so that it is valued at no less 
than 15 percent of the award amount.


• Upon demonstrating to the satisfaction of the Assistant Secretary that it has 
completed the buildout of 80 percent of project miles, an eligible entity may obtain a 
new letter of credit or renew its existing letter of credit so that it is valued at no less 
than 10 percent of the award amount.


10. Notice of Funding Opportunity – Middle Mile Grant Program


The Department of Commerce, National Telecommunications Information 
Administration Notice of Funding Opportunity (NOFO) No. NTIA-MMG-2-2022, 
Middle Mile Grant Program, dated May 13, 2022, is incorporated by reference into this 
award. It is accessible at: https://www.grants.gov/web/grants/view- 
opportunity.html?oppId=340300. Select “Closed” or “Archived” Opportunity Status to 
view the NOFO.


11. Department of Commerce Pre-Award Notification Requirements for Grants and 
Cooperative Agreements:


The Department of Commerce Pre-Award Notification Requirements for Grants and 
Cooperative Agreements as published in the Federal Register on December 30, 2014 (79 
FR 78390) is incorporated by reference into this award. It is accessible at: 
http://www.gpo.gov/fdsys/pkg/FR-2014-12-30/pdf/2014-30297.pdf.


12. Department of Commerce Financial Assistance Standard Terms and Conditions:


As indicated on the Form CD-450 for this award, the Department of Commerce Financial 
Assistance Standard Terms and Conditions (ST&C) issued November 12, 2020 are 
incorporated by reference into this award. The Department’s ST&C, as well as a link to 2 
CFR Part 200, are accessible at: https://www.commerce.gov/oam/policy/financial-
assistance-policy


13. Bi-annual Performance and Financial Reporting Requirements



https://www.grants.gov/web/grants/view-opportunity.html?oppId=340300

https://www.grants.gov/web/grants/view-opportunity.html?oppId=340300

http://www.gpo.gov/fdsys/pkg/FR-2014-12-30/pdf/2014-30297.pdf

https://www.commerce.gov/oam/policy/financial-assistance-policy

https://www.commerce.gov/oam/policy/financial-assistance-policy
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The Recipient must submit a Federal Financial Report (SF-425), and Performance 
Progress Report on a semi-annual basis for the periods ending March 31 and September 
30, or any portion thereof.


Reports are due no later than 30 calendar days following the end of each reporting period. 
A final SF-425 and Performance Progress Report (Closeout) must be submitted within 120 
days after the expiration of the period of performance. Subrecipients are required to 
submit their final performance report to the pass-through entity within 90 calendar days 
unless an extension has been granted.


All SF-425 and Performance Progress Reports must, at minimum, comply with the 
reporting requirements and contain all information and certifications specified in the 
NOFO.


All SF-425 and Performance Progress Reports must be submitted to the NTIA Grants 
Portal at https://grants.ntia.gov/, with copy to the Federal Program Officer, within the 
prescribed timeframes identified in the terms and conditions of the award.


The Recipient organization name, NIST award number, and reporting period must be 
included in the submission. The Recipient contact information should be included in the 
body of the message. To the greatest extent possible, SF-425 and Performance Progress 
Reports should be submitted together in the same submission.


SF-425 and Performance Progress Reports must not be sent directly to NIST/NTIA 
personnel, other than when copying the Federal Program Officer on submissions to the 
https://grants.ntia.gov/ Portal.


Any SF-425 or Performance Progress Reports sent directly to NIST/NTIA personnel will 
be returned to the sender with instructions on how to submit through the 
https://grants.ntia.gov/ Portal.


No other correspondence may be sent through this Portal; timely responses to any other 
inquiries received in this mailbox are not guaranteed. The Portal will not be used for any 
other purpose except for purposes identified above.


Eligible entities that receive an award shall comply with any other reasonable reporting 
requirements determined necessary by the NTIA Assistant Secretary.


14. Department of Commerce Financial Assistance Standard Terms and Conditions 
Section B.06 Indirect or Facilities and Administrative Costs:
NIST will reimburse the Recipient for indirect or F&A costs in accordance with 2 C.F.R.
§ 200.414 and Section B.06. of the Department of Commerce Financial Assistance 
Standard Terms and Condition, dated November 12, 2020.


If an indirect cost rate has not been established, and NIST is identified as the cognizant 
agency for indirect costs in accordance with 2 C.F.R. § 200.1, “Cognizant agency for



https://grants.ntia.gov/

https://grants.ntia.gov/

https://grants.ntia.gov/
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indirect costs,” within 90 calendar days of the award start date, the Recipient must 
electronically submit to gmdaudit@nist.gov the documentation (indirect cost rate 
proposal, cost allocation plan, etc.) necessary to allow NIST to perform an indirect cost 
rate proposal review. Organizations that have previously established indirect cost rates 
with NIST must submit a new indirect cost rate proposal for indirect costs within six 
months after the end of the organization’s fiscal year.


If your submission includes Personally Identifiable Information (PII) or Business 
Identifiable Information (BII), please send an email to gmdaudit@nist.gov to request a 
secure link.


The requirements for determining the relevant cognizant agency and for developing and 
submitting indirect (F&A) cost rate proposals and cost allocation plans are contained in 2
C.F.R. § 200.414 and in Appendices III-VII to 2 C.F.R. Part 200. For additional guidance 
on preparing indirect cost proposals, please review the Department of Labor’s Guide for 
Indirect Cost Determination at: https://www.dol.gov/oasam/boc/dcd/np-comm-guide.htm. 
Section I.B and I.C lists the various types of indirect cost rates and the circumstances 
under which such rates would apply. The guide also addresses common indirect cost 
problems and contains useful FAQs.


15. Unfunded Grant Actions Mailbox (UGAM):


Requests for unfunded award actions, which include, but are not limited to, requests for 
no-cost extension, change in key personnel, change in scope of work, budget revisions, 
award transfer, and novation, must be submitted to: UGAM@nist.gov, within the 
prescribed timeframes identified in the terms and conditions of the award.


Unfunded award action requests and related correspondence, including justification to 
support the request, sent to the mailbox must contain the following information in the 
email subject line: (1) Recipient name; (2) NIST award number; (3) Principal 
Investigator/Project Director; and (4) Action being requested (e.g. no cost extension, 
change in key personnel, etc.).


Unfunded award action requests must not be sent directly to NIST personnel (e.g. Grants 
Specialist, Grants Officer, Administrative Assistant, GMD Division Chief, Federal 
Program Officer, etc.).


Any requests sent directly to NIST personnel will be returned to the sender with 
instructions on how to submit through the UGAM@nist.gov mailbox.


No other correspondence may be sent through this mailbox; timely responses to any other 
inquiries received in this mailbox are not guaranteed. The mailbox will not be used for 
any other purpose except for purposes identified above.


Requests that are processed will be authorized via a Form CD-451 Amendment to the 
Financial Assistance Award or a Non-Funded Administrative Change Letter.



mailto:gmdaudit@nist.gov

mailto:gmdaudit@nist.gov

https://www.dol.gov/oasam/boc/dcd/np-comm-guide.htm

mailto:UGAM@nist.gov
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16. Climate Resilience


Because retrofitted and new infrastructure for broadband might be expected to have a 
lifetime of 20 years or more, the Recipient must account not only for current risks but 
also for how the frequency, severity, and nature of these extreme events may plausibly 
evolve as our climate continues to change over the coming decades.


Accordingly, the recipient must develop a plan for regularly assessing the changing 
weather and climate risks that could impact the network. Such a plan must demonstrate 
that the risks are understood and characterized to account for and respond to these areas 
for the 20 years following deployment, utilizing at least one resource or tool
at https://toolkit.climate.gov/content/understanding-climate-risk-resources-ntia- 
applicants. The plan should also detail how the weather and climate risks identified are 
addressed through avoidance and/or mitigation for the network. The plan should 
articulate how this process of evaluating the updated climate and weather risk and 
incorporating that information into the network design, maintenance, upgrades, or similar 
will be performed at least once during the period of performance and periodically over 
the life of the project.


The recipient is to report on its climate risk reanalysis in the biannual performance 
reports.


17. No Duplication of Federal Funding


No federal funds may be used to duplicate costs, services, connections, facilities, or 
equipment that have been authorized through another federal program. To the extent that 
a Middle Mile Program project is later deemed to include duplicate funding from another 
federal program, the NIST Grants Office and NTIA reserve the right to disallow the costs 
associated with the duplication of federal funds or service and/or to reallocate the funds 
to allowable activities within the project.


18. Signage and Public Acknowledgements:


The Recipient is required to post project signage and to include public acknowledgments 
in published and other collateral materials (e.g., press releases, marketing materials, 
webpages, plaques) satisfactory in form and substance to NIST, that identifies the nature 
of the project and indicates that the project is funded by Infrastructure Investment and 
Jobs Act. The Recipient employing project signage is required to use the official 
Investing in America emblem in accordance with the Official Investing in America 
Emblem Style Guide: https://www.whitehouse.gov/wp-
content/uploads/2023/02/Investing-in-America-Brand-Guide.pdf. Costs associated with 
signage and public acknowledgments must be reasonable and limited. Signs or public 
acknowledgments should not be produced, displayed or published if doing so results in 
unreasonable cost, expense, or recipient burden. The Recipient is encouraged to use 
recycled or recovered materials when procuring signs. Any construction site signage 
should be displayed throughout the construction phase of the project in an easily visible



https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Ftoolkit.climate.gov%2Fcontent%2Funderstanding-climate-risk-resources-ntia-applicants&data=05%7C01%7Csbleau%40ntia.gov%7C6651c4c574cb4a5c585108db2620f5e5%7Cd6cff1bd67dd4ce8945dd07dc775672f%7C0%7C0%7C638145695245935413%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=Sw6Ii0H8PZjsezeIPqENsR1HMtJRVbgvqdeoM6l5NfE%3D&reserved=0

https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Ftoolkit.climate.gov%2Fcontent%2Funderstanding-climate-risk-resources-ntia-applicants&data=05%7C01%7Csbleau%40ntia.gov%7C6651c4c574cb4a5c585108db2620f5e5%7Cd6cff1bd67dd4ce8945dd07dc775672f%7C0%7C0%7C638145695245935413%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=Sw6Ii0H8PZjsezeIPqENsR1HMtJRVbgvqdeoM6l5NfE%3D&reserved=0

https://www.whitehouse.gov/wp-content/uploads/2023/02/Investing-in-America-Brand-Guide.pdf
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location directly linked to the work taking place. The Recipient is responsible to maintain 
the signage in good condition throughout the construction period.


19. Pre-Award Costs:


Pre-award costs in the amount of $9,000 are acceptable only to the extent of reimbursing 
reasonable pre-application expenses, which include expenses related to preparing an 
application that are incurred after the publication date of the subject NOFO and prior to 
the date of issuance of this grant award, except the lobbying costs and contingency fees 
are not reimbursable. The approved pre-award costs are a portion of, not in addition to, 
the approved total budget.


Pre-award costs are approved for the period 05/13/2022 through 09/01/2023.


20. Contingency Costs:


To the extent provided in the approved budget, contingency costs are generally allowable 
under the Middle Mile Program.


The Recipient’s use of federal award funds for contingency costs must be pre-approved 
by the Grants Officer prior to the Recipient drawing down federal award funds for such 
costs. A Recipient request to draw down federal award funds for contingency costs must 
be made in writing to the Grants Officer, who shall approve or disapprove the Recipient’s 
request in writing.


21. Property Trust Relationship and Public Notice Filings for Grant-Acquired Property:


In accordance with 2 CFR § 200.316, NIST shall require the Recipient to execute a 
Covenant of Purpose, Use and Ownership, property management agreement, mortgage or 
other statement of the Federal Interest in real property acquired or improved, in whole or 
in part, under a DOC financial assistance award, acceptable in form and substance to 
NIST, which must be placed on record in accordance with local law, with continuances 
(for fixture filings) and amendments filed as appropriate. The Recipient may also be 
required to provide NIST with a written statement from a licensed attorney in the 
jurisdiction where the property is located certifying that the covenant, mortgage or other 
statement of the Federal Interest has been properly executed and duly recorded, as 
required under the award and in accordance with local law. The attorney’s statement, 
along with a copy of the instrument reflecting the recordation of the Federal Interest, 
shall be returned to the Grants Officer. The Recipient may not dispose of, modify the use 
of, or change the terms of the real property title, or other interest in the project site and 
facilities without permission and instructions from NIST. The Grants Officer may elect 
not to release any or a portion of the Federal award funds until the Recipient has 
complied with this provision and any other applicable award terms or conditions, unless 
other arrangements satisfactory to NIST are made. Upon request from the Recipient, the 
Grants Officer may provide an alternative means of providing public notice of the 
Federal Interest or may forego the filing of a public notice of the Federal Interest. No
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alternative will alter the trust relationship by which the recipient holds title (see 2 CFR §
200.316 (Property trust relationship)).


End of Specific Award Conditions
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1. Project Management Conference


Shortly after approval of the award, NIST (on behalf of NTIA) may contact the Recipient to 
arrange a project management conference. The purpose of the project management conference 
is to explain to the Recipient its post-approval responsibilities for administration of the award, 
including its responsibilities with respect to the Terms and Conditions of the award and 
applicable Federal requirements. The Recipient’s authorized representative, architect/engineer, 
financial representative, and possibly the Recipient’s legal counsel should attend.


2. Property Trust Relationship and Public Notice Filings for Grant-Acquired Property


In accordance with 2 CFR § 200.316 (Property trust relationship), real property, equipment, and 
intangible property, that are acquired or improved with a Federal award must be held in trust by 
the non-Federal entity (i.e., Recipient or Subrecipient) as trustee for the beneficiaries of the 
project or program under which the property was acquired or improved. This trust relationship 
exists throughout the duration of the property’s estimated useful life, as determined by the 
Grants Officer in consultation with the Program Office, during which time the Federal 
Government retains an undivided, equitable reversionary interest in the property (Federal 
Interest). The non-Federal entity must comply with all use and disposition requirements and 
restrictions as set forth in 2 C.F.R. §§ 200.310 (Insurance coverage) through 200.316 (Property 
trust relationship), as applicable, and in the terms and conditions of the Federal award.


The Grants Officer may require a non-Federal entity (i.e., a Recipient or Subrecipient) to 
execute and to record (as applicable) a statement of interest, financing statement (Form UCC-1), 
lien, mortgage or other public notice of record to indicate that real or personal property acquired 
or improved in whole or in part pursuant to a Middle Mile Grant Program award is subject to  
the Federal Interest, and that certain use and disposition requirements apply to the property. The 
statement of interest, financing statement (Form UCC-1), lien, mortgage or other public notice 
must be acceptable in form and substance to NTIA and to the NIST Grants Officer and must be 
placed on record in accordance with applicable State and local law, with continuances re-filed  
as appropriate. In such cases, the NIST Grants Officer may further require the non-Federal 
entity to provide NTIA and the NIST Grants Officer with a written statement from a licensed 
attorney in the jurisdiction where the property is located, certifying that the Federal Interest has 
been protected, as required under the award and in accordance with applicable State and local 
law. The attorney’s statement, along with a copy of the instrument reflecting the recordation of 
the Federal Interest, must be promptly returned to the Grants Officer. The non-Federal entity 
may use model documentation made available by NTIA.


Without releasing or excusing the non-Federal entity from these obligations, the non-Federal 
entity, by execution of the financial assistance award or by expending Federal financial 
assistance funds (in the case of a subrecipient), authorizes NTIA and/or the NIST Grants Officer 
to file such notices and continuations as it determines to be necessary or convenient to disclose 
and protect the Federal Interest in the property. The NIST Grants Officer may elect not to 
release any or a portion of the Federal award funds until the non-Federal entity has complied 
with this provision and any other applicable award terms or conditions, unless other 
arrangements satisfactory to the NIST Grants Officer are made.
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3. Land, Easements, and Rights of Way


The Recipient must disclose all encumbrances to NIST. NIST will not accept any encumbrance 
that interferes with the construction, intended use, operation, or maintenance of the project 
during its estimated useful life.


4. Project Sign


The Recipient is responsible for constructing, erecting, and maintaining in good condition 
throughout the construction phase of the project a sign(s) satisfactory to NIST that identifies 
the project and indicates that the project is Federally funded. The sign shall:


• Be designed in accordance with the guidelines and design specifications found in the 
Building A Better America Brand Guide found here: https://www.whitehouse.gov/wp-
content/uploads/2022/08/Building-A-Better-America-Brand-Guide.pdf


• Be placed in an easily visible location that can be directly linked to the work taking 
place; and,


• Identify the project as a “project funded by President Biden’s Bipartisan Infrastructure 
Law.”


The recipient should use best effort to use recycled or recovered materials when procuring 
signs. The recipient shall also ensure costs associated with signage are reasonable and limited,


NIST also may require that the Recipient maintain a permanent plaque or sign at the project 
site with the same or similar information.


5. Eminent Domain


In accordance with Executive Order 13406, “Protecting the Property Rights of the American 
People” (June 28, 2006), the Recipient agrees:


(a) Not to use any power of eminent domain available to the Recipient (including the 
commencement of eminent domain proceedings) for use in connection with the Project for 
the purpose of advancing the economic interests of private parties;


(b) Not to accept title to land, easements, or other interest in land acquired by the use of any 
power of eminent domain for use in connection with the Project for such purposes; and


(c) Any use of the power of eminent domain to acquire land, easements or interests in land, 
whether by the Recipient or any other entity that has the power of eminent domain, in 
connection with the Project without prior written consent of NIST constitutes an 
unauthorized activity and/or use of funds under the award, and subjects the recipient to 
appropriate enforcement action by the Grants Officer, including but not limited to the 
disallowance of award costs and the termination of an award.
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6. Construction Contract Security Bond


Pursuant to 2 CFR § 200.326, for construction or facility improvement contracts or 
subcontracts exceeding the Simplified Acquisition Threshold (currently $250,000), the 
Recipient may submit its bonding policy and requirements to the Grants Officer for a 
determination whether the Federal Government’s interest is adequately protected. If such a 
determination has not been made, the minimum bonding requirements of 2 CFR § 200.326 
(Bonding requirements) shall apply.


7. Inspection And Testing of Materials


The Recipient shall ensure that all materials and equipment used in the completion of the work 
shall be subject to adequate inspection and testing in accordance with accepted standards.
Materials of construction, particularly those upon which the strength and durability of any
structure may depend, shall be subject to inspection and testing to establish conformance with 
specifications and suitability for intended uses. The Recipient shall ensure that documentation 
of same is cataloged and retained.


8. Energy Efficiency


The Recipient shall apply, where feasible, sustainable, and energy efficient, design principles 
for the purpose of reducing pollution and energy costs and optimizing lifecycle costs associated 
with the construction.


9. Requirements During Construction


During construction, the Recipient is responsible for:


(a) Ensuring project completion in accordance with approved plans and specifications;
(b) Monitoring project progress and reporting progress to NTIA and NIST;
(c) Providing for required construction permits and adequate construction inspection;
(d) Promptly paying costs incurred for the project purposes;
(e) Monitoring contractors’ compliance with Federal, State, and local requirements; and
(f) Constructing and maintaining in good condition throughout the construction period, of a 


sign or signs, at the project site in a conspicuous place indicating that the Federal 
Government is participating in the project.


10. Recipient and Contractor Compliance with Applicable Requirements


The Recipient shall comply, and must require each subrecipient or contractor, including lower 
tier subrecipients or subcontractors, to comply with all applicable Federal, state, and local laws 
and regulations. The Recipient is responsible for ensuring that all contracts necessary for 
design and construction of the Project facilities are implemented in compliance with the Terms 
and Conditions of this Award.


11. Environmental Assessment


The Recipient must comply with all environmental standards and identify to NTIA any impact 
a proposed infrastructure project may have on the environment. The Recipient may not expend
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any federal infrastructure funds other than for engineering design, permitting and work related 
to environmental, historical and cultural reviews, and limited, preliminary procurement funds, 
as described below, prior to the following:


• The completion of environmental review and issuance of a Categorical Exclusion (Cat 
Ex) Decision Memo, Record of Consideration (REC), Finding of No Significant Impact 
(FONSI), or Record of Decision (ROD) (hereinafter “decision documents”) that meets 
the requirements of the National Environmental Policy Act of 1969 (42 U.S.C. 4321, et 
seq.);


• The completion of any required consultations, to include consultations with the State 
Historic Preservation Office (SHPO) and the appropriate federally recognized Native 
American tribes, under Section 106 of the National Historic Preservation Act of 1966 
(16 U.S.C. 470, et seq.) (NHPA), and/or consultations with the U.S. Fish and Wildlife 
Service (USFWS) under Section 7 of the Endangered Species Act (16 U.S.C. 1531, et 
seq.), and/or consultations with the U.S. Army Corps of Engineers (USACE) under 
Section 404 of the Clean Water Act (33 U.S.C. 1251, et seq.); and/or


• Demonstration of compliance with all other applicable federal, state, and local 
environmental laws and regulations.


Project implementation (site preparation, demolition, construction, ground disturbance, 
or any other project implementation activities) may not begin prior to the completion of 
the above activities. The completion of a draft environmental assessment (EA) or 
equivalent document, and completion of any required consultations under Section 106 of 
the NHPA, must be completed no later than six months after the award date unless a 
formal request for extension is submitted and approved by the Grants Officer. The 
Recipient must comply with all conditions placed on the project as the result of 
consultation processes.


Subject to the Grants Officer’s approval of the Recipient’s 6-month expenditure plan 
(described below), the allowable use of award funds prior to beginning project implementation 
includes, but is not limited to, activities necessary for the completion of the following:


• Pre-construction project planning, including collecting environmentally-related 
information;


• Applications for environmental permits;
• Studies such as an Environmental Assessment (EA), and any wetland delineations, 


biological assessments, archaeological surveys, or other required analyses;
• Administrative costs;
• Pre-award application costs; and/or
• Required consultation activities.


The allowable use of funds for limited, preliminary procurements prior to beginning project 
implementation includes, but is not limited to, the initiation of activities necessary to meet the 
project completion requirements as specified in the award, including the following:


• Purchase or lease of equipment, or entering into binding contracts to do so;
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• Purchase of applicable or conditional insurance; and/or
• Funds used to secure land or building leases, including right-of-way easements.


The allowable use of preliminary procurement funds is limited; must not result in an 
irrevocable commitment of resources; and is only allowed after inclusion in and approval of an 
initial 6-month expenditure plan. The initial 6-month expenditure plan is due in advance of any 
infrastructure funds draw down from ASAP and will be reviewed by the Federal Program 
Officer, who will make recommendations to the Grants Officer (who has final approval 
authority) to ensure all proposed procurement funds are reasonable and necessary to ensure that 
the project completion deadline requirements are met. All contracts must contain early 
termination clauses with termination costs clearly specified. All equipment purchased or 
leased in advance of project implementation and before issuance of the decision documents and 
completion of applicable consultations must be stored in locations other than the proposed 
project site and where there will be no impact to the environment, human health, or cultural 
resources (in most cases, this means equipment must be stored in existing warehouses). Under 
no circumstances will grant funds be drawn down for clearing or excavating land, or  
demolition or construction of buildings or towers, before all environmental SACs are 
completed and cleared. This limited, preliminary allowable use of funds for purchases and 
leases is designed for recipient flexibility and to streamline preparation for project 
implementation simultaneously during environmental review and conducting of consultations; 
the clause, and all applicable restrictions, is lifted once the decision document and applicable 
consultations are complete and approved.


While this SAC is in effect, the Recipient shall submit, in advance of any drawdowns of funds 
from ASAP, an initial 6-month expenditure plan that presents the proposed planning and design 
activities and limited, preliminary procurement activities and costs. The initial 6-month 
expenditure plan will be submitted via email to the Federal Program Officer, who will review it 
and provide recommendations to the Grants Officer for final approval to ensure that the 
proposed activities and expenditures are reasonable and necessary in the context of 
environmental compliance. The Federal Program Officer must review and recommend, and the 
Grants Officer must approve the initial 6-month expenditure plan prior to fund drawdowns 
through ASAP.


The completion of a draft EA will be submitted via email to the Environmental Federal 
Program Officer and Federal Program Officer. Once the environmental review has been 
completed, NTIA will review all documentation and determine whether the review sufficiently 
addresses all resource areas and whether the project may qualify for approval decision. Projects 
found to have significant impacts to environmental or historic resources may face de-obligation 
of funding if impacts cannot be mitigated. The Recipient is required to provide any information 
requested by NTIA to ensure both initial and ongoing compliance with environmental and 
historic preservation laws, regulations, and best practices. The Recipient shall notify NTIA 
within 24 hours upon receipt of any notices of foreclosure; notices for continuing consultation 
received from the SHPO, Tribal Historic Preservation Office (THPO), USFWS, or other 
consulting party; or notices of noncompliance received from consulting authorities or 
regulatory agencies.
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Any change to the approved project scope that has the potential for altering the nature or extent 
of environmental or cultural resources impacts must be brought to the attention of NTIA and 
will be re-evaluated for compliance with applicable regulatory requirements.


For all ground disturbing activities that occur during project implementation in the vicinity of 
known archaeological sites or suspected or known burials, the Recipient must ensure that an 
archaeologist who meets the Secretary of the Interior’s Professional Qualification Standards 
monitors ground disturbance, and if any potential archeological resources or buried human 
remains are discovered, then the Recipient must immediately cease construction in that area 
and notify NTIA and the interested SHPO, THPO, and tribes. Such construction activities may 
then only continue with the written approval of NTIA.


A revised 6-month expenditure plan is due within 30 days of submitting a FONSI to 
NTIA. The revised 6-month expenditure plan must outline how the Recipient plans on
expending the remaining budget costs related to construction-type activities. This plan should 
be submitted via email to the Federal Program Officer who will review it and provide 
recommendations to the Grants Officer for final approval to ensure that the proposed activities
and expenditures are reasonable and necessary. The Federal Program Officer must review and 
recommend, and the Grants Officer must approve, the revised 6-month expenditure plan prior
to fund drawdowns through ASAP.


12. National Historic Preservation Act


The Recipient may not expend any federal infrastructure funds other than for engineering 
design, permitting and work related to environmental, historical and cultural reviews, and 
limited, preliminary procurement funds prior to the following:


• The completion of any required consultations, to include consultations with the State 
Historic Preservation Officer (SHPO) and the appropriate federally recognized Native 
American tribes, under Section 106 of the National Historic Preservation Act of 1966 
(16 U.S.C. 470, et seq.) (NHPA); and/or


• Demonstration of compliance with all other applicable Federal, State, and local 
environmental laws and regulations.


Project implementation (site preparation, demolition, construction, ground disturbance, 
or any other project implementation activities) may not begin prior to the completion of 
the above activities. The completion of any required consultations under Section 106 of 
the NHPA must be completed no later than six months after the award date unless a 
formal request for extension is submitted and approved by the Grants Officer. The 
Recipient must comply with all conditions placed on the project as the result of 
consultation processes.


Subject to the Grants Officer’s approval of the Recipient’s 6-month expenditure plan 
(described below), the allowable use of funds for planning and design activities prior to 
beginning project implementation includes, but is not limited to, activities necessary for the 
completion of the following:


• Pre-construction project planning, including collecting culturally-related information;
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• Applications for cultural resource approvals and/or permits;
• Studies and any archaeological, architectural history, or traditional cultural property 


surveys, or other required analyses;
• Administrative costs;
• Pre-award application costs; and/or
• Required consultation activities.


The allowable use of funds for limited, preliminary procurements prior to beginning project 
implementation includes, but is not limited to, the initiation of activities necessary to meet the 
project completion requirements as specified in the award, including the following:


• Purchase or lease of equipment, or entering into binding contracts to do so;
• Purchase of applicable or conditional insurance; and/or;
• Funds used to secure land or building leases, including right-of-way easements.


While this SAC is in effect, the Recipient shall submit, in advance of any drawdowns of funds 
from ASAP, an initial 6-month expenditure plan that presents the proposed planning and design 
activities and limited, preliminary procurement activities and costs. The initial 6-month 
expenditure plan will be submitted via email to the Federal Program Officer, who will review it 
and provide recommendations to the Grants Officer for final approval to ensure that the 
proposed activities and expenditures are reasonable and necessary in the context of 
environmental compliance. The Federal Program Officer must review and recommend, and the 
Grants Officer must approve the initial 6-month expenditure plan prior to fund drawdowns 
through ASAP.


The allowable use of preliminary procurement funds is limited; must not result in an 
irrevocable commitment of resources; and is only allowed after inclusion in and approval of an 
initial6-month expenditure plan. The initial 6-month expenditure plan is due in advance of any 
infrastructure funds draw down from ASAP and will be reviewed by the Federal Program 
Officer, who will make recommendations to the Grants Officer (who has final approval 
authority) to ensure all proposed procurement funds are reasonable and necessary to ensure that 
the project completion deadline requirements are met. All contracts must contain early 
termination clauses with termination costs clearly specified. All equipment purchased or leased 
in advance of project implementation and before completion of applicable consultations must 
be stored in locations other than the proposed project site and where there will be no impact to 
the environment, human health, or cultural resources (in most cases, this means equipment 
must be stored in existing warehouses). Under no circumstances will grant funds be drawn 
down for clearing or excavating land, or demolition or construction, before all environmental 
SACs are completed and cleared. This limited, preliminary allowable use of funds for 
purchases and leases is designed for recipient flexibility and to streamline preparation for 
project implementation simultaneously during consultations; the clause, and all applicable 
restrictions, is lifted once the applicable consultations are complete, and decision document is 
issued.


Consultation documentation will be submitted via email to the Environmental Federal Program 
Officer and Federal Program Officer. Once the consultation activities have been completed, 
NTIA will review all documentation and determine whether the consultation activities 
sufficiently address historical and/or cultural resource impacts. Projects found to have
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significant impacts to environmental or historic resources may face de-obligation of funding if 
impacts cannot be mitigated. The Recipient is required to provide any information requested 
by NTIA to ensure both initial and ongoing compliance with environmental and historic 
preservation laws, regulations, and best practices. The Recipient shall notify NTIA within 24 
hours upon receipt of any notices of foreclosure; notices for continuing consultation received 
from the SHPO, Tribal Historic Preservation Officer (THPO), or other consulting party; or 
notices of noncompliance received from consulting authorities or regulatory agencies.


For all ground disturbing activities that occur during project implementation in the vicinity of 
known archaeological sites or suspected or known burials, the Recipient must ensure that an 
archaeologist who meets the Secretary of the Interior’s Professional Qualification Standards 
monitors ground disturbance, and if any potential archeological resources or buried human 
remains are discovered, then the Recipient must immediately cease construction in that area 
and notify NTIA and the interested SHPO, THPO, and tribes. Such construction activities may 
then only continue with the written approval of NTIA.


Any change to the approved project scope that has the potential for altering the nature or extent 
of cultural resources impacts must be brought to the attention of NTIA and will be re-evaluated 
for compliance with applicable regulatory requirements.


A revised 6-month expenditure plan is due within 30 days of submitting a FONSI to 
NTIA. The revised 6-month expenditure plan must online how the Recipient plans on
expending the remaining budget costs related to construction-type activities. This plan should 
be submitted via email to the Federal Program Officer who will review it and provide
recommendations to the Grants Officer for final approval to ensure that the proposed activities 
and expenditures are reasonable and necessary. The Federal Program Officer must review and 
recommend, and the Grants Officer must approve, the revised 6-month expenditure plan prior
to fund drawdowns through ASAP.


13. Tribal Employment Rights Ordinances


In accordance with Departmental policy, NIST must recognize Tribal Employment Rights 
Ordinances (TEROs), which may provide for preferences in contracting and employment, in 
connection with its financial assistance awards. Tribal ordinances requiring preference in 
contracting, hiring, and firing and the payment of a TERO fee are allowable provisions under 
Federal awards and is incorporated by NTIA into Middle Mile Grant Program grants with 
Native American/Alaska Native/Native Hawaiian entities. The payment of the TERO fee, 
which supports the tribal employment rights office to administer the preferences, should 
generally be allowable as an expense that is “necessary and reasonable for proper and efficient 
performance and administration” of an award, as provided under as provided under 2 CFR § 
200.403.


14. Scheduling Inspection for Final Acceptance


The Recipient will schedule its final inspection when all construction has been completed, the 
architect/engineer has conducted its own final inspection, and any deficiencies have been 
corrected. Representatives of the Recipient, the architect/engineer, and the contractor(s) will 
make the Recipient’s final inspection. NTIA must be given advance notice of the final 
inspection so that a representative of NTIA may participate.
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15. Build America, Buy America – Required Use of Domestic Fiber Optic Glass and Fiber 
Optic Cable


A. Applicability & Scope: Pursuant to the Infrastructure Investment and Jobs Act, 2021, 
Pub. L. No. 117-58, 135 Stat. 429 (Nov. 15, 2021) (IIJA) including the Build America, Buy 
America Act, Pub. L. No. 117-58, §§ 70901-52 (BABA), as well as guidance provided by 
Memorandum for Heads of Executive Departments and Agencies, Initial Implementation 
Guidance on Application of Buy America Preference in Federal Financial Assistance 
Programs for Infrastructure, Executive Office of the President, Office of Management and 
Budget (April 18, 2022) (OMB M-22-11), recipients of a federal financial assistance award 
from the U.S. Department of Commerce (DoC) are hereby notified that none of the funds 
provided under this award may be used for a Middle Mile (MM) infrastructure project 
unless all of the fiber optic glass and fiber optic cable used in the project is produced in the 
United States. The Buy America domestic content procurement preference only applies to 
fiber optic glass and to fiber optic cable that are consumed in, incorporated into, or affixed 
to a MM infrastructure project. As applicable, the requirements of this subsection must be 
included in all subawards and contracts, including all contracts and purchase orders for 
work or products pursuant to this program.


B. Waivers: When necessary, recipients may apply for, and DoC may grant, a waiver 
from the Buy America domestic content procurement preference applicable to MM awards. 
When DoC has made a determination that one of the following exceptions applies, the 
awarding official may waive the application of the Buy America domestic content 
procurement preference in any case in which DoC determines that:


1) applying the Buy America domestic content procurement preference to the fiber 
optic glass and/or fiber optic cable needed for the MM project would be 
inconsistent with the public interest;


2) the fiber optic glass and/or fiber optic cable needed for the MM project are not
produced in the United States in sufficient and reasonably available quantities or of 
a satisfactory quality; or


3) the inclusion of fiber optic glass and/or fiber optic cable needed for the MM project
and produced in the United States will increase the cost of the overall project by 
more than 25 percent.


A request to waive the application of the Buy America domestic content procurement 
preference must be submitted in writing. The NTIA Federal Program Officer will provide 
instructions on the format, contents, and supporting materials required for any waiver 
request. Waiver requests are subject to public comment periods of no less than 15 days and 
must be reviewed by the Office of Management and Budget Made in America Office.
There may be instances where an award qualifies, in whole or in part, for an existing 
waiver accessible at: https://www.whitehouse.gov/omb/management/made-in-
america/build-america-buy-america-act-federal-financial-assistance/.


Please note that NTIA has waived the Buy America domestic content procurement 
preference requirement for all iron, steel, manufactured products, and construction
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materials used in MM infrastructure projects, with the exceptions of fiber optic glass and 
fiber optic cable. See Limited Applicability Nonavailability Waiver of the Buy America 
Domestic Content Procurement Preference as Applied to Recipients of Middle Mile Grant 
Program Awards, which was issued by the Assistant Secretary of Commerce for 
Communications and Information on April 18, 2023 and is accessible at: 
https://www.commerce.gov/oam/build-america-buy-america.


Notwithstanding the NTIA waiver and excepting fiber optic glass and fiber optic cable used 
in a MM project, the Recipient should, as appropriate and consistent with law and to the 
greatest extent practicable, provide a preference for the purchase, acquisition, or use of 
goods, products, or materials produced in the United States (including, but not limited to, 
iron, aluminum, steel, cement, and other manufactured products). As applicable, the 
requirements of this subsection must be included in all subawards, including all contracts 
and purchase orders for work or products pursuant to this program. See 2 CFR § 200.322, 
Domestic preference for procurements.


C. Definitions:
“Construction materials” includes an article, material, or supply—other than an item of 
primarily iron or steel; a manufactured product; cement and cementitious materials; 
aggregates such as stone, sand, or gravel; or aggregate binding agents or additives1—that is 
or consists primarily of:


• non-ferrous metals;
• plastic and polymer-based products (including polyvinylchloride, composite 


building materials, and polymers used in fiber optic cables);
• glass (including optic glass);
• lumber; or
• drywall.


In the case of construction materials, all manufacturing processes for the construction 
material must have occurred in the United States.2


“Domestic content procurement preference’’ means all iron and steel used in the project are 
produced in the United States; the manufactured products used in the project are produced 
in the United States; or the construction materials used in the project are produced in the 
United States.


“Infrastructure” includes, at a minimum, the structures, facilities, and equipment for, in the 
United States, roads, highways, and bridges; public transportation; dams, ports, harbors, 
and other maritime facilities; intercity passenger and freight railroads; freight and 
intermodal facilities; airports; water systems, including drinking water and wastewater 
systems; electrical transmission facilities and systems; utilities; broadband infrastructure;


1 IIJA, § 70917(c)(1).
2 Id. at § 70912(6)(C).
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and buildings and real property. Infrastructure includes facilities that generate, transport, 
and distribute energy.


‘‘Project’’ means the construction, alteration, maintenance, or repair of infrastructure in the 
United States.


D. Recordkeeping and Reporting: In accord with 2 C.F.R. § 200.334, Retention 
requirements for records, the recipient is required to maintain detailed records pertinent to 
a MM award, including financial records, procurement records, and real 
property/equipment records. In this connection, the recipient is required to maintain 
detailed records concerning the acquisition of all iron, steel, manufactured products, and 
construction materials used in MM projects. For fiber optic glass and fiber optic cable used 
in a MM project, this includes but is not limited to the: acquisition date; acquisition price; 
verification of domestic sourcing (unless DoC issues a waiver); how it was used in the 
project; and current location. Additionally, the recipient is required to maintain detailed 
records concerning the acquisition of iron, steel, manufactured products, and construction 
materials from foreign sources that are used in a MM project, including but not limited to: 
acquisition date; acquisition price; efforts to source domestically; foreign source(s); how it 
was used in the project; and current location. NTIA may require the recipient to report 
such information to the Agency at a time and in the format specified by the NTIA Federal 
Program Officer.


E. Questions: Questions concerning the Buy America domestic content procurement 
preference requirements applicable to MM awards should be addressed to the NTIA 
Federal Program Officer.


16. Contracting with Small and Minority Businesses, Women’s Business Enterprises, and 
Labor Surplus Area Firms


Pursuant to 2 CFR § 200.321, the Recipient and its subrecipients must take all necessary 
affirmative steps (as described in 2 CFR § 200.321) to assure that minority businesses, 
women's business enterprises, and labor surplus area firms are used when possible.


17. Open Network Requirements


The Recipient must comply with NTIA’s open network requirements, which allows all other 
broadband service providers to interconnect with networks and other broadband infrastructure 
deployed using funds from this grant program on fair and non-discriminatory terms and 
conditions. The requirement to interconnect will apply to Recipients that deploy middle mile 
networks or submarine cable landing stations and not last mile networks.


• Interconnection: Recipients shall allow interconnection in perpetuity to grant-funded 
facilities at any technically feasible point along the network (without exceeding current 
or reasonably anticipated capacity limitations). This duty includes, at a minimum, the 
physical interconnection of the Recipient’s facilities to a requesting party’s facilities for 
the exchange of traffic. In addition, Recipients shall connect to the public Internet 
directly or indirectly and provide requesting parties with an ability to connect to the
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Internet. Rates and terms for interconnection shall be reasonable and 
nondiscriminatory.


• Negotiate in Good Faith: Recipients shall negotiate in good faith with all requesting 
parties (i.e., public, private, non-profit, or other parties) making a bona fide request for 
interconnection or wholesale services.


• Wholesale Broadband Service: NTIA encourages Recipients to offer wholesale 
broadband services at rates and terms that are reasonable and nondiscriminatory


18. Prohibition on Use for Covered Communications Equipment or Services


A Recipient or subrecipient may not use grant funds received under the Middle Mile Grant 
Program to purchase or support any covered communications equipment or service (as defined 
in section 9 of the Secure and Trusted Communications Networks Act of 2019 (47 U.S.C.
1608)). See also 2 C.F.R. 200.216 (Prohibition on certain telecommunications and video 
surveillance services or equipment), which also applies to this award.


19. Prevention of Waste, Fraud, and Abuse


Consistent with the principles in 2 CFR part 200, at any time(s) during the grant period of 
performance, NTIA may direct a Recipient’s key personnel to take a Government-provided 
training on preventing waste, fraud and abuse. Key personnel include those responsible for 
managing the Recipient’s finances and overseeing any contractors, sub-contractors or sub- 
recipients (for financial matters and/or general oversight related to the grant). NTIA will 
provide instructions on when and how to take such training(s), and costs incurred by a 
Recipient relative to the training (e.g., staff time) are eligible for reimbursement pursuant to the 
NTIA award.


Further, recipients must monitor award activities for common fraud schemes, including but not 
limited to:


• false claims for materials and labor;
• bribes related to the acquisition of materials and labor;
• product substitution;
• mismarking or mislabeling on products and materials; and
• time and materials overcharging.


Should a Recipient detect any fraud schemes or any other suspicious activity, the grant 
recipient must contact its assigned NTIA Federal Program Officer and the Department of 
Commerce, Office of Inspector General Hotline, as indicated at 
https://www.oig.doc.gov/Pages/Contact-Us.aspx, as soon as possible. Additionally, in 
accordance with 2 CFR § 200.113, an applicant or recipient must disclose, in a timely manner, 
in writing to the Federal awarding agency or pass-through entity all violations of Federal 
criminal law involving fraud, bribery, or gratuity violations potentially affecting the Federal 
award. Non-Federal entities that have received a Federal award are required to report certain 
civil, criminal, or administrative proceedings to SAM.gov. Failure to make required disclosures 
can result in any of the remedies described in Section 200.339. (See also 2 CFR Part 180, 31 
U.S.C. § 3321, and 41 U.S.C. § 2313.)
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20. Protection of Whistleblowers


The Department of Commerce Financial Assistance Standard Terms and Conditions are 
incorporated into every NTIA grant award. Section F.05 of these Terms and Conditions states 
that each award is subject to the whistleblower protections afforded by 41 U.S.C. § 4712 
(Enhancement of contractor protection from reprisal for disclosure of certain information).


Generally, this law provides that an employee or contractor (including subcontractors and 
personal services contractors) of a non-Federal entity may not be discharged, demoted, or 
otherwise discriminated against as a reprisal for disclosing to a person or body information that 
the employee reasonably believes is evidence of gross mismanagement of a Federal award, 
subaward, or a contract under a Federal award or subaward, a gross waste of Federal funds, an 
abuse of authority relating to a Federal award or subaward or contract under a Federal award or 
subaward, a substantial and specific danger to public health or safety, or a violation of law, 
rule, or regulation related to a Federal award, subaward, or contract under a Federal award or 
subaward.


Non-Federal entities and contractors under Federal awards and subawards must inform their 
employees in writing of the rights and remedies provided under 41 U.S.C. § 4712, in the 
predominant native language of the workforce.


A person that believes they have been the subject of retaliation for protected whistleblowing 
can contact the Department of Commerce, Office of Inspector General Hotline, as indicated at 
https://www.oig.doc.gov/Pages/Hotline.aspx, or the U.S. Office of Special Counsel, toll free at 
1-800-872-9855.
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OMB Approval No. 0348-0041


BUDGET INFORMATION - Construction Programs
NOTE: Certain Federal assistance programs require additional computations to arrive at the Federal share of project costs eligible for participation. If such is the case, you will be notified.


COST CLASSIFICATION a. Total Cost b. Costs Not Allowable 
for Participation


c. Total Allowable Costs 
(Columns a-b)


1. Administrative and legal expenses $ 409,000 $ $ 409,000


2. Land, structures, rights-of-way, appraisals, etc. $ 430,000 $ $ 430,000


3. Relocation expenses and payments $ 0 $ $ 0


4. Architectural and engineering fees $ 1,082,523 $ $ 1,082,523


5. Other architectural and engineering fees $ 0 $ $ 0


6. Project inspection fees $ 468,000 $ $ 468,000


7. Site work $ 0 $ $ 0


8. Demolition and removal $ 0 $ $ 0


9. Construction $ 20,031,155 $ $ 20,031,155


10. Equipment $ 0 $ $ 0


11. Miscellaneous $ 0 $ $ 0


12. SUBTOTAL (sum of lines 1-11) $ 22,420,678 $ 0 $ 22,420,678


13. Contingencies $ 1,001,558 $ $ 1,001,558


14. SUBTOTAL $ 23,422,236 $ 0 $ 23,422,236


15. Project (program) income $ 0 $ $ 0


16. TOTAL PROJECT COSTS (subtract #15 from #14) $ 23,422,236 $ 0 $ 23,422,236
FEDERAL FUNDING


17.  Federal assistance requested, calculate as follows:
(Consult Federal agency for Federal percentage share.) Enter eligible costs from line 16c Multiply X 70 %
Enter the resulting Federal share. $ 16,395,565.2


Previous Edition Usable Authorized for Local Reproduction Standard Form 424C (Rev. 7-97) 
Prescribed by OMB Circular A-102


51-40-MM320 Mid-Atlantic Broadband Communities Corp.
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OMB Control No. 0660-0046
Expiration Date: 11/30/2022


Unit Type  Unit Cost No. of Units  Total Cost 
 Federal Funds 


Requested 
 Cash Match 


Amount 


 In Kind 
Contribution 


Value 


Match Type (Cash/In-
Kind/Both)


Match Percentage  Allowable Total Notes/Comments


SPDC Grant Admin Support Hour $100 1,250            $125,000 $87,500 $37,500 Cash 30% multi-year effort, reporting
Legal Expenses Hour $400 125               $50,000 $35,000 $15,000 Cash 30% contract reviews, guidance
MBC Internal Staff Support-Grant Hour $100 2,250            $225,000 $157,500 $67,500 Cash 30% multi-year effort internal cost
Pre-Application Expenses, SPDC Grant Application Prep Hour $100 25                 $2,500 $1,750 $750 Cash 30% budgets, narrative & guidance
Pre-Application Expenses, Summit Engineering Hour $125 52.0 $6,500 $4,550 $1,950 Cash 30% climate and env narratives
Total Administrative and Legal Expenses $409,000 $286,300 $122,700


Segment 1 ROW/Permitting Item completed from EDA project
Segment 2 ROW/Permitting Item completed from EDA project
Segment 3 ROW/Permitting Mile $150,000.00 1.0 $150,000 $105,000 $45,000 Cash 30% local easement ROW requirements
Segment 3 RR Crossing Permits Item $35,000.00 7.0 $245,000 $171,500 $73,500 Cash 30% railroad crossing permits
Segment 4 ROW/Permitting Item completed from EDA project
Segment 5 ROW/Permitting Item completed from EDA project
Segment 6 RR Crossing Permits Item $35,000.00 1.0 $35,000 $24,500 $10,500 Cash 30% railroad crossing permits
Segment 7 ROW/Permitting Item completed from EDA project
Segment 8 ROW/Permitting Item completed from EDA project


Total Land, Structures, Rights-of Way, Appraisals, etc. $430,000 $301,000 $129,000


None


Total Relocation Expenses and Payments


3rd Party Engineering & Construction Administration Support Hour $145.00 4144.4 $600,935 $420,655 $180,281 Cash 30% blended hourly rate for ECA Support
Segment 1 Foot $0.70 95,040.0 $66,528 $46,570 $19,958 Cash 30% engineering/design work
Segment 2 Foot $0.70 97,680.0 $68,376 $47,863 $20,513 Cash 30% engineering/design work
Segment 3 Foot $0.70 135,696.0 $94,987 $66,491 $28,496 Cash 30% engineering/design work
Segment 4 Foot $0.70 23,760.0 $16,632 $11,642 $4,990 Cash 30% engineering/design work
Segment 5 Foot $0.70 30,096.0 $21,067 $14,747 $6,320 Cash 30% engineering/design work
Segment 6 Foot $0.70 4,752.0 $3,326 $2,328 $998 Cash 30% engineering/design work
Segment 7 Foot $0.70 110,880.0 $77,616 $54,331 $23,285 Cash 30% engineering/design work
Segment 8 Foot $0.70 190,080.0 $133,056 $93,139 $39,917 Cash 30% engineering/design work


Total Architechtural and Engineering Fees $1,082,523 $757,766 $324,757


Total Other Architectural and Engineering Fees


3rd Party Inspections Support Hour $90.00 5200.0 $468,000 $327,600 $140,400 Cash 30% 3rd party field inspectors


Total Project Inspection Fees $468,000 $327,600 $140,400


N/A


Total Site Work


N/A


Total Demolition and Removal


Segment 1 See budget narrative for more details Mile $149,937.72 18.0 $2,698,879 $1,889,215 $809,664 Cash 30% blended cost/mile - see budget narrative
Segment 2 See budget narrative for more details Mile $150,411.14 18.5 $2,782,606 $1,947,824 $834,782 Cash 30% blended cost/mile - see budget narrative
Segment 3 See budget narrative for more details Mile $167,439.22 25.7 $4,303,188 $3,012,232 $1,290,956 Cash 30% blended cost/mile - see budget narrative
Segment 4 See budget narrative for more details Mile $146,694.44 4.5 $660,125 $462,088 $198,038 Cash 30% blended cost/mile - see budget narrative
Segment 5 See budget narrative for more details Mile $154,736.14 5.7 $881,996 $617,397 $264,599 Cash 30% blended cost/mile - see budget narrative
Segment 6 See budget narrative for more details Mile $170,787.78 0.9 $153,709 $107,596 $46,113 Cash 30% blended cost/mile - see budget narrative
Segment 7 See budget narrative for more details Mile $153,757.62 21.0 $3,228,910 $2,260,237 $968,673 Cash 30% blended cost/mile - see budget narrative
Segment 8 See budget narrative for more details Mile $147,826.17 36.0 $5,321,742 $3,725,219 $1,596,523 Cash 30% blended cost/mile - see budget narrative


Total Construction $20,031,155 $14,021,809 $6,009,347


Total Equipment


Total Miscellaneous
12. SUBTOTAL 22,420,678$               15,694,475$                  6,726,203$             


Construction and Labor Contingencies Other $1,001,558.00 1 $1,001,558 $701,091 $300,467 Cash 30% estimated 5% of construction for contingency


Total Contingencies $1,001,558 $701,091 $300,467
14. SUBTOTAL $23,422,236 $16,395,565 $7,026,671
15. Project (program) income
N/A


Total Project (program) income


16. PROJECT TOTAL $23,422,236 $16,395,565 $7,026,671


7.  Site Work


9.  Construction


3. Relocation Expenses and Payments


4. Architectural and Engineering Fees


5. Other Architectural and Engineering Fees


8.  Demolition and Removal


6.  Project Inspection Fees


10.  Equipment


11.  Miscellaneous


13.  Contingencies


1. Administrative and Legal Expenses


2. Land, Structures, Rights-of-Way, Appraisals, etc.


Middle Mile Grant Program
Detailed Budget Justification Template
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BUDGET INFORMATION - Construction Programs
   NOTE:  Certain Federal assistance programs require additional computations to arrive at the Federal share of project costs eligible for participation. If such is the case, you will be notified.


COST CLASSIFICATION a. Total Cost b. Costs Not Allowable
for Participation


c. Total Allowable Costs
(Columns a-b)


1. Administrative and legal expenses $ $ $


2. Land, structures, rights-of-way, appraisals, etc. $ $ $


3. Relocation expenses and payments $ $ $


4. Architectural and engineering fees $ $ $


5. Other architectural and engineering fees $ $ $


6. Project inspection fees $ $ $


7. Site work $ $ $


8. Demolition and removal $ $ $


9. Construction $ $ $


10. Equipment $ $ $


11. Miscellaneous $ $ $


12. SUBTOTAL (sum of lines 1-11) $ $ $


13. Contingencies $ $ $


14. SUBTOTAL $ $ $


15. Project (program) income $ $ $


16. TOTAL PROJECT COSTS (subtract #15 from #14) $ $ $


FEDERAL FUNDING
17.


         Enter eligible costs from line 16c  Multiply X _______% $


Previous Edition Usable Authorized for Local Reproduction Standard Form 424C (Rev. 7-97)
Prescribed by OMB Circular A-102


Federal assistance requested, calculate as follows:
(Consult Federal agency for Federal percentage share.)
Enter the resulting Federal share.







INSTRUCTIONS FOR THE SF-424C


SF-424C (Rev. 7-97) Back


Public reporting burden for this collection of information is estimated to average 180 minutes per response, including time for reviewing
instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of
information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0041), Washington, DC 20503.


PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT AND BUDGET.
SEND IT TO THE ADDRESS PROVIDED BY THE SPONSORING AGENCY.


This sheet is to be used for the following types of applications: (1) "New" (means a new [previously unfunded] assistance award); (2)
"Continuation" (means funding in a succeeding budget period which stemmed from a prior agreement to fund); and (3) "Revised" (means
any changes in the Federal Governmentʼs financial obligations or contingent liability from an existing obligation). If there is no change in
the award amount, there is no need to complete this form. Certain Federal agencies may require only an explanatory letter to effect minor
(no cost) changes. If you have questions, please contact the Federal agency.


Column a. - If this is an application for a "New" project, enter
the total estimated cost of each of the items listed on lines 1
through 16 (as applicable) under "COST CLASSIFICATION."


If this application entails a change to an existing award, enter
the eligible amounts approved under the previous award for
the items under "COST CLASSIFICATION."


Column b. - If this is an application for a "New" project, enter
that portion of the cost of each item in Column a. which is not
allowable for Federal assistance. Contact the Federal agency
for assistance in determining the allowability of specific costs.


If this application entails a change to an existing award, enter
the adjustment [+ or (-)] to the previously approved costs
(from column a.) reflected in this application.


Column. - This is the net of lines 1 through 16 in columns "a."
and "b."


Line 1 - Enter estimated amounts needed to cover
administrative expenses. Do not include costs which are
related to the normal functions of government. Allowable
legal costs are generally only those associated with the
purchases of land which is allowable for Federal participation
and certain services in support of construction of the project.


Line 2 - Enter estimated site and right(s)-of-way acquisition
costs (this includes purchase, lease, and/or easements).


Line 3 - Enter estimated costs related to relocation advisory
assistance, replacement housing, relocation payments to
displaced persons and businesses, etc.


Line 4 - Enter estimated basic engineering fees related to
construction (this includes start-up services and preparation of
project performance work plan).


Line 5 - Enter estimated engineering costs, such as surveys, tests,
soil borings, etc.


Line 6 - Enter estimated engineering inspection costs.


Line 7 - Enter estimated costs of site preparation and restoration
which are not included in the basic construction contract.


Line 9 - Enter estimated cost of the construction contract.


Line 10 - Enter estimated cost of office, shop, laboratory, safety
equipment, etc. to be used at the facility, if such costs are not
included in the construction contract.


Line 11 - Enter estimated miscellaneous costs.


Line 12 - Total of items 1 through 11.


Line 13 - Enter estimated contingency costs. (Consult the Federal
agency for the percentage of the estimated construction cost to
use.)


Line 14 - Enter the total of lines 12 and 13.


Line 15 - Enter estimated program income to be earned during the
grant period, e.g., salvaged materials, etc.


Line 16 - Subtract line 15 from line 14.


Line 17 - This block is for the computation of the Federal share.
Multiply the total allowable project costs from line 16, column "c."
by the Federal percentage share (this may be up to 100 percent;
consult Federal agency for Federal percentage share) and enter
the product on line 17.





		1a: 409,000

		2a: 430,000

		3a: 0

		1b: 

		2b: 

		3b: 

		1c: 409,000

		2c: 430,000

		3c: 0

		4a: 1,082,523

		5a: 0

		6a: 468,000

		7a: 0

		8a: 0

		9a: 20,031,155

		10a: 0

		11a: 0

		12a: 22,420,678

		13a: 1,001,558

		14a: 23,422,236

		15a: 0

		16a: 23,422,236

		4b: 

		5b: 

		6b: 

		7b: 

		8b: 

		9b: 

		10b: 

		11b: 

		12b: 0

		13b: 

		14b: 0

		15b: 

		16b: 0

		share: 70

		federal: 16,395,565.2

		4c: 1,082,523

		5c: 0

		6c: 468,000

		7c: 0

		8c: 0

		9c: 20,031,155

		10c: 0

		11c: 0

		12c: 22,420,678

		13c: 1,001,558

		14c: 23,422,236

		15c: 0

		16c: 23,422,236
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Capacity Today: 1.2 Terabits
Total Fiber Capacity: 9.6 Terabits


Capacity Today: 1.2 Terabits
Total Fiber Capacity: 9.6 Terabits


Capacity Today: 1.2 Terabits
Total Fiber Capacity: 9.6 Terabits


Capacity Today: 1.2 Terabits
Total Fiber Capacity: 9.6 Terabits


Capacity Today: 1.2 Terabits
Total Fiber Capacity: 9.6 Terabits





		MBC Network Logical Diagram: NTIA MMI Project







