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Grant Request Number GRN-000506


Funding Program Name Middle Mile Broadband Infrastructure Grant Program


Funding Request Name BIF IV Intrepid Opco LLC - Middle Mile - GRN-000506


Applying Organization BIF IV Intrepid Opco LLC


Applicant Name Tim Bruny


Primary Applicant Type


Identify the primary applicant type:


Single Entity 
———
Primary Entity Type


Type of entity: Primary entity type, (A) a State, political subdivision of a State, Tribal government, 
technology company, electric utility, utility cooperative, public utility district, telecommunications 
company, telecommunications cooperative, nonprofit foundation, nonprofit corporation, nonprofit 
institution, nonprofit association, regional planning council, Native entity, or economic development
authority; or (B) a partnership of two (2) or more entities described in (A). 


What is the primary applicant's entity type?


Telecommunications Company 
———
Is parent/owner of applicant a foreign entity?


Yes 
———
Please identify country.


Canada 
———
Managerial Capability


Applicants shall submit to the Assistant Secretary one-page resumes for (a) all key management 
personnel and (b) all key personnel of subcontractors or other entities that will play substantial roles
in building, managing, or operating the middle mile network built using Middle Mile Grant (MMG) 
Program funding.







Key Personnel - Jack Waters; BIF IV Intrepid Opco LLC; Chief Executive Officer; 
jack.waters@intrepidfiber.com
KeyPersonnel_Resume_Jack_Waters 
———
Managerial Capability


Applicants shall submit to the Assistant Secretary one-page resumes for (a) all key management 
personnel and (b) all key personnel of subcontractors or other entities that will play substantial roles
in building, managing, or operating the middle mile network built using Middle Mile Grant (MMG) 
Program funding.


Key Personnel - Jeff Polachek; BIF IV Intrepid Opco LLC; Construction and Operations Lead; 
jeff.polachek@intrepidfiber.com
KeyPersonnel_Resume_Jeff_Polachek 
———
Managerial Capability


Applicants shall submit to the Assistant Secretary one-page resumes for (a) all key management 
personnel and (b) all key personnel of subcontractors or other entities that will play substantial roles
in building, managing, or operating the middle mile network built using Middle Mile Grant (MMG) 
Program funding.


Key Personnel - Patrick Hildebrand; BIF IV Intrepid Opco LLC; Business Development Lead; 
patrick.hildebrand@intrepidfiber.com
KeyPersonnel_Resume_Patrick_Hildebrand 
———
Managerial Capability


Applicants shall submit to the Assistant Secretary one-page resumes for (a) all key management 
personnel and (b) all key personnel of subcontractors or other entities that will play substantial roles
in building, managing, or operating the middle mile network built using Middle Mile Grant (MMG) 
Program funding.


Key Personnel - Tim Bruny; BIF IV Intrepid Opco LLC; Chief Financial Officer; 
tim.bruny@intrepidfiber.com
KeyPersonnel_Resume_Tim_Bruny 
———
Organizational Charts


Each applicant shall submit any necessary organizational chart(s) detailing all of its parent 
companies, subsidiaries, and affiliates.







Org Chart-BIF IV Intrepid Opco LLC-GRN-000506-08-20-2022 02-39-BIF IV Intrepid Opco LLC-GRN-
000506.pdf 
———
Organizational Details


Each applicant must also provide a narrative describing the applicant’s readiness to manage a middle
mile broadband network. This narrative should describe the experience and qualifications of key 
management set to undertake this project, the applicant’s experience undertaking projects of similar
size and scope, recent and upcoming organizational changes including mergers and acquisitions, 
relevant organizational policies, and ownership information consistent with 47 CFR § 1.2112.


This narrative shall denote who will own the assets at the end of award period. This response is 
limited to 6000 characters as an open field narrative.


Intrepid Fiber is a Fiber to the Home company funded by Brookfield Infrastructure Group.  Brookfield is 
one of the World's Leading Investors with roughly $700 Billion in Assets Under Management (AUM).  
From a financial viability perspective, Intrepid Fiber is well funded with the backing of one of the 
World's largest investors.
.  Brookfield Infrastructure Group/Brookfield Asset Management Group is Headquartered in Toronto, 
Canada and has offices and operations in many parts of the Globe.  Brookfield Asset Management 
Group has ownership of Brookfield Infrastructure Fund, and Intrepid Fiber is part of the Brookfield 
Infrastructure Fund.  Brookfield Asset Management and subsequently Brookfield Infrastructure Fund 
have 100% ownership over Intrepid Fiber Networks. Per 47 CFR § 1.2112(7), Brookfield Asset 
Management is a investment firm headquartered in Canada. 
From an organizational readiness perspective, the collective Intrepid Leadership Team has well over 
100 years of experience in deploying Fiber Optic Networks to communities including Residential Fiber 
Builds, Metro Fiber Builds for Enterprise, Middle Mile Network Builds, and Long-Haul Network builds 
connecting markets.  All of the leadership has run projects of similar size and scope to Pueblo, CO.  We 
all have experience in engineering, Construction disciplines (permitting, licensing, ROW Agreements, 
Aerial, Underground, etc.).  We have all run projects with a total capital budget over what Pueblo 
Middle Mile will require.  Intrepid has adopted a stringent compliance, health, and safety program, and
we operate with integrity and inclusion.  At Intrepid, we also strongly believe in community inclusion 
and have met with the Mayor, Chamber of Commerce, and have received our License Agreement from 
the City.  At the end of the award period, Intrepid Fiber will own the Fiber Infrastructure supporting 
Middle Mile and Pueblo.  Intrepid Fiber is a Wholesale Open Access Network, which means we are 
carrier agnostic, and will allow multiple to many Internet suppliers on our network.  We believe this 
gives communities more choice, better rates due to competition, and is less intrusive to build in a 
community. 
Our CEO Jack Waters has held numerous positions in both executive business roles as well as 
engineering and operations roles. He has led fiber construction projects totaling millions of fiber miles 
being deployed in North America.  In his previous role as COO at Zayo Group, he oversaw the 







company’s global Network business, including the Fiber Solutions, Transport, Enterprise, and strategic 
networks businesses in addition to network operations and security.  Prior to his Zayo role, Jack was 
CTO at Level 3 Communications, where he was one of the founding senior executives focused on global
network technology, architecture, engineering, process, and security. He joined Level 3 in 1997 and 
held numerous leadership roles spanning global operations and engineering and was responsible for 
the original Level 3 network buildout.  
Our Head of Construction and Operations, Jeff Polachek, has over 25 years of experience within the 
Telecommunications and Construction industry. He has held leadership positions within Engineering, 
Construction, Network Development, Network Operations, and Service Delivery.  Jeff has led initiatives 
investing billions of dollars in infrastructure, resulting in hundreds of thousands of miles of fiber 
network. 
———
Form CD-511 (Certification Regarding Lobbying)


The applicant must upload a completed form that certifies that Federal funds have not and will not 
be used for lobbying in connection with this request for Federal financial assistance. A fillable Form 
CD-511 can be found in the MMG ZIP folder.


CD511-09-27-2022 11-26-BIF IV Intrepid Opco LLC-GRN-000506.pdf, CD511 Signed-11-04-2022 05-12-
BIF IV Intrepid Opco LLC-GRN-000506.pdf 
———
Standard Form-LLL (Disclosure of Lobbying Activities)


Standard Form-LLL must be completed and submitted for those applicants that need to disclose 
lobbying activities that have been secured to influence the outcome of a Federal action. A fillable 
Form SF-LLL can be found in the MMG ZIP folder.


SF-LLL Signed-09-27-2022 11-26-BIF IV Intrepid Opco LLC-GRN-000506.pdf 
———
SAM.gov Registration


Applicants are asked to upload a screenshot of their SAM.gov registration.


Sam-09-27-2022 11-27-BIF IV Intrepid Opco LLC-GRN-000506.gov Registration.pdf, Sam-11-04-2022 05-
12-BIF IV Intrepid Opco LLC-GRN-000506.gov Registration.pdf 
———
Executive Summary


Please describe how the applicant’s proposal will advance the objectives of the MMG Program, as 
well as the specific objectives of outlined in the Notice of Funding Opportunity (NOFO);


An overview of the proposed route or service area(s), including information regarding rurality and 







socio-economic indicators in the area to be served by the proposed project.
This response is limited to 12000 characters as an open field narrative.


The NTIA Middle Mile Program was created to fund the construction of middle mile infrastructure to 
reduce the cost of connecting areas that are unserved and underserved to the internet backbone. 
Intrepid Fiber has developed the Pueblo Middle Mile Project, which will lead to a last mile project that 
will connect 41,074 homes, MDUs, & small businesses. The project fully meets the NTIA’s goal of 
promoting broadband connection resiliency. The double ring network created in this project will 
prevent single points of failure across Intrepid Fiber’s broadband network. 


The proposed network in this project will be able to provide direct interconnect facilities that will 
facilitate the provision of broadband service to anchor institutions that currently suffer from 
inadequate connectivity. This includes four local libraries, six government buildings, seven medical 
centers/hospitals, eight fire departments, twenty-one schools, and the police station.  In addition to 
these 25 institutions supported by the Middle-Mile Grant, Intrepid will be supporting a broader roll-out
of the network within Pueblo that will capture an additional 20+ Anchor Institutions.


The project proposed by Intrepid Fiber will meet four of the five statutory purposes of the Middle Mile 
Grant Program. Intrepid Fiber commits to adhering to these purposes.


1) Fiscally Sustainable: Intrepid Fiber is committed to using fiscally sustainable middle mile strategies. 
As shown in the pro-forma, the anticipated revenues associated with the Pueblo project will be 
sufficient to allow long-term provision of service in light of reasonably anticipated costs. The financial 
history for Intrepid Fiber’s parent company, Brookfield, substantiates the fiscal sustainability of this 
project. The leadership team at Intrepid has vast experience in managing budgets for expansive 
projects and knows how to anticipate and mitigate any financial obstacles that may occur during the 
construction and deployment period, once again ensuring the successful long-term provision of middle 
mile services.


2) Non-Discrimination: The open-access network that will be deployed will allow for interconnection on
a carrier-neutral basis that is non-discriminatory. It will allow for interconnection to the public internet 
and the physical interconnection for the exchange of traffic. An open-access network such as this will 
increase competition in the area, which will lead to lower prices for end consumers.  


3) ISP Interest: Intrepid Fiber has a Tier 1 internet service provider in place who wishes to utilize the 
proposed middle mile infrastructure. Due to privacy, the name of the provider cannot be shared at this 
time but can be made available upon award. 


5) National Security: The double ring network is also a key component for ensuring national security 
benefits. Fiber is a secure telecommunications medium which can be deployed as a private Dark Fiber 
Network. A portion of Intrepid's Fiber network will include dark strands to allow secure private 







networks for local, state, and federal governments. The redundancy that will be provided by the 
proposed network is also crucial for national security. The redundant network will mean that no 
essential agency will be without connectivity if a line is cut. This will ensure traffic signals, emergency 
response systems, and government records are kept safe, secure, and will continue operating as 
required. 


Intrepid Fiber also commits to two of the three prioritizations–connecting middle mile infrastructure to
last mile networks that provide or plan to provide service to households in unserved areas and offering
wholesale broadband service at reasonable rates on a carrier-neutral basis.


The route of this network will run across the city of Pueblo, utilizing rights-of-way when possible and 
working over previously disturbed areas. The project involves the placement of 78,129 feet of aerial & 
29,173 feet of underground fiber to provide a protected ring from the Pueblo datacenter to 6 remote 
CO cabinets.


The Pueblo project has been through initial review and approvals to move forward with construction 
by our parent company Brookfield. As mentioned in the application, Brookfield has roughly $700 Billion
of Assets Under Management so the cash availability will not be an issue. Also, Intrepid has a Tier 1 
Internet service provider (T-Mobile)  that wishes to utilize the proposed infrastructure


This middle mile infrastructure will serve an area that currently faces high poverty levels and high 
unemployment compared to the state. Colorado currently has a 3.4% unemployment rate according to 
the Bureau of Labor Statistics. Pueblo currently faces a 5.2% unemployment rate. Pueblo also has a 
22% poverty rate, more than three times that of the state. Many households in the area are 
underserved and unserved. The $4,631,407.01 total project cost outlined in this application will make 
great strides towards bringing economic prosperity to Pueblo, provide much needed redundancy to the
area, increase competition amongst providers, and allow for this Colorado town to fully join the digital 
age. Intrepid Fiber is prepared to contribute 41.5%, or $1,920,436.04, of the total in a cash match. 
———
Level of Need


A description of the level of need in the proposed service area(s), including but not limited to 
communities considered unserved and/or underserved in the proposed service area(s), discussion of 
the competitive landscape in the area, variations among service areas if there are any, or the general
economic conditions in the proposed funded service area.


This response is limited to 12000 characters as an open field narrative.


Intrepid Fiber is looking to receive this grant to improve broadband infrastructure and access to 
Pueblo, Colorado. Currently this town has limited access to fiber infrastructure. What is available 
comes at a high price that may not be feasible to average homes. Depending on the number of devices 







in one home, current cable streaming limits the quality of access, especially impacting how and when 
residents work or learn from home. The town of Pueblo has a population of 112,000+ (Pueblowas) and 
currently does not have the broadband capability to best serve its residents. According to the NTIA 
Indicator of Needs Map, Pueblo falls under the ‘underserved’ category with median Ookla speed test 
averaging 38.16/11.30mbps. Alongside these lacking upload/download speeds, 37.8% of households 
do not have internet connection. Currently CenturyLink does offer fiber/broadband connection but the 
lofty pricing, starting around $90, isn’t feasible for budgeting around minimum wage jobs. This pricing 
is certainly untenable for those who are in poverty–almost 22% of all Pueblowas. This poverty rate is 
more than three times that of the state of Colorado. Pueblowas face certain hardships related to their 
current socio-economic state that a better broadband connection will vastly improve.
Broadband access will make major strides for health and wellness for the town of Pueblo. However 
much of the health data cannot be found at the town level, so county level data is used to assess the 
area. Reports from County Health Ranking show Pueblo having higher “poor or fair (mental and 
physical) health” than the state and national rates, including 46.19% of Pueblo County residents being 
enrolled in Medicaid. This means Pueblowas require access to resources that will provide them with 
better quality of life. According to the same County Health Rankings, 31% of the adults in the county 
were considered obese. Currently there are 1,450 patients per 1 primary care physician, which strains 
the quality of care available and accessible to each client. The reality of Pueblo County is more grim 
when looking into elevated levels of addiction/death related to drug overdose, teen birth, and 
‘preventable hospital stays’ when compared to the rest of the state. Intrepid Fiber wants to provide 
better broadband access for a better, healthier Pueblo. Nearly 40% of Pueblowas aren’t currently using
the internet at qualifying broadband speeds, which impacts the capability to access or stream 
telemedicine calls with better/more health care providers. Residents could research and join 
teletherapy sessions to invest in their mental health or stream videos from health care providers 
anywhere in the world that discuss the benefits and methods to adapt to a healthier lifestyle.
Pueblowas’ lack of economic prosperity is another cyclic side effect due to their lack of broadband 
access. The town of Pueblo is considered at the 250% federal poverty level but is still having trouble 
providing resources. The town residents’ education levels and occupation type contribute to the lack of
community engagement. American Community Survey (ACS) data shows that in the 7 most centralized 
Census tracts, roughly 20-29% Pueblowas over the age of 25 do not have high school diplomas. This 
level of education in turn impacts career opportunities and pay range. Still in the education realm, 
many children statewide are struggling to both afford school lunches and meet grade level proficiency. 
The Annie E. Casey Foundation reports that, in 2021, 37% of PK-12 students (329,600 students) 
qualified for free or reduced lunch; the largest portion of those students (31% or 273,688 students) 
eligible for free lunch, based on family income being less than 130% of federal poverty level. According 
to the same report, in 2019, 78% of fourth grade students who are eligible for free school lunches were
not reading at grade level proficiency. 
The same American Community Survey report also shows that roughly 23% of Pueblo residents have 
occupations in sales/retail or some version of administrative support. These job sectors took huge hits 
during the Covid-19 pandemic across the country. The Colorado Department of Labor and Employment
recorded a 3.3% unemployment rate as of July 2022, with a minimum wage of $12.56 per hour. In an 







attempt to recover from the pandemic, “The Pueblo Chieftain” article claims that retail/administrative 
support jobs are not able to find a stable workforce in Pueblo County. While Pueblo continues to 
struggle with this lack of workforce in person, remote work will offer people the chance to earn more 
money from home. Also indicative of the economic state, the current median household income is 
approximately $49,000 per year, compared to the state average of $75,231. Better broadband 
connection for the town of Pueblo would mean that more residents would have the chance to invest in
their continued education, leading to different opportunities including but not limited to hybrid or fully
remote careers. Considering this would also mean a change in lifestyle and personal priorities, 
Pueblowas would have more time to invest and give back to their communities. Broadband speeds 
provided in downtown areas like civic centers would mean abilities to stream and contribute to local 
town hall meetings. Both virtual participation and increased financial capabilities would mean time and
money back into public works projects too.
The community of Pueblo would benefit from better quality broadband access. Intrepid is partnering 
with a Tier 1 carrier to provide service on an open access network. For privacy reasons, Intrepid can’t 
disclose who this partner is at this time. With better access to quality broadband, current and future 
Pueblowas will continue to invest in their communal well-being. Telehealth medicine and remote 
job/educational opportunities would catapult the current residents into a healthier and more 
sustainable lifestyle. Telehealth medicine would alleviate the “in person” medical professionals and 
concurrently provide better quality healthcare to the residents of Pueblo in the privacy of their homes. 
Remote access to other job and educational opportunities lead to higher pay and wider networks. 
Pueblowas would have autonomy over their own schedule and lifestyle choices that would improve 
(individual) quality of life. Empowered with quality broadband access and better choices, Pueblo would
come together as a community to more frequently participate in town hall meetings, modernize town 
legislation, and improve the town’s quality of life for ‘future’ residents. 
———
State Collaboration Acknowledgement


NTIA strongly encourages prospective non-state applicants to coordinate and consult with the State 
Broadband Office or other coordinating body located in the jurisdiction in which the eligible entity 
proposes to deploy middle mile infrastructure to ensure that the proposal is consistent with the 
state’s broadband plan and priorities. Please confirm collaboration and consultation.


Do you confirm collaboration and consultation with the appropriate organization?


Yes 
———
State and Local Collaboration Narrative


Please provide information on the applicant’s coordination with applicable State, Territory, Tribal, 
and local governments, including their awareness of the proposed project and any potential impact 
to respective service areas; and







Information regarding the applicant’s involvement and coordination with community organizations 
or other relevant partners in the proposed service area.


This response is limited to 6000 characters as an open field narrative.


Intrepid Fiber has been in communication with Pueblo May Nick Gradishar, Liz Pinz who serves as the 
IT Manager for Pueblo, the City Manager Andrew Hayes, and members of the Chamber of Commerce 
of Pueblo. The Mayor, the previously listed individuals, and members of the chamber are in full support
of the proposed Pueblo Middle Mile Project, which will eventually lead to a fiber to the home network 
that will support all citizens. 


There have been successful discussions with the mayor of Pueblo but no letters of support at this time. 
As the project begins, Intrepid Fiber will continue communicating with the government leaders of 
Pueblo and begin coordinated efforts to inform community organizations and anchor institutions. 


Intrepid Fiber’s leadership team has been in communication with the Colorado Broadband Office. We 
have had productive meetings discussing the Pueblo project and the need for digital equity in the 
unserved communities. The project designed is in line with the state broadband goals. 
———
Will the project connect middle mile infrastructure to last mile networks that provide or plan to 
provide broadband service to households in unserved areas?


Yes 
———
Is the project connecting non-contiguous trust lands?


No 
———
Do you commit to offering wholesale broadband service at reasonable rates on a carrier-neutral 
basis?


Yes 
———
The eligible entity adopts fiscally sustainable middle mile strategies. This strategy should be 
described in the Budget Narrative.


Do you attest to this?


Yes 
———







The eligible entity commits to offering non-discriminatory interconnect to terrestrial and wireless 
last mile broadband providers and any other party making a bona fide request. This policy will be 
described in the Interconnect Policy.


Do you attest to this?


Yes 
———
The eligible entity identifies specific terrestrial and wireless last mile broadband providers that 
have(i) expressed written interest in interconnecting with middle mile infrastructure planned to be 
deployed by the eligible entity; and ii) demonstrated sustainable business plans or adequate funding 
sources with respect to such interconnection. This may be demonstrated in the Level of Need 
narrative of the Exec Summary.


Do you attest to this?


Yes 
———
The eligible entity has identified supplemental investments or in-kind support (such as waived 
franchise or permitting fees) that will accelerate the completion of the planned project. Such 
acceleration may be described in the Project Timeline narrative.


Do you attest to this?


No 
———
The eligible entity has demonstrated that the middle mile infrastructure will benefit national 
security interests of the United States and the Department of Defense. The benefits may be 
explained in the Benefitting National Security Interests Narrative.


Do you attest to this?


Yes 
———
Please describe:


Funding the Pueblo Middle Mile Grant will provide this community with a state of the art, high speed, 
fiber network. This network will be redundant and diverse, where a community might have a fiber cut 
but only a small percentage of the population might feel an outage. This redundancy and resiliency will 
meet national security interests by protecting broadband services in this rural area in the case of an 
emergency or outage. A fiber network that we are proposing will be a resilient network that should last
in the community over 20 years. The fiber infrastructure built will also be built with enough strands of 







fiber to support Enterprise, Wireless, and Government operations in the City over time. Providing 
backup for government operations–such as police departments and traffic systems, is of critical need in
the event of an outage, so public safety is not at risk. IFN’s ability to provide a Wholesale Open Access 
Network will ensure that multiple ISP’s can utilize this network reliably and securely. IFN will not 
deploy any foreign equipment or optronics that are on a Federal Exclusion List such as Huawei. The IFN 
Fiber Network will be monitored 24/7 by a Network Operation Center. The redundancy and resiliency 
of the Fiber Network should keep material outages and downtime to a minimum within the Pueblo 
community. 
———
Project 
Duration


Number of Years


2 
———
Project Timeline Narrative


The narrative requires the Applicant to describe a project with critical path, including key milestones 
for implementation of the project, preparations, and risk factors; and a capital investment schedule 
evidencing that the applicant will complete build-out and the initiation of service within five years of
the date on which the entity receives the grant and will meet interim buildout requirements set 
forth herein and in any other binding document. 
If the project is able to be accelerated with supplemental investments or in-kind support to meet a 
statutory purpose, this should be explained.


This response is limited to 6000 characters as an open field narrative.


The Pueblo fiber to the home project includes 78,129FT of aerial construction, 29,173FT of 
underground construction & the placement of 6 remote CO cabinets designed in 3 protected rings 
along with 2 aggregation routers located in a central Pueblo datacenter.  This network is designed to 
support 41,074 homes, MDUs, & small businesses.  The critical paths for the network to provide service
are the completion of the backbone rings between the 6 remote CO cabinets & the Pueblo datacenter, 
as well as the connection from the Pueblo datacenter to the Denver core routers.
The middle mile backbone portion of this project involves the placement of 78,129FT of aerial & 
29,173FT of underground to provide a protected ring from the Pueblo datacenter to the 6 remote CO 
cabinets.  The cost for this backbone construction is $4,181,073.16. The portion of this backbone that 
will be designed & built prior to the end of March 2023 is 14,599 FT aerial & 3,719 FT of underground, 
at a combined cost of $689,645 (not requested in the grant budget).  The total construction during this 
grant period with a 12% contingency is $4,682,801.94.
The portion of the project which will be funded by the Middle Mile Grant Program will begin on April 1,







2023 and complete by September 30, 2024.
The spend forecast for the project begins in the third quarter of 2023, with a spend of $3.7m, ramps to 
peaks of $8.5m & $9.6m in the second & third quarters of 2023 & slowly tapers down through the 
second quarter of 2025 where it ends.
The biggest risk to the project is to continue securing the human resources to construct & manage the 
project.  It is more difficult to find these resources in rural communities such as Pueblo.
The key milestones for this project include completed milestones: capital funding of $57,663,100, high 
level design of the market, locating & ordering material, signing pole attachment agreements with pole
owners, the purchase of a GIS and other tracking systems.  The following milestones are in progress 
and should be completed before grant award: colocation agreement for the Pueblo datacenter, 
transport from the Pueblo datacenter to the core routers in Denver, low-level design of the Pueblo 
network and a contract for network monitoring.  The following milestones are critical paths that are 
slated to begin over the next few months and continue for 34 months: submit permit applications 
(April 2023 – December 2023), construction of the backbones between the datacenter & the remote 
CO cabinets (April 2023 – August 2024), installation & turn-up of the network routers, placement & 
turn up of the remote CO cabinets & the construction of the neighborhood distribution network that 
provides service to the homes, MDUs, & small businesses(April 2023 – September 2024). 
———
Project Timeline File


Applicants are asked to upload a timeline which will denote key milestones for implementation of 
the project, including but not limited to field survey, network design, equipment/material 
procurement, environmental assessment, permitting, construction, network testing, network 
activation and completion.


Pueblo Milestones-09-27-2022 02-33-BIF IV Intrepid Opco LLC-GRN-000506.xlsx, Pueblo Milestones 
Timeline_Revised 1-26-23-01-26-2023 04-45-BIF IV Intrepid Opco LLC-GRN-000506.xlsx 
———
Is an extension being requested?


No 
———
Special Rules for Tribal Governments and Native Entities


The Infrastructure Investment and Jobs Act permits the Assistant Secretary, in consultation with 
Tribal governments and Native entities, to waive, or specify alternative requirements, in connection 
with most directives governing the MMG Program if the Assistant Secretary finds that waiver or 
modification of the requirement is necessary for (a) the effective delivery and administration of 
middle mile grants to Tribal governments or (b) the construction, improvement, or acquisition of 
middle mile infrastructure on trust land.







Is a waiver or alternative requirements requested?


No 
———
Fair Labor Practices


Applicants must have a demonstrated record of and plans to be in compliance with federal labor and
employment laws as described in III.H in the NOFO. This will help ensure that projects are carried out
in accordance with the law, assist NTIA in ensuring that a prospective awardee is capable of carrying 
out activities funded by an award in a competent manner in compliance with all applicable federal, 
state, and local laws; and promote the effective and efficient completion of high-quality middle mile 
broadband infrastructure projects by ensuring a reliable supply of skilled workers and minimizing 
disruptive and costly delays.  


This response is limited to 6000 characters as an open field narrative.


Intrepid Fiber has a clean record as it relates to compliance with federal labor and employment laws.  
With that said, Intrepid Fiber was Incorporated in late 2021, so our compliance history is short.  
Intrepid’s leadership has a long history of adhering to Labor and Employment Laws, Safety, and 
commitment to hiring appropriate individuals through their tenures with Level 3 Communications, 
Centurylink, Lumen, and Zayo.  


For Pueblo, we are using one main General Contractor who has a stellar record in Occupational Safety 
and Health Act, Fair Labor Standards Act, etc.  Our main General Contractor is CNS Networks LLC.  Since
Intrepid’s inception, there have been no instances of violating laws such as Occupational Safety and 
Health Act, Fair Labor Standards or any other applicable law violations in the preceding 3 years.  
Intrepid is also not aware of any instances of violation of these laws with our main General Contractor 
CNS Networks LLC.


Intrepid plans to adhere to Federal and State Wage Scale laws including Minimum Wage and anti-
discriminatory wage practices and hourly employees will have access to Overtime in accordance with 
State and Federal Laws.  This adherence is also observed by our General Contractor.  Intrepid plans to 
pay prevailing wages as does our General Contractor.  Intrepid and our general contractor are already 
in the process of hiring local individuals to oversee this project.


From a Workplace Safety perspective, Intrepid Fiber promotes a safety culture based on the following 
principles; We believe that every accident is preventable, Company leadership is responsible for, and 
actively participates in, the management of health and safety.  Every employee is responsible for, and 
contributes to, safe work performance.  Safety programs consider our employees, contractors, and the 
population potentially affected by our operations.  Transparency and learning from experience are 
promoted to continuously improve safety performance.  Our priority is identifying the high-risk factors 







involved in our operations and eliminate the energy out of control that can produce a Serious Safety 
Incident (SSI).  We believe in the use of job planning and barriers to eliminate the risk of exposure to 
forms of energy that can cause severe injuries.  We should gain from the knowledge and learnings 
resulting from High-Risk Incident investigations that are shared through the organization.  Intrepid has 
a hotline for all direct and subcontracted employees to utilize to report safety concerns, compliance 
concerns, or workplace hazards.  Our general contractor CNS Networks LLC has similar Safety 
protocols, training, and a hot line.


Intrepid and our Contractors have a commitment to hire appropriately skilled labor who are recruited 
through experience, vocational training, and registered apprenticeships.  These employees and 
contractors are screened for the appropriate credentials, training, and certifications.


The Fair Labor policy at Intrepid includes the following categories:
o Health and Safety
o Anti-Harassment and anti-bullying
o Work Hours, Wages and Benefits
o Working conditions
o Elimination of Child labor
o Elimination of Forced Labor
Additionally, many of these areas are also addressed in the Code of Conduct, Responsible Contractor 
policy and Positive Work Environment policy


All company and compliance policies (including Fair Labor) are reviewed quarterly as part of Intrepid’s 
Board of Directors meetings.  These reviews include a readout of all incidents from the prior quarter, 
any actions plans resulting from the incident, as well as, any changes required for to the go-forward 
policy.  Intrepid and our parent company Brookfield are committed to operating in compliance with all 
of the aforementioned policies. 
———
Officer Certification


In order for NTIA to evaluate an applicant’s demonstrated record of and plans to be in compliance 
with federal labor and employment laws, each applicant must provide examples of items described 
in III.H in the NOFO. Applicants are asked to upload a Certification from an Officer/Director-level 
employee (or equivalent) of the applicant evidencing consistent past compliance with federal labor 
and employment laws by the applicant, as well as contractors and subcontractors.


Fair Labor Certification Signed-09-27-2022 02-36-BIF IV Intrepid Opco LLC-GRN-000506.pdf 
———
Highly Skilled Workforce


To ensure that applicants have the technical and operational capacity to carry out the project, 







applicants must submit a plan for ensuring that the project workforce will be an appropriately skilled
and credentialed workforce (including by the applicant and each of its contractors and 
subcontractors). The plan for a highly skilled workforce should include the information described in 
III.I in the NOFO.


This response is limited to 6
000 characters as an open field narrative.


Intrepid Fiber will ensure appropriately skilled workforce by partnering with our General Contractor 
who will perform background checks, drug screening, and criminal history checks. Our General 
Contractor will also ensure that any subcontractors are appropriately insured for general liability, 
disability and other insurance which is required to be on a job site. Intrepid and our General Contractor
will ensure that the employees will be appropriately trained on the various disciplines that this type of 
project will require.  Disciplines such as underground construction, aerial construction, appropriate 
permitting and engineering, inspectors, & project managers, will all have the appropriate amount of 
training and previous experience to justify their inclusion on this project. Intrepid Fiber and our 
General Contractor incorporates training subjects such as safety, new construction techniques, 
operation of equipment, appropriate use of yard space, tracking of materials, customer service when 
dealing with residents, and new permitting guidelines within Pueblo. Currently, Intrepid Fiber and our 
General Contractor are not unionized, but we are supportive of workers’ voice if/when they choose to 
implement a union philosophy.


The constructing of a large city like Pueblo will require Intrepid to have both direct employment and 
subcontracted employment. Currently, we are working with one general contractor whose business 
name is CNS Networks LLC. They have extensive experience in large projects in the telecom space and 
specifically in Colorado. They have many contracts with the largest telecommunication companies in 
the US.


The Pueblo project is currently anticipated to have 80-100 full time employees both subcontracted and
direct hires. This headcount is an estimation and there will be different disciplines supporting the 
project at various times. Intrepid will employ Project Management, Inspectors, and a material 
management overlay. Our safety/OSHA program includes training, a hotline anonymous phone number
to report any safety concerns, and a robust Safety Manual that must be read and accepted within 
weeks of employment. Our General Contractor CNS Networks will employ field crews who specialize in 
underground conduit and fiber placement, aerial fiber placement, the placement of ‘flower pots’ and 
splitters in a community, yard managers and personnel and construction project managers to oversee 
the Pueblo build. CNS Networks has a similar Safety/OSHA compliance as Intrepid, and they have other 
monthly trainings on traffic control, electrical seminars, and other training programs. Both 
subcontractor and direct employees will have appropriate certifications in their specific fields such as 
Fiber Optics Technician (FOTC), Fiber Optic Installer (FOIC), Certified Fiber Optic Splicing (CFOS), and 
others. Both companies will require work experience of 1-5 years minimum depending on discipline of 







construction and will review certifications before hiring. 
———
Advancing Workforce Development


A skilled workforce is critical to meeting infrastructure buildout timelines under the Infrastructure 
Act and connecting households across the country to reliable, affordable, high-speed broadband. A 
well-trained workforce will also allow for the safe deployment of sustainable networks. To meet the 
workforce needs of the MMG Program, applicants must make appropriate investments to develop a 
skilled, diverse workforce. Each applicant must provide as part of its application examples of items 
described in III.J in the NOFO.


 


This response is limited to 6000 characters as an open field narrative.


Intrepid Fiber will be building a Middle Mile and ultimately a Fiber to the Home network in Pueblo 
which will require skilled workforce labor.  Our safety training and our General Contractor’s safety 
programs should ensure a workforce free of safety concerns. Our General Contractor is working within 
the Pueblo boundaries to find qualified talent to build this network. Qualified employees will 
understand underground, aerial, yard and material management, project management, engineering, 
and permitting.  Intrepid will be hiring inspectors, project managers, business and community 
development, network engineering, Finance and accounting, and network development. Our general 
contractor currently engages in workforce training and apprenticeships through vocational schools and
colleges in the Denver Metro area. They also incorporate Safety and on the job training to further 
develop their workforce. In order to keep our workforce engaged, we offer a very competitive annual 
or hourly salary, and there are performance bonuses which will have a safety component as well. There
will be internal growth as Intrepid grows and our leadership team has shown a propensity in previous 
roles to promote internally. Intrepid and our General Contractor offer quality benefits such as PTO, 
Health, and Insurance.
 
Currently, Intrepid Fiber and our General Contractor are not unionized. The skill set gained by working 
with Intrepid or our General Contractor could be viewed as a springboard into many other 
Construction and Telecom ventures.  This type of project in Pueblo will provide our workforce with the 
ability to on-ramp into other broadband related jobs with Cable Companies, Long Haul providers, 
Wireless Providers, and FTTH. Employees are also able to move into other industries such as utilities 
and energy/pipeline construction. Job quality will be of utmost concern and training and on the job 
coaching will ensure that our workforce is engaged, committed, continuously learning, and ultimately 
grows within our industry. Intrepid Fiber continuously engages with our peers to understand trends, 







issues, and safety concerns. When we are moving into a City to deploy fiber, we engaged with the 
Mayor, City Manager, and the Chamber of Commerce to gain their perspective.  All of the Pueblo 
Government is excited to have high speed fiber coming into their community and believe it will support
education, growth, and a healthy society.  Intrepid will strive to create a diverse workforce within 
Pueblo and will also strive to train underrepresented populations. We will also work with local 
communities to engage in programs that are supportive and embrace the community. Intrepid is a 
relatively young company, but we have a diverse labor pool as a top priority. Both companies will be 
working with the communities to find diverse labor and will also seek to hire veterans. 
———
Climate Resiliency


Please demonstrate that the applicant has sufficiently accounted for current and future weather- 
and climate-related risks to new MMG Program infrastructure projects. In particular, each applicant 
should clearly demonstrate how it is conducting the items listed in III.K in the NOFO.


 


This response is limited to 6000 characters as an open field narrative.


Intrepid Fiber is building a Fiber Network in Pueblo, CO, which will be resilient and should be future 
proof for decades.  Fiber in general is a more resilient product as it pertains to many climate scenarios 
that would be felt in a community. Typically, fiber networks have exposure to fire, flood, earthquakes, 
ice, tornadoes, and occasionally wind.  In Pueblo, these climate dangers are mitigated as there have 
been no earthquakes or major fires in the Pueblo Metro area.  Pueblo will have roughly 30% of the 
network buried, which further ‘hardens’ the network from Climate impacts. Typically, a city will 
experience climate related exposure in a part of the city, and not the whole city. Thus, a 
redundant/protected network like we are building will allow us to reroute traffic around a ring in the 
event of a climate force majeure scenario. Furthermore, an aerial network (which Pueblo will have 70%
of aerial) will be easier to fix in the event of a climate situation based on accessibility to the fiber. 


Intrepid Fiber consulted NOAA’s Colorado state climate summary to determine that wildfire risk and 
flash flooding would be the most prominent weather/climate related risks to this network. Addressing 
wildfire risk, we have planned a Middle Mile that is protected and redundant.  If a part of the network 
were to go down due to wildfire, we would be able to reroute traffic around the network to keep 
Internet connectivity stable. In the case of flooding, our fiber should be safe, and our biggest concern 
would be the equipment that is deployed to support Internet connectivity. Based on data from FEMA 
Risk Index, Intrepid recognizes the possibility of riverine flooding and will follow the Federal Flood Risk 
Management Standard and Implementing Guidelines. The Climate Informed Science Approach (CISA) is







one way we will measure/use 'hydrologic and hydraulic data' periodically.  Intrepid also recognizes that
FEMA has identified hail and cold waves as high risks. However, these events would not have a 
negative impact on the infrastructure, nor would the infrastructure contribute to these climate 
concerns. Our mitigation plan for this equipment is to keep spares locally in Pueblo, and to have on call
staff to maintain or install new equipment or cabinets in the Datacenter or Remote CO's if the need 
arises. Intrepid Fiber will also have Business Continuity Disaster Recovery plans as part of our quarterly 
review to assess and implement plans to address climate concerns. The Federal Flood Risk 
Management Standard and Implementing Guideline will be periodically consulted to ensure best 
practices. Intrepid Fiber will also carry insurance for such force majeure events in the form of property 
insurance.


This project will take place in the Southwest region of the United States as defined in the 2018 National
Climate assessment. This region is subject to extreme heat—climate models predict an 8.6 degree 
increase in annual average temperatures by 2100. This increase in temperature would also contribute 
to lower soil moisture, reduced snow cover, earlier and slower snowmelt, and efficiency of snowmelt. 
Hydrological drought, water shortages, and loss of ecosystem are some of the pressing climate 
challenges, all of which contribute to an increase in wildfires. New published research determined 
future vulnerabilities include floods, post-wildfire effects on ecosystems—such as degraded drinking 
water--and a reduction in hydropower and fossil fuel energy.


All physical assets are designed to be installed in outdoor elements and are hardened to perform 
during weather events. All active electronics are either installed inside a residence or in weather 
hardened cabinets with resilient power. All field electronics are protected by bollard posts to protect 
against traffic or other events.


All Intrepid Core networking equipment and remote optical line terminal equipment have backup 
power sources which are either generator or battery based in the event of climate or weather events. 
———
Civil Rights and Nondiscrimination Law Compliance


Prior to distributing any MMG Program funding to a prospective awardee, NTIA will require the 
prospective awardee to agree, by contract or other binding commitment, to abide by the non-
discrimination requirements set forth in III.J in the NOFO.


Do you agree to abide by the non-discrimination requirements?


Yes 
———
Certification of Technical Capability


Each applicant must supply a certification attesting that it is technically qualified to complete and 







operate the proposed project.


Technical Capability Certification-09-27-2022 11-28-BIF IV Intrepid Opco LLC-GRN-000506.pdf 
———
Interconnect Policy


The Applicant must describe in detail the nondiscrimination, interconnection, and network 
management practices that would be adopted for the project facilities. The Applicant should 
describe how it will comply with nondiscrimination and interconnection obligations, particularly 
with connectivity to the public Internet and physical interconnection for the exchange of traffic. In 
addition to describing network management practices, the Applicant should disclose any practices in 
place to block access to illegal or harmful content.


This response is limited to 6000 characters as an open field narrative.


Intrepid Fiber is building a Wholesale Open Access Network in Pueblo.  This network will be able to 
serve multiple ISPs who would like to serve residential homes but might not be able to afford the 
upfront capital to build a greenfield market in Pueblo.  A Wholesale Open Access Network allows 
multiple ISPs to offer 1 gig symmetrical services or greater on the same network.  Intrepid Fiber will 
also offer traditional Wholesale and Enterprise services to small, medium, and large customers 
operating in Pueblo.  Traditional services offered would be: High Speed Internet to businesses, Dark 
Fiber to Small Cell or Macro Cell Tower connectivity, potential wave services in Pueblo Metro, and 
Private Dark Fiber connectivity to Government and administrative offices.  Intrepid will be building our 
network with additional strands of fiber to offer future services in a non-discriminatory fashion.  


Intrepid will offer interconnections of our facilities to a requesting party’s facility for the interexchange 
of traffic.  As mentioned above, our network will support Dark Fiber, transmission services, transport 
such as Private Line and Waves, and Dedicated Internet Access.  Feasible location types could be 
previously defined interconnection points, new connection points to meet the customer by providing a 
fiber extension, and our network will be located in a centralized Data Center where customers could 
meet Intrepid for future services.  Intrepid Fiber will allow interconnection points where technically 
feasible, will not discriminate, and will negotiate in good faith.  Intrepid will make best efforts for 
requests for access to public internet, will work with the City of Pueblo for their private network needs,
and will work with the community on other programs such as 5G expansion if needed.  Any network 
built by the NTIA Middle Mile Grant Program will be offered in perpetuity.


Intrepid Fiber will have policies and technology in place to block illegal or harmful content.  We 
currently do not have a URL to our interconnection policy as we are still developing our Wholesale and 
Enterprise offerings.  Over time, Intrepid will advertise the benefit of an open access network on our 
website.  Our network will be resilient, so we will have diverse points to ensure maximum up time.  Our
Network Operation Center will be managed by one of the world’s largest telecommunications 







equipment manufacturer in Nokia.  They will provide proactive monitoring, reactive break / fix callouts,
sparing of equipment assistance, and isolation of network element causing any outage.  Our terms and 
conditions will ultimately have provisions surrounding up/down time, cybersecurity provisions, and 
operation and maintenance windows during off peak hours.  From the above-mentioned service 
offerings, Intrepid will offer interconnection services in perpetuity, but will still have a monthly charge 
and a term to the service.


Other items to note:


-  Our standard slack is 50 feet at each splice point and 50 feet every quarter mile when no splices are 
present.
-  Our colocation space is leased and has sufficient space for others to co-locate near our equipment 
rack. 
———
Technical Overview


Please describe targeted last mile service objectives, including last mile service provider letters of 
commitment, agreements, or contracts; and a description of the proposed service offerings, 
including the pricing of the services to be offered over the proposed facility.


This response is limited to 6000 characters as an open field narrative.


Intrepid Fiber is seeking to build a Fiber to the Home Network in Pueblo to connect a community that 
has had lower speed internet connectivity for years.   Without this Middle Mile Network, it will be very 
difficult to construct and payback a network of this size.  The last mile has the objective of passing over 
41,000 homes in the Pueblo community, with the goal to pass every home over time (roughly 48,000 
homes in the Pueblo municipality).  The objective for last mile fiber connectivity is to future proof a 
community, bridge the technology divide, and provide Internet equity to all residents of this 
community.  The need for fiber to the home is ever expanding when we think about the new 
applications coming to our communities.  Applications such as work from home, virtual medicine, 
smart home technology to prevent common issues such as energy saving, food waste, and home 
security are all possible with fiber to the home and symmetrical 1Gig speeds.  Traditionally, cable 
providers and DSL providers have offered Internet in the Pueblo community with lower symmetrical 
speeds than will be required in the coming years. These services range from 20Mbps to 940Mbps but 
have a very low Upload speed which impedes your ability to share information (virtual meetings for 
individuals working from home). The FCC 477 maps, referenced on 9/20/22, show the only provider 
with high-speed is Comcast. Comcast prices are often unaffordable for low-income households. All 
other providers in the area are wireless, satellite, or ADSL and do not offer qualifying broadband 
speeds as defined by NTIA. These lower speed services are typically sold for $65 to $80 per month.  
Intrepid’s model is to sell access to our network with multiple ISP’s, Intrepid will charge the ISP roughly 
$30 to $40 per month for access to our network.  The ISP will have a residential charge for 1Gig 







symmetrical service close to $65 to $85 per month.  There will also be a lower speed option of 
250Mbps symmetrical service would sell for roughly $60 to $75 per month.  


Intrepid Fiber will also offer services supporting retail broadband services and certifies that these 
services will be available upon completion of the Pueblo Middle Mile Project.  The most common of 
these services would be a Dedicated Internet Access service which will have different speeds offered 
for a monthly fee.  We have not yet developed our pricing and offers for retail broadband services, but 
they will be close to what competitors charge in a similar market, but would offer greater symmetrical 
speeds than the current providers.  Intrepid will also offer Wholesale services to larger customers and 
providers which will be Wave or Private Line, and we will sell Dark Fiber to Wholesale customers, 
federal and state government entities, and school/libraries where needed. All these will be negotiated 
in good faith and nondiscriminatory. 


Intrepid has a very large ISP customer that we have contracted with and is committed to the Pueblo 
market.  We are hesitant to provide the name of the customer as we have not received permission to 
use their name in public records.  This ISP is one of the Tier 1 providers in the United States. 
———
Competitive Landscape


The Applicant should describe existing middle mile offerings in the area, if any, including competitor 
data if applicable. This should include a description of the proposed service offerings, including the 
pricing and technology of the services to be offered over the proposed facility. Where possible, 
Applicant’s project should be able to demonstrate a decline in middle mile costs that are likely to 
flow through to consumer broadband prices. 


This response is limited to 6000 characters as an open field narrative.


There are no competitive middle mile services in the proposed project area. The ISPs who are in the 
area have their middle mile assets in Boulder, which does not provide redundancy or resiliency for 
those who are in Pueblo. Intrepid Fiber will offer competitive pricing for any interconnect services 
offered. These will include:


Dark Fiber: Will be available for interested parties and rates will be negotiated in good faith. Rates are 
not yet set but will be in keeping with local competition. It is anticipated these will be close to $3,000 - 
$4,000 per month. 
Intrepid’s model is to sell access to our network to numerous ISPs.  Intrepid will charge the ISP roughly 
$30 to $40 per customer subscribed


Grant funding and the leasing of space and fiber will enable Intrepid Fiber to build at a lower cost to 
the company, and allow for income that can be put towards operations and maintenance. This will 
then allow lower prices for end consumers. In an area that has 21.8% poverty, these cost savings will 







make a significant impact on closing the digital divide in this region. The network will also be open 
access, which increases competition and as a result often lowers prices for end-users. 


Currently, the only claims of qualifying broadband options in much of Pueblo, as displayed on the FCC 
maps referenced on 9/20/,2022, come from Comcast (cable access)  and CenturyLink (ADSL). Whether 
these telecommunications mediums can support qualifying broadband (100 Mbps/20 Mbps) with low 
latency for a household of three simultaneously engaging in digital applications is highly debatable. The
remainder of the providers offer fixed wireless that does not reach the minimum 100 Mbps/20 Mbps 
to have served status.


Intrepid has attempted to understand Zayo's BTOP project (acquired by the Zayo’s Eaglenet 
acquisition). The research has included reviewing vendor fiber maps for both Zayo and Unite Private 
Networks as well as discussions with existing contacts at both companies.


Based on our research and review, we believe that any potential overlapping fiber with the Intrepid 
grant request was purchased from Unite Private Networks. This fiber would have been used to support 
the following services in Pueblo:
• To connect 2 anchor institutions (as defined in the Zayo BTOP grant)
• The fiber count would have been minimal (4 fibers or less) and not able to serve a much 
broader number of customers 


The Intrepid grant is to serve a much broader base of the Pueblo community. The Intrepid grant money
will be use for the following:
• Serve the entire community including over 45,000 total potential locations, inclusive of 
enterprises, small businesses, and consumer homes
• The fiber count being deployed is 144 count backbone and 3 spare conduits


We believe that given the Zayo lease of limited fibers and its limited coverage of 2 anchor institutions, 
that Intrepid Fiber Networks is planning to build a significantly larger count backbone, the Zayo 
network is not a duplication of federal funding in the proposed service area. 
———
Type of technology to be used in proposal:
Fiber Optic Technology 
———
Each applicant of an award to build middle mile infrastructure using fiber optic technology shall 
certify that the proposed project, upon completion, will include direct interconnection facilities that 
will facilitate the provision of lit broadband service, at speeds not less than 1 Gigabit per second for 
downloads and 1 Gigabit per second for uploads to anchor institutions located within 1,000 feet of 
the middle mile infrastructure, as detailed in the Template CAI below.


Do you agree to certify to the above?







Yes 
———
Upload Template CAI. Required for Fiber Optic Technology, optional for Wireless or Other.


C-09-27-2022 11-30-BIF IV Intrepid Opco LLC-GRN-000506. Community Anchor Institution Upload.pdf, 
C-04-07-2023 11-35-BIF IV Intrepid Opco LLC-GRN-000506. Community Anchor Institution Upload 
(March 31st 2023).xlsx 
———
An eligible entity applying for a middle mile grant may seek, and the Assistant Secretary may grant, a
waiver of the requirements set out in the previous paragraph, in full or in part, to the extent the 
eligible entity demonstrates that the requirement is not technically or economically feasible.


Do you plan to apply for a waiver? If yes, please attach the waiver application in the Application 
Workspace, the Application Information section, Required Documents under Required Document 
Question 4 "Additional Waiver Upload". 


No 
———
Network Route Maps


Applicants should provide a physical network map that includes the following (if applicable):


The Project Area and those unserved and underserved areas which it will enable.
Applicant‘s pre-existing service area that demonstrates current service levels.
The physical path of the network‘s transmission medium (e.g., backbone and lateral cable routes, 
microwave links), transmission type, technology, operating bandwidth, capacity (e.g., dark vs. lit 
strand count), and cable placement (e.g., aerial, burial) should be displayed.
Points of interconnection (purely passive and non-environmentally controlled nodes, e.g., splice 
points are optional):Provider Facilities
Collocation Facilities
Private Interconnection Points with partnering service provider/private network


Wireless towers and associated coverage areas.
Anchor institutions within 1,000 feet, if desired.
Additionally, the maps should delineate between network and facilities that are:Part of the 
Applicant's/key partners' existing network;
Proposed as part of this project;
Leased from a third party;
Utilized under some alternative arrangement; or
Relevant to interconnection with either Last Mile or Middle Mile service providers.







PLEASE NOTE: Only ESRI Shapefiles will be accepted and uploaded.


Intrepid Shapefiles-09-27-2022 11-31-BIF IV Intrepid Opco LLC-GRN-000506.zip, pueblo-community-
anchor-institutions-with-lon-09-27-2022 11-31-BIF IV Intrepid Opco LLC-GRN-000506.zip, Intrepid 
Shapefiles_Revised 1-26-23-01-26-2023 04-14-BIF IV Intrepid Opco LLC-GRN-000506.zip 
———
Data Submission Specification


There is a template “Upload Template Data Submission Specification” which shall be uploaded. 
Applicants must complete the table with information for all interconnection points proposed for the 
network. This table has three required fields: Point Name, Latitude and Longitude. This should 
accommodate all of the points of interconnection (passive, non-environmentally controlled points of
interconnection, e.g., splice points, may be excluded), collocation facilities, central offices, head 
ends, and other centralized facilities, network access points to Last Mile service providers, Internet 
peering points, and towers. 


Interconnection Points Table Upload-09-27-2022 11-31-BIF IV Intrepid Opco LLC-GRN-000506.pdf, D-11
-07-2022 06-41-BIF IV Intrepid Opco LLC-GRN-000506. Interconnection Points Table Upload_FINAL 
Revised 11-4-22.xlsx, D-01-26-2023 04-14-BIF IV Intrepid Opco LLC-GRN-000506. Interconnection 
Points Table Upload_Revised 1-26-23.xlsx 
———
Network Diagram


The Applicant must provide a high-level network diagram to be uploaded for the project that is a 
representation of the network, capacities, and facilities. The diagram must clearly denote which of 
the network elements already exist. The diagram should show:


The links between the network nodes. The types of facilities used in connecting the network 
elements (fiber, wireless microwave, etc.).


The points of interconnection and collocation facilities, including Internet peering points, access to 
local exchange carriers, central offices, or cable head ends.


The proposed aggregation node facilities that will provide the egress point(s) from the broadband 
backbone to the networks of the selected service provider(s), named Last Mile service providers, and
the selected named Internet Service Provider(s) in the new infrastructure.







The Applicant should show which technologies are used and include bandwidth capacity constraints.


Network Diagram_v2-09-27-2022 11-32-BIF IV Intrepid Opco LLC-GRN-000506.pdf, Network 
Diagram_v3-01-26-2023 04-17-BIF IV Intrepid Opco LLC-GRN-000506.pdf 
———
Environmental Narrative


Any project-related activity that may adversely affect the environment must not be undertaken prior
to the completion of the environmental review process prescribed by NTIA. Doing so may jeopardize 
consideration of the application.


All Applicants for MMG projects must comply with the National Environmental Policy Act, the 
National Historic Preservation Act, and the Endangered Species Act, and other applicable 
environmental regulations.


Please provide a service-area environmental description that describes the physical project area and 
its surroundings (e.g., disturbed or developed land vs. open space; adjacent natural resources, such 
as rivers, wetlands, or forestlands; and any protected lands or resources in or near the project area), 
including site photographs and aerial photographs (e.g., Google Earth or Google Maps images), if the 
project includes construction and/or ground disturbing activities.


This response is limited to 12000 characters as an open field narrative with image files to be 
uploaded.


This project will take place in the area in and surrounding Pueblo, Colorado. Work will happen 
predominantly within the developed city areas. This area in south central Colorado has soil which is 
31% shale, and will require 70,285 feet of boring and 7,809 feet of trenching. As aerial fiber will be on 
existing poles that do not need make-ready, no pole work will disturb the area. The construction crews 
will ensure that all proper procedures are followed to minimize impact on the area. Any ground holding
shrubs that may be moved will be replanted. 
No site work or land alteration will be done during this project. 
The National Wetlands Inventory shows sporadic forested shrub and freshwater emergent wetlands in 
the surrounding Pueblo area–there is no anticipated impact on these regions. The Bureau of Land 
Management shows that there are no areas of environmental concern in this project area, nor are 
there any wilderness study areas. 
Data has been pulled from the U.S. Fish and Wildlife to assess any endangered species or plants in the 
area where work will take place. The gray wolf is the only endangered species and the project will not 
be in areas where the gray wolves may live. There are no critical habitats in this project area. 
Intrepid Fiber does thorough analysis with environmental partners to ensure NEPA and state 
regulations and assessments are adhered to, as well as any historical regulations. Intrepid Fiber has 







reviewed the categorical exclusions for the project area and are confident in the fact that there will be 
no adverse effects on the environment during this project. Attached are aerial photos of the project 
area. 
———
Upload Map Images:


Environmental Photos-09-27-2022 11-32-BIF IV Intrepid Opco LLC-GRN-000506.docx 
———
Template Table of Funded Partners and Unfunded Collaborators


List all funded and unfunded project collaborators, including partners, subrecipients, match 
providers, major contractors/supplies, details on role/scope of work for project. A fillable Template 
of Funded Partners and Unfunded Collaborators can be found in found in the MMG ZIP folder.


Intrepid Template Table of Funded Part-09-27-2022 04-03-BIF IV Intrepid Opco LLC-GRN-000506. and 
Unfunded Collaborators Upload.xlsx, Intrepid Table of Funded Part-04-07-2023 11-15-BIF IV Intrepid 
Opco LLC-GRN-000506. and Unfunded Collaborators (March 31st 2023).xlsx 
———
Certificate of Operational Capability


Each applicant must supply a certification from an officer-level employee (or individual of 
comparable rank) attesting to the applicant’s operational capability to complete and operate the 
proposed project.


If the applicant has provided a voice and/or broadband internet access service, it must supply a 
certification from an officer-level employee (or individual of comparable rank) attesting that it has 
filed FCC Form 477s and the Broadband DATA Act submission, if applicable, to the extent required 
during this time period and otherwise complied with the Commission’s rules and regulations. 
Alternatively, the applicant must explain any pending or completed enforcement action, civil 
litigation, or other matter in which it was alleged to have failed to comply with Commission rules or 
regulations.


If the applicant has operated only an electric transmission or distribution service, it must submit 
qualified operating or financial reports that it has filed with the relevant financial institution for the 
relevant time period along with a certification that the submission is a true and accurate copy of the 
reports that were provided to the relevant financial institution.


If applicable, the applicant must submit a certification from an officer-level employee (or individual 
of comparable rank) that is has operated a middle mile broadband network for at least two years or 
that it is a wholly owned subsidiary of such an entity and must specify the number of years the 
applicant or its parent company has been operating.







Organization Readiness Certificate-08-30-2022 12-48-BIF IV Intrepid Opco LLC-GRN-000506.pdf, 
Organization Readiness Certificate-09-27-2022 04-04-BIF IV Intrepid Opco LLC-GRN-000506.pdf 
———
Certification of Financial Capability


Each applicant must supply a certification from an officer-level employee (or individual of 
comparable rank) attesting that it is financially qualified to meet the obligations associated with a 
project, that they will have available funds for all project costs that exceed the amount of the grant, 
and that they will comply with all MMG Program requirements, including service milestones.


Financial Certification Letter - BIF IV Intre-09-27-2022 04-04-BIF IV Intrepid Opco LLC-GRN-000506.pdf 
———
Letter of Credit


During the application process, each applicant must submit a letter from a bank meeting eligibility 
requirements consistent with those set forth in 47 C.F.R. § 54.804(c)(2) committing to issue an 
irrevocable stand-by letter of credit, in the required form, to the applicant. The letter shall at a 
minimum provide the dollar amount of credit offered and the issuing bank’s agreement to follow the
terms and conditions of NTIA’s model letter of credit. NTIA shall publish on its website a model letter
of credit substantially similar to the model letter of credit established by the Federal 
Communications Commission in connection with the Rural Digital Opportunity Fund (RDOF - Rural 
Digital Opportunity Fund Order, 35 FCC Rcd at 773-77, Appx. C.).


NTIA will ensure, prior to issuing a middle mile grant award, that each eligible entity obtains an 
acceptable, irrevocable standby letter of credit in a value of no less than 25 percent of the award 
amount.


Each eligible entity shall provide with its letter of credit an opinion letter from its legal counsel 
clearly stating, subject only to customary assumptions, limitations, and qualifications, that in a 
proceeding under Title 11 of the United States Code, 11 U.S.C. § 101 et seq. (the “Bankruptcy Code”),
the bankruptcy court would not treat the letter of credit or proceeds of the letter of credit as 
property of the winning bidder's bankruptcy estate under Section 541 of the Bankruptcy Code.


BIF IV - LoC Commitment letter-09-30-2022 10-44-BIF IV Intrepid Opco LLC-GRN-000506.pdf 
———
Audited Financial Statement (Previous 3 Years)


Each applicant shall submit financial statements from the most recent fiscal year that are audited by 
an independent certified public accountant. If the applicant is not audited in the ordinary course of 
business, in lieu of submitting audited financial statements it must submit unaudited financial 
statements from the three prior fiscal years and certify that it will provide financial statements from 







the three prior fiscal years that are audited by an independent certified public accountant by an NTIA
specified deadline.


*You must provide 3 years of audited financial statements.


Brookfield Infrastructure Partners (2018 Annu-09-29-2022 06-44-BIF IV Intrepid Opco LLC-GRN-
000506.pdf, Brookfield Infrastructure Partners (2021 Annu-09-29-2022 06-44-BIF IV Intrepid Opco LLC-
GRN-000506.pdf, Brookfield Infrastructure Partners (2019 Annu-09-29-2022 06-44-BIF IV Intrepid Opco
LLC-GRN-000506.pdf, Brookfield Infrastructure Partners (2020 Annu-09-29-2022 06-44-BIF IV Intrepid 
Opco LLC-GRN-000506.pdf 
———
Historical Financial Statements (Previous 3 Years)


Each applicant shall submit financial statements from the three prior fiscal years that are audited by 
an independent certified public accountant. If the applicant is not audited in the ordinary course of 
business, in lieu of submitting audited financial statements it must submit unaudited financial 
statements from the three prior fiscal years and certify that it will provide financial statements from 
the three prior fiscal years that are audited by an independent certified public accountant by an NTIA
specified deadline.


*You must provide 3 years of historical financial statements.


Historical Financials_Brookfield Infrastructu-09-27-2022 04-06-BIF IV Intrepid Opco LLC-GRN-
000506.pdf, Historical Financials_Brookfield Infrastructu-09-27-2022 04-05-BIF IV Intrepid Opco LLC-
GRN-000506.pdf, Historical Financials_Brookfield Infrastructu-09-27-2022 04-06-BIF IV Intrepid Opco 
LLC-GRN-000506.pdf, Historical Financials_Brookfield Infrastructu-09-27-2022 04-06-BIF IV Intrepid 
Opco LLC-GRN-000506.pdf 
———
Budget Narrative


Applicants will create and submit a budget narrative that adequately describes all proposed 
activities and costs for their grant-funded project. Applicants must complete the file template, fill in 
all required information, and upload the file
. The file must be uploaded as a Word file, and not converted to a PDF. You can find additional 
guidance in the MMG Application Guidance.


F-09-29-2022 07-43-BIF IV Intrepid Opco LLC-GRN-000506. Budget Narrative Upload_Update.pdf, F-11-
07-2022 06-39-BIF IV Intrepid Opco LLC-GRN-000506. Budget Narrative Upload_FINAL Revised 11-7-
22.pdf, F-11-08-2022 04-10-BIF IV Intrepid Opco LLC-GRN-000506. Budget Narrative Upload_FINAL 
Revised 11-8-22.pdf, ACTUAL FINAL Budget Narrative Upload_FINAL Re-11-08-2022 06-02-BIF IV 
Intrepid Opco LLC-GRN-000506.pdf, F-01-26-2023 04-56-BIF IV Intrepid Opco LLC-GRN-000506. Budget 







Narrative Upload_Revised 1-26-23.pdf, F-04-07-2023 10-35-BIF IV Intrepid Opco LLC-GRN-000506. 
Budget Narrative Upload_Revised March 31 2023.pdf 
———
Template Detailed Budget Justification


The Detailed Budget Justification spreadsheet must reflect the cost categories that appear on the SF-
424 and SF-424C and include itemized calculations for each cost placed under those categories. A 
fillable Template Detailed Budget Justification can be found in found in the MMG ZIP folder.


G-09-29-2022 07-33-BIF IV Intrepid Opco LLC-GRN-000506. Detailed Budget Justification Upload 
Revised.xlsx, G-11-04-2022 05-24-BIF IV Intrepid Opco LLC-GRN-000506. Detailed Budget Justification 
Upload Revised.xlsx, G-11-04-2022 05-25-BIF IV Intrepid Opco LLC-GRN-000506. Detailed Budget 
Justification Upload FINAL Revised 11-4-22.xlsx, Copy of G-11-08-2022 06-03-BIF IV Intrepid Opco LLC-
GRN-000506. Detailed Budget Justification Upload FINAL Revised 11-8-22.xlsx, F-01-26-2023 04-54-BIF 
IV Intrepid Opco LLC-GRN-000506. Budget Narrative Upload_Revised 1-26-23.docx, G-04-07-2023 10-
37-BIF IV Intrepid Opco LLC-GRN-000506. Detailed Budget Justification Upload (March 31st 2023).xlsx 
———
Any other funding provided for this project?


No 
———
Template Pro Forma


Pro forma financial projection and analysis related to the project’s sustainability, inclusive of 
subscriber (e.g., last mile network connections, other wholesale services), across an eight-year 
forecast period. A fillable Template Pro Forms can be found in the MMG ZIP folder.


H-09-27-2022 03-55-BIF IV Intrepid Opco LLC-GRN-000506. Pro Forma Upload (Pueblo Submission).pdf 
———
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MMG Budget Narrative Template 
 
Applicant Name: BIF IV Intrepid OpCo LLC 
Applicant Type: Middle Mile Network 
Proposed Period of Performance: April 1, 2023, through September 30, 2024 
Total Project Costs: $4,631,407.00 
Total Federal Grant Request: $2,710,970.96 
Total Matching Funds (Cash): $1,920,436.04 
Total Matching Funds (In-Kind): $0 
Total Matching Funds (Cash + In-Kind): $1,920,436.04 
Total Matching Funds (Cash + In-Kind) as Percentage of Total Project Costs: 41% 
 
This project will be fiscally sustainable. As shown in the proformas, this project will eventually 
make revenues that will be sufficient to cover the cost of long-term service. As demonstrated by 
the commitment to offer a letter of credit, Intrepid is a fiscally responsible company with a 
leadership of financially savvy employees. The employees bring decades of knowledge and 
experience in running financially sustainable middle mile infrastructure.  
 
The fiber is sized for technological growth in the market, using mainly 144 fiber cable along 
with some 288 fiber for the backbone.  These counts sizes were chosen even though only 12 
fibers are allocated for the electronic cabinets.  This philosophy allows sufficient fiber for future 
technologies as well as providing fiber to the Community Anchor Institutions. The same 
philosophy was used to select the conduit.  We are using a 4-way conduit, which contains, four, 
18mm OD/14mm ID conduits.  One conduit will be occupied on day one, leaving the other three 
for growth and breakouts to other customers. 
 


1. Administrative and Legal expenses 
 


None 


2. Land, structures, rights-of-way, appraisals, etc. 


The permit fees for this project are included in the cost per foot for the construction.  Our 
construction vendor is responsible for obtaining the permits.  The estimated permitting cost is 
$0.30 per foot for the underground construction.  The City of Pueblo informed us that the cost to 
permit the remote CO cabinets will also be covered in the standard rights-of-way permitting fee 
of $0.30 per foot and therefore there isn’t an additional cost to list for the cabinet deployments. 


3. Relocation expenses and payments 


None  


4. Architectural and engineering fees TOTAL: $99,489.10 (match: $40,790.53, federal ask: 
$58,698.57) 


Description Unit Basis Unit Cost Number of Units Total Cost 
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Field Survey - 
Aerial 


Each $0.50 78,129 $39,064.50 


Field Survey - 
Underground 


Each $0.50 29,173 $14,586.50 


Engineering Design 
- Aerial 


Each $0.30 78,129 $23,438.70 


Engineering Design 
- Underground 


Each $0.35 29,173 $10,210.55 


CAD - Aerial Each $0.05 78,129 $3,906.45 


CAD - Underground Each $0.10 29,173 $2,917.30 


As-built - Aerial Each $0.05 78,129 $3,906.45 


As-Built - 
Underground 


Each $0.05 29,173 $1,458.65 


 


Field Survey - Aerial ($39,064.50) – This cost is for fielding 78,129 feet of aerial plant and 
includes measuring between the poles, measuring the heights of attachments of the existing 
utilities and the midspan sags. The costs are based on a quote from a regional vendor.  


Field Survey – Underground ($14,586.50) – This cost is to survey 29,173 feet for underground 
conduit, fiber and cabinet placement.  The costs are based on a quote from a regional vendor. 


Engineering Design – Aerial ($23,438.70) – This cost is to take the 78,129 feet of aerial that was 
surveyed, determine the cable layouts, the make-ready, complete the pole loading analysis and 
fill out the pole applications.  The costs are based on a quote from a regional vendor. 


Engineering Design – Underground ($10,210.55) – This cost is to take the 29,173 feet of 
underground survey, determine the cable layouts and location of handholes, conduit, cabinets 
and utility locates.  The costs are based on a quote from a regional vendor. 


CAD – Aerial ($3,906.45) – This cost is to take the engineering design and create a construction 
drawing, strand map that can be provided to the construction crews to build the aerial plant.  The 
costs are based on a quote from a regional vendor.   


CAD – Underground ($2,917.30) – This cost is to take the engineering design and create a 
construction drawing that can be used for permitting and to provide to the construction crews 
that build the project.  The costs are based on a quote from a regional vendor. 


As-built – Aerial ($3,906.45) – This cost is for the engineering firm to take the construction 
redlines and update the CAD records to show what was actually built in the field, as well as 
provide a shp file for our GIS.  The costs are based on a quote from a regional vendor. 
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As-built – Underground ($1,458.65) – This cost is for the engineering firm to take the 
construction redlines and update the CAD records to show what was actually built in the field, as 
well as provide a shp file for our GIS.  The costs are based on a quote from a regional vendor. 


 


5. Other architectural and engineering fees 


None.  The soil testing was completed prior to this grant application. 


 


6. Project Inspection fees TOTAL: $41,740.48 (match: $17,113.60, federal ask: $24,626.88) 


Description Unit Basis Unit Cost Number of Units Total Cost 


Backbone 
Inspection 


Each $0.39 107,302 $41,740.48 


 


Backbone Inspection ($41,740.48).  Intrepid will be hiring two Construction Inspectors for this 
project.  The current billing rate quoted to Intrepid is $60 per hour.  The total hours for the three-
year timeframe of the project is estimated at 12,000.  The total budget is $720,000.  The total 
footage of the project (1,851,940FT) divided by the total budget yields a cost per foot of $0.39.  
The backbone portion of this project is 107,302FT and the estimated cost based on $0.39/FT is 
$41,740.48 


These inspectors will be Intrepid’s representative to the City and the Public in Pueblo.  Their 
responsibilities include attending the pre-construction meetings, safety of the work zones and 
pedestrian traffic and quality control of the construction of the Intrepid network. 


7. Site work 


None.  The fencing and security of the material staging yard is included in the construction cost. 


 


8. Demolition and removal 


None.  


 


9. Construction TOTAL: $3,020,720.14 (match: $1,260,054.42, federal ask: $1,760,665.72) 


Description Unit Basis Unit Cost Number of Units Total Cost 


Average Aerial Rate 
- Backbone 


Per Foot $12.27 78,129 $958,642.83 
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Average 
Underground Rate - 
Backbone 


Per Foot $51.91 29,173 $1,514,370.43 


Conduit - 4 Way Per Foot $1.52 32,000 $48,721.28 


Handhole - 
24x36x36 


Item $666.95 96 $64,027.20 


Handhole - 
30x48x36 


Item $991.10 6 $5,946.60 


Strand Per Foot $0.28 86,000 $24,080.00 


Fiber -144 Armored Per Foot $1.22 57,000 $69,540.00 


Fiber -144 Micro Per Foot $1.14 40,000 $45,600.00 


Fiber -288 Armored Per Foot $2.22 15,000 $33,300.00 


Fiber -288 Micro Per Foot $2.62 3,600 $9,432.00 


Splice Case - D Item $391.61 158 $61,874.38 


Splice Case - AE 
Bracket 


Item $32.69 110 $3,595.90 


Labor - CO Item $30,264.92 6 $181,589.52 


 


Aerial Backbone Construction ($958,642.83) – Charge is per foot for an estimate of 78,129 feet. 
The cost includes the application fee, make-ready work, strand and fiber placement, minor 
materials and hardware, and splicing.  This work is necessary to complete the backbone from the 
datacenter to the remote CO cabinets.  This cost is from a regional vendor quote. 


Underground Backbone Construction ($1,514,370.43) – Charge is per foot for an estimate of 
21,173 feet. The cost includes the permit fees, underground boring, trenching, restoration, 
including hard surface restoration, placing the CO cabinets, fiber placement, minor materials, 
and splicing.  This work is necessary to complete the backbone from the datacenter to the remote 
CO cabinets.  This cost is from a regional vendor quote. 


Conduit ($48,721.28) – Charge is for 32,000 feet of conduit to protect the network fiber. 
While the conduit is 4-way, only one will be used for this project. The requested federal funding 
is discounted 75% to reflect the portion that will be actively used in this project. This cost is an 
actual quote with an estimated 9% shipping and 7.6% sales tax for Colorado, Pueblo County 
and City of Pueblo added. 


Handholes ($69,973.80) – Charge is for 96 medium, and 6 large handholes to securely store 
deployed fiber. The costs are actual quotes with an estimated 9% shipping and 7.6% sales tax 







OMB Control No. 0660-0046 
Expiration Date: 11/30/2022 


 
for Colorado, Pueblo County, and City of Pueblo built into the price. 


Strand ($24,080.00) – Charge is for 86,000 feet of strand to lash the aerial fiber to during 
deployment. This is an actual quote that accounts for 9% shipping and a 7.6% sales tax for 
Colorado, Pueblo County, and City of Pueblo. 


Fiber ($157,872.00) – Charge is for 57,000 feet of 144-count armored fiber, 40,000 feet of 
144- count micro fiber, 15,000 feet of 288-count armored fiber, and 3,600 feet of 288-count 
micro fiber. These strand counts are required for the aerial and underground middle mile fiber 
network. Armored fiber is needed for aerial deployment to minimize squirrel chews. The costs 
are actual quotes with an estimated 9% shipping and 7.6% sales tax for Colorado, Pueblo 
County, and City of Pueblo built into the price. 


Splice Cases ($65,470.28) – Charge is for two different types of splice cases. The budget 
includes funds 158 type D, and 110 type AE. Different cases are needed depending upon the 
location of the splicing. These costs are based on a received quote and include 9% shipping 
and 7.6% sales tax for Colorado, Pueblo County, and City of Pueblo. 


 
Labor for CO ($181,589.52) – Charge is the cost for six of the seven CO cabinet turn-ups.  These 
six CO cabinets will be turned up during this grant period by our vendor.  This work involves 
pre-staging the cabinet, cabinet turn-up and integration, network design and integration, a project 
manager, a network integrator, and a remote technician.  This cost is based on an actual quote.  


 


10. Equipment TOTAL: $993,077.52 (match: $407,161.78, federal ask: $585,915.74) 


Description Unit Basis Unit Cost Number of Units Total Cost 


Remote CO Cabinet Each $28,992.40 6 $173,954.40 


Circuit Cards 
Package 


Each 129,877.25 6 $779,263.50 


Remote CO 
Splitters, Batteries, 
Jumpers 


Each $9,943.27 6 $39,859.62 


 


Remote CO Cabinets ($173,954.40) – 6 Remote CO cabinets, including a Nokia FX-8 CO shelf, 
CommScope 48 and 288 position fiber panels, a Delta rectifier, a CommScope splitter shelf, 
generator plug, meter housing and AC shut-off @ $28,992.40 each.  Purchase price is based on a 
firm quote from Nokia and includes shipping and sales tax.  


Circuit Cards ($779,263.50) – Total package includes (7) Nokia FWLT-C GPON cards, (112) 
Nokia XGS SFPs, (2) Nokia FANT transport cards, (4) Nokia LR4 optics, (1) Nokia dummy 
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front panel.  Purchase price is based on a firm quote from Nokia and includes shipping and sales 
tax.  


Splitters, Batteries and Jumpers ($39,859.62) – Total package includes (19) 1x2 CommScope 
splitter cards, (4) Enersys 190AH batteries, (1) CommScope battery heater, (140) various length 
fiber jumpers.  Purchase price is based on quotes from CommScope, KGP Co and Nokia and 
includes shipping and sales tax.  


 


 


11. Miscellaneous – TOTAL $75,000 (match: $30,750.00, federal ask: $44,250.00) 


Description Unit Basis Unit Cost Number of Units Total Cost 


NEPA Compliance Other $75,000.00 1 $75,000.00 


 


NEPA Compliance ($75,000.00) – Funds are included to use for the environmental assessments 
of the project area required by NTIA and NEPA. Intrepid anticipates $75,000 will be sufficient 
funds to cover this required activity.   


 


12. SUBTOTAL (sum of lines 1-11) 


Subtotal is $4,155,027.24 


13. Contingencies TOTAL: $401,379.77(match: $164,565.70, federal ask: $236,814.06) 


Contingency costs of 10% of the construction and equipment categories was built into this 
project mainly to cover the cost of excessive pole changeouts and make-ready work.  However, 
this contingency may also be required if additional rock is encountered during construction in 
areas that were not sampled in our geological studies and if material costs continue to increase.  
No inflation factor was used on our material costs and therefore the contingency percentage was 
calculated on labor and materials.  


14. SUBTOTAL 


Subtotal with Contingency is $4,631,407.00 


15. Project (program) income 


There won’t be any project income since this is only the middle mile network.  


16. TOTAL PROJECT COSTS 


 


$4,631,407.00 
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FINANCIAL ASSISTANCE AWARD 


X GRANT COOPERATIVE AGREEMENT 


FEDERAL AWARD ID NUMBER 


08-40-MM506 


RECIPIENT NAME 
BIF IV Intrepid Opco LLC 
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07/01/2023 - 12/31/2024 


STREET ADDRESS 
11001 W 120th Ave Suite 305 


FEDERAL SHARE OF COST 
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47 U.S.C. Sec. 1741 
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modifications by the Recipient within 30 days of receipt, the Grants Officer may unilaterally withdraw this 
Award offer and de-obligate the funds. 
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Award Number: 08-40-MM506, Amendment Number 0 
Federal Program Officer: Christopher Holt 
Requisition Number: MM506 
Employer Identification Number: 873657826 
UEI Number: E7UUAP46QML4 
Recipient ID: 
Requestor ID: 


 


 
Award ACCS Information 


Bureau FCFY Project-Task Organization Object Class Obligation Amount 


61 2023 4720001-000 06-00-0000-00-00-00-00 41-19-00-00 $2,710,970.97 


 
Award Contact Information 


Contact Type Contact Name Email Phone 
Administrative Mr. Tim J Bruny tim.bruny@intrepidfiber.com 9702143817 


 


 
NIST Grants Officer: NIST Grants Specialist: 


Andrew Rittgers Damion Hart 
100 Bureau Drive, MS 1650 100 Bureau Drive, MS 1650 
Gaithersburg, MD 20899-1650 Gaithersburg, MD 20899-1650 


(301) 975-3766 
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NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY 
MIDDLE MILE GRANT PROGRAM 


FINANCIAL ASSISTANCE 
SPECIFIC AWARD CONDITIONS 


 


1. Introduction: 
The National Institute of Standards and Technology (NIST), servicing for the National 
Telecommunications and Information Administration (NTIA), hereby enters into this 
Grant number 08-40-MM506 with BIF IV Intrepid Opco LLC to support the work 
described in the proposal entitled “Pueblo Middle Mile Project” dated 9/30/2022, and any 
revisions received during application review, which are hereby incorporated into this 
award by reference. Where the terms of this award and the proposal differ, the terms of 
this award shall prevail. 


2. Recipient Contact Information: 
Technical/Administrative: 
Tim Bruny 
CFO 
BIF IV Intrepid Opco LLC 
11001 W 120th Ave 
Broomfield, CO 80021-3493 
Telephone: 970-214-3817 
Email: tim.bruny@intrepidfiber.com 


3. NTIA Contact Information: 
Federal Program Officer 
Christopher Holt 
National Telecommunications and Information Administration 
US Department of Commerce 
1401 Constitution Ave., NW, Ste. 4078 
Washington, DC 20230 
Telephone: 202-482-4884 
Email: cholt@ntia.gov 


4. NIST Contact Information: 
Grants Officer: 
Andrew Rittgers 
National Institute of Standards and Technology 
325 Broadway 
Boulder, CO 80305 
Telephone: 303-497-7307 
Email: andrew.rittgers@nist.gov 



mailto:tim.bruny@intrepidfiber.com

mailto:cholt@ntia.gov

mailto:andrew.rittgers@nist.gov
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Grants Specialist: 
Damion Hart 
National Institute of Standards and Technology 
100 Bureau Drive, Mail Stop 1650 
Gaithersburg, MD 20899-1650 
Telephone: 301-975-3766 
Email: damion.hart@nist.gov 


5. Award Payments: 
This award is hereby funded through advanced payments using the Department of 
Treasury’s Automated Standard Application for Payments (ASAP) system. Payments will 
be issued in accordance with 2 CFR § 200.305 and the Department of Commerce 
Financial Assistance Standard Terms and Conditions, B.02, dated November 12, 2020. 


 
Payments for allowable costs may be drawn down as needed by the Recipient enrolled in 
ASAP. Funds may be requested through ASAP by the authorized Payment Requestor 
who is the individual designated by the Recipient to access Federal funds. 


 
This award has the following control or withdrawal limits set in ASAP: 


 
  None 
  Agency Review required for all withdrawals (see explanation below) 
  Agency Review required for all withdrawal requests over 


$  (see explanation below) 
  X  Maximum Draw Amount controls (see explanation below) 


$  each month 
$  each quarter 
$0.00 Max drawdown amount 


 
Explanation: 
1) Environmental Assessment & National Historic Preservation Act Compliance 


Requirements restriction: The total amount of Federal funding is hereby withheld 
until the requirements identified in the National Institute of Standards and 
Technology General Terms and Conditions for the NTIA Middle Mile Grant 
Program, Term #11 – Environmental Assessment and #12 – National Historic 
Preservation Act (Six-Month Expenditure Plan), are satisfied. 


 
2) Federal funding in the amount of $236,814.06 will be withheld until approval of 


SAC #20 Contingency Costs to request drawdown of funds designed specifically for 
contingency costs. 


6. Return Payments for Funds Withdrawn through ASAP: 
Funds that have been withdrawn through ASAP may be returned to ASAP via the 
Automated Clearing House (ACH) or via FEDWIRE. The ACH or FEDWIRE 
transaction may only be completed by the Recipient’s financial institution. Full or partial 



mailto:damion.hart@nist.gov
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amounts of payments received by a Payment Requestor/Recipient Organization may be 
returned to ASAP. All funds returned to the ASAP system will be credited to the ASAP 
Suspense Account. The Suspense Account allows the Regional Financial Center to 
monitor returned items and ensure that funds are properly credited to the correct ASAP 
account. Returned funds that cannot be identified and classified to an ASAP account will 
be dishonored and returned to the originating depositary financial institution (ODFI). The 
Payment Requestor/Recipient Organization should notify the NIST Grants Office and 
provide a reason whenever return payments are made. 


 
It is essential that the Payment Requestor/Recipient Organization provide its financial 
institution with ASAP account information (ALC, Recipient ID and Account ID) to 
which the return is to be credited. Additional detailed information is accessible at: 
https://www.fiscal.treasury.gov/asap/. 


7. Period of Performance and Funding Limitations: 
The period of performance and budget incorporated into this award cover a 18-month 
period of performance and provide for a maximum total amount of $2,710,970.97 in 
Federal funding. This award is being fully funded via this award action. 


 
The maximum amount of NTIA funding in support of this award will not exceed the 
amount specified in the award documents, unless otherwise amended in writing by the 
NIST Grants Officer. The Department of Commerce is not liable for any obligations, 
expenditures, or commitments which involve any amount in excess of the Federal funds 
being made available pursuant to this award. 


8. Federal and Non-Federal Cost Sharing: 
As directed by Section 60401(f) of the Infrastructure Act, each recipient must commit to 
a non-federal cost share of no less than 30 percent of the total project cost, unless 
exempted through a partial or complete waiver for Tribal governments and Native 
entities. 


 
Pursuant to this award, NIST hereby approves the committed non-federal cost share in 
the amount of $1,920,436.04 per the proposal’s budget on the part of the recipient and 
becomes a binding requirement under subject award (see 2 CFR §200). The cost sharing 
ratio for this award is 58.53% Federal share and 41.47% Non-Federal share. See 2 CFR 
§200.306 and Department of Commerce Financial Assistance Standard Terms and 
Conditions, Section B.03 for the treatment of cost sharing. 


9. Letter of Credit and Opinion Letter 
Pursuant to the NOFO, the recipient must submit an irrevocable standby letter of credit in 
a value of no less than 25% of the award amount. The recipient also must provide with its 
letter of credit an opinion letter from its legal counsel clearly stating, subject only to 
customary assumptions, limitations, and qualifications, that in a proceeding under Title 
11 of the United States Code, 11 U.S.C. § 101 et seq. (the “Bankruptcy Code”), the 
bankruptcy court would not treat the letter of credit or proceeds of the letter of credit 
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as property of the winning bidder's bankruptcy estate under Section 541 of the 
Bankruptcy Code. 


 
The recipient may obtain a new letter of credit or renew its existing letter of credit to 
reduce its value in accordance with the following limitations: 
• Upon demonstrating to the satisfaction of the Assistant Secretary that it has 


completed the buildout of 40 percent of project miles, an eligible entity may obtain a 
new letter of credit or renew its existing letter of credit so that it is valued at no less 
than 20 percent of the award amount. 


• Upon demonstrating to the satisfaction of the Assistant Secretary that it has 
completed the buildout of 60 percent of project miles, an eligible entity may obtain a 
new letter of credit or renew its existing letter of credit so that it is valued at no less 
than 15 percent of the award amount. 


• Upon demonstrating to the satisfaction of the Assistant Secretary that it has 
completed the buildout of 80 percent of project miles, an eligible entity may obtain a 
new letter of credit or renew its existing letter of credit so that it is valued at no less 
than 10 percent of the award amount. 


10. Notice of Funding Opportunity – Middle Mile Grant Program 
The Department of Commerce, National Telecommunications Information 
Administration Notice of Funding Opportunity (NOFO) No. NTIA-MMG-2-2022, 
Middle Mile Grant Program, dated May 13, 2022, is incorporated by reference into this 
award. It is accessible at: https://www.grants.gov/web/grants/view- 
opportunity.html?oppId=340300. Select “Closed” or “Archived” Opportunity Status to 
view the NOFO. 


11. Department of Commerce Pre-Award Notification Requirements for Grants and 
Cooperative Agreements: 
The Department of Commerce Pre-Award Notification Requirements for Grants and 
Cooperative Agreements as published in the Federal Register on December 30, 2014 (79 
FR 78390) is incorporated by reference into this award. It is accessible at: 
http://www.gpo.gov/fdsys/pkg/FR-2014-12-30/pdf/2014-30297.pdf. 


12. Department of Commerce Financial Assistance Standard Terms and Conditions: 
As indicated on the Form CD-450 for this award, the Department of Commerce Financial 
Assistance Standard Terms and Conditions (ST&C) issued November 12, 2020 are 
incorporated by reference into this award. The Department’s ST&C, as well as a link to 2 
CFR Part 200, are accessible at: https://www.commerce.gov/oam/policy/financial- 
assistance-policy 


13. Bi-annual Performance and Financial Reporting Requirements 
The Recipient must submit a Federal Financial Report (SF-425), and Performance 
Progress Report on a semi-annual basis for the periods ending March 31 and September 
30, or any portion thereof. 



https://www.grants.gov/web/grants/view-opportunity.html?oppId=340300
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Reports are due no later than 30 calendar days following the end of each reporting period. 
A final SF-425 and Performance Progress Report (Closeout) must be submitted within 120 
days after the expiration of the period of performance. Subrecipients are required to 
submit their final performance report to the pass-through entity within 90 calendar days 
unless an extension has been granted. 


 
All SF-425 and Performance Progress Reports must, at minimum, comply with the 
reporting requirements and contain all information and certifications specified in the 
NOFO. 


 
All SF-425 and Performance Progress Reports must be submitted to the NTIA Grants 
Portal at https://grants.ntia.gov/, with copy to the Federal Program Officer, within the 
prescribed timeframes identified in the terms and conditions of the award. 


 
The Recipient organization name, NIST award number, and reporting period must be 
included in the submission. The Recipient contact information should be included in the 
body of the message. To the greatest extent possible, SF-425 and Performance Progress 
Reports should be submitted together in the same submission. 


 
SF-425 and Performance Progress Reports must not be sent directly to NIST/NTIA 
personnel, other than when copying the Federal Program Officer on submissions to the 
https://grants.ntia.gov/ Portal. 


Any SF-425 or Performance Progress Reports sent directly to NIST/NTIA personnel will 
be returned to the sender with instructions on how to submit through the 
https://grants.ntia.gov/ Portal. 


 
No other correspondence may be sent through this Portal; timely responses to any other 
inquiries received in this mailbox are not guaranteed. The Portal will not be used for any 
other purpose except for purposes identified above. 


 
Eligible entities that receive an award shall comply with any other reasonable reporting 
requirements determined necessary by the NTIA Assistant Secretary. 


14. Department of Commerce Financial Assistance Standard Terms and Conditions 
Section B.06 Indirect or Facilities and Administrative Costs: 
NIST will reimburse the Recipient for indirect or F&A costs in accordance with 2 C.F.R. 
§ 200.414 and Section B.06. of the Department of Commerce Financial Assistance 
Standard Terms and Condition, dated November 12, 2020. 


 
If an indirect cost rate has not been established, and NIST is identified as the cognizant 
agency for indirect costs in accordance with 2 C.F.R. § 200.1, “Cognizant agency for 
indirect costs,” within 90 calendar days of the award start date, the Recipient must 
electronically submit to gmdaudit@nist.gov the documentation (indirect cost rate 
proposal, cost allocation plan, etc.) necessary to allow NIST to perform an indirect cost 
rate proposal review. Organizations that have previously established indirect cost rates 



https://grants.ntia.gov/

https://grants.ntia.gov/
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with NIST must submit a new indirect cost rate proposal for indirect costs within six 
months after the end of the organization’s fiscal year. 


 
If your submission includes Personally Identifiable Information (PII) or Business 
Identifiable Information (BII), please send an email to gmdaudit@nist.gov to request a 
secure link. 


 
The requirements for determining the relevant cognizant agency and for developing and 
submitting indirect (F&A) cost rate proposals and cost allocation plans are contained in 2 
C.F.R. § 200.414 and in Appendices III-VII to 2 C.F.R. Part 200. For additional guidance 
on preparing indirect cost proposals, please review the Department of Labor’s Guide for 
Indirect Cost Determination at: https://www.dol.gov/oasam/boc/dcd/np-comm-guide.htm. 
Section I.B and I.C lists the various types of indirect cost rates and the circumstances 
under which such rates would apply. The guide also addresses common indirect cost 
problems and contains useful FAQs. 


15. Unfunded Grant Actions Mailbox (UGAM): 
Requests for unfunded award actions, which include, but are not limited to, requests for 
no-cost extension, change in key personnel, change in scope of work, budget revisions, 
award transfer, and novation, must be submitted to: UGAM@nist.gov, within the 
prescribed timeframes identified in the terms and conditions of the award. 


 
Unfunded award action requests and related correspondence, including justification to 
support the request, sent to the mailbox must contain the following information in the 
email subject line: (1) Recipient name; (2) NIST award number; (3) Principal 
Investigator/Project Director; and (4) Action being requested (e.g. no cost extension, 
change in key personnel, etc.). 


Unfunded award action requests must not be sent directly to NIST personnel (e.g. Grants 
Specialist, Grants Officer, Administrative Assistant, GMD Division Chief, Federal 
Program Officer, etc.). 


 
Any requests sent directly to NIST personnel will be returned to the sender with 
instructions on how to submit through the UGAM@nist.gov mailbox. 


 
No other correspondence may be sent through this mailbox; timely responses to any other 
inquiries received in this mailbox are not guaranteed. The mailbox will not be used for 
any other purpose except for purposes identified above. 


 
Requests that are processed will be authorized via a Form CD-451 Amendment to the 
Financial Assistance Award or a Non-Funded Administrative Change Letter. 


16. Climate Resilience 
Because retrofitted and new infrastructure for broadband might be expected to have a 
lifetime of 20 years or more, the Recipient must account not only for current risks but 
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also for how the frequency, severity, and nature of these extreme events may plausibly 
evolve as our climate continues to change over the coming decades. 


 
Accordingly, the recipient must develop a plan for regularly assessing the changing 
weather and climate risks that could impact the network. Such a plan must demonstrate 
that the risks are understood and characterized to account for and respond to these areas 
for the 20 years following deployment, utilizing at least one resource or tool 
at https://toolkit.climate.gov/content/understanding-climate-risk-resources-ntia- 
applicants. The plan should also detail how the weather and climate risks identified are 
addressed through avoidance and/or mitigation for the network. The plan should 
articulate how this process of evaluating the updated climate and weather risk and 
incorporating that information into the network design, maintenance, upgrades, or similar 
will be performed at least once during the period of performance and periodically over 
the life of the project. 


 
The recipient is to report on its climate risk reanalysis in the biannual performance 
reports. 


17. No Duplication of Federal Funding 
No federal funds may be used to duplicate costs, services, connections, facilities, or 
equipment that have been authorized through another federal program. To the extent that 
a Middle Mile Program project is later deemed to include duplicate funding from another 
federal program, the NIST Grants Office and NTIA reserve the right to disallow the costs 
associated with the duplication of federal funds or service and/or to reallocate the funds 
to allowable activities within the project. 


18. Signage and Public Acknowledgements: 
The Recipient is required to post project signage and to include public acknowledgments 
in published and other collateral materials (e.g., press releases, marketing materials, 
webpages, plaques) satisfactory in form and substance to NIST, that identifies the nature 
of the project and indicates that “the project is funded by the Bipartisan Infrastructure 
Act. The Recipient employing project signage is required to use the official Investing in 
America emblem in accordance with the Official Investing in America Emblem Style 
Guide: https://www.whitehouse.gov/wp-content/uploads/2023/02/Investing-in-America- 
Brand-Guide.pdf. Costs associated with signage and public acknowledgments must be 
reasonable and limited. Signs or public acknowledgments should not be produced, 
displayed or published if doing so results in unreasonable cost, expense, or recipient 
burden. The Recipient is encouraged to use recycled or recovered materials when 
procuring signs. Any construction site signage should be displayed throughout the 
construction phase of the project in an easily visible location directly linked to the work 
taking place. The Recipient is responsible to maintain the signage in good condition 
throughout the construction period. 



https://www.whitehouse.gov/wp-content/uploads/2023/02/Investing-in-America-Brand-Guide.pdf

https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Ftoolkit.climate.gov%2Fcontent%2Funderstanding-climate-risk-resources-ntia-applicants&data=05%7C01%7Csbleau%40ntia.gov%7C6651c4c574cb4a5c585108db2620f5e5%7Cd6cff1bd67dd4ce8945dd07dc775672f%7C0%7C0%7C638145695245935413%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=Sw6Ii0H8PZjsezeIPqENsR1HMtJRVbgvqdeoM6l5NfE%3D&reserved=0

https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Ftoolkit.climate.gov%2Fcontent%2Funderstanding-climate-risk-resources-ntia-applicants&data=05%7C01%7Csbleau%40ntia.gov%7C6651c4c574cb4a5c585108db2620f5e5%7Cd6cff1bd67dd4ce8945dd07dc775672f%7C0%7C0%7C638145695245935413%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=Sw6Ii0H8PZjsezeIPqENsR1HMtJRVbgvqdeoM6l5NfE%3D&reserved=0
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19. Equipment: 
 


A.  Estimated Useful Life and Compliance with 2 C.F.R. § 200.313. For purposes of this 
award, the estimated useful life of the equipment to be acquired by the recipient varies 
from the date that such equipment is placed into service on the project. Additional useful 
life guidance will be forthcoming. During the estimated useful life of the equipment, the 
recipient must adhere to the requirements contained in the terms and conditions of the 
award, including adherence to the use, management, and disposition requirements set 
forth in 2 C.F.R. § 200.313. 


B.  UCC-1 Filing & Attorney’s Certification. Pursuant to 2 C.F.R. § 200.316, within 30 
calendar days of acquiring all or any portion of the equipment under this award, the 
recipient shall properly file a UCC-1 with the appropriate State office where the 
equipment will be located in accordance with the State’s Uniform Commercial Code 
(UCC). The UCC filing(s) must include the below or substantively similar language 
providing public notice of the Federal Interest in the equipment acquired with NTIA 
Middle Mile funding. Also, a clear and accurate inventory of the subject equipment must 
be attached to and filed with the UCC-1. 


 
The Equipment set forth at Attachment A hereto was acquired with funding under 
a financial assistance award (Award Number 08-40-MM506) issued by the 
National Institute of Standards and Technology, U.S. Department of Commerce. 
As such, the U.S. Department of Commerce retains an undivided equitable 
reversionary interest (Federal Interest) in the Equipment for the estimated useful 
life thereof, from when the equipment is placed into service on the project. 


 
In addition, within 15 calendar days following the required UCC filing(s), the recipient 
must be ready if requested by the Grants Officer to provide the Grants Officer with 
complete and certified copies of the filed UCC forms and attachments for the equipment 
acquired with NTIA Middle Mile funding, along with a certification from legal counsel, 
licensed by the State within which the filings were made (Attorney’s Certification), that 
the UCC filing was properly executed and filed in accordance with applicable state law. 
The Attorney’s Certification must include the below or substantively similar language: 


NIST Award Number: 08-40-MM506 
 


Pursuant to 28 U.S.C. § 1746, I hereby certify as follows: 


I am legal counsel at  . 


 
I am licensed to practice law in the State of    having been a license 


holder of said state and in good standing since  . 


 
Attached hereto is a certified copy of UCC-1 form(s) reflecting that this document was 


filed in the  on  , 202x, bearing the following filing 
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information [insert filing data, e.g., instrument number, etc.) and consists of   


recorded pages as certified by the Secretary of State of  . 


 
I certify that this UCC-1 form(s) has/have been validly executed and properly recorded 


as noted above. 


 
I certify under the penalty of perjury that the foregoing is true and correct. 


Executed on this  day of  . 
 


 


(Attorney name and title) 


(Address and phone number) 


 
In addition, during the estimated useful life of the equipment, the recipient is hereby 
authorized and directed by the Grants Officer to timely file any necessary UCC-3 
continuation statements (or other filings) for the subject equipment consistent with the 
requirements set forth in this specific award condition. If requested by the Grants Officer, 
copies of all filed UCC continuation statements, together with an Attorney’s 
Certification, must be submitted to the Grants Officer within 15 calendar days following 
each such filing. The UCC filing(s) and the accompanying Attorney’s Certification(s) 
must be acceptable in form and in substance to the NIST Grants Officer. If the Grants 
Officer does not request the UCC filing(s) and Attorney’s Certification, the recipient 
must continue to maintain records of the filing(s) and Attorney’s Certification in 
compliance with 2 CFR § 200.334 Retention requirements for records. 


 
20. Contingency Costs: 


 
To the extent provided in the approved budget, contingency costs are generally allowable 
under the Middle Mile Program. 


 
The Recipient’s use of federal award funds for contingency costs must be pre-approved 
by the Grants Officer prior to the Recipient drawing down federal award funds for such 
costs. A Recipient request to draw down federal award funds for contingency costs must 
be made in writing to the Grants Officer, who shall approve or disapprove the Recipient’s 
request in writing. 


 
 
 
 
 


End of Specific Award Conditions 







1 


 


 


 
 
 
 
 


 
U.S. DEPARTMENT OF COMMERCE 


NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY 


GENERAL TERMS AND CONDITIONS 


for the 


NTIA MIDDLE MILE GRANT PROGRAM 
 


 
April 2023 







2 


 


 


Table of Contents 
 


 
1. Project Management Conference 


 
2. Property Trust Relationship and Public Notice Filings for Grant-Acquired Property 


 
3. Land, Easements, and Rights of Way 


 
4. Project Sign 


5. Eminent Domain 
 


6. Construction Contract Security Bond 
 


7. Inspection and Testing of Materials 
 


8. Energy Efficiency 
 


9. Requirements During Construction 


10. Recipient and Contractor Compliance with Applicable Requirements 
 


11. Environmental Assessment 
 


12. National Historic Preservation Act 
 


13. Tribal Employment Rights Ordinances 
 


14. Scheduling Inspection for Final Acceptance 


15. Build America, Buy America – Required Use of Domestic Fiber Optic Glass and Fiber 
Optic Cable 


16. Contracting with Small and Minority Businesses, Women’s Business Enterprises, and 
Labor Surplus Area Firms 


17. Open Network Requirements 
 


18. Prohibition on Use for Covered Communications Equipment or Services 
 


19. Prevention of Waste, Fraud, and Abuse 


20. Protection of Whistleblowers 







3 


 


 


1. Project Management Conference 
 


Shortly after approval of the award, NIST (on behalf of NTIA) may contact the Recipient to 
arrange a project management conference. The purpose of the project management conference 
is to explain to the Recipient its post-approval responsibilities for administration of the award, 
including its responsibilities with respect to the Terms and Conditions of the award and 
applicable Federal requirements. The Recipient’s authorized representative, architect/engineer, 
financial representative, and possibly the Recipient’s legal counsel should attend. 


 
2. Property Trust Relationship and Public Notice Filings for Grant-Acquired Property 


In accordance with 2 CFR § 200.316 (Property trust relationship), real property, equipment, and 
intangible property, that are acquired or improved with a Federal award must be held in trust by 
the non-Federal entity (i.e., Recipient or Subrecipient) as trustee for the beneficiaries of the 
project or program under which the property was acquired or improved. This trust relationship 
exists throughout the duration of the property’s estimated useful life, as determined by the 
Grants Officer in consultation with the Program Office, during which time the Federal 
Government retains an undivided, equitable reversionary interest in the property (Federal 
Interest). The non-Federal entity must comply with all use and disposition requirements and 
restrictions as set forth in 2 C.F.R. §§ 200.310 (Insurance coverage) through 200.316 (Property 
trust relationship), as applicable, and in the terms and conditions of the Federal award. 


 
The Grants Officer may require a non-Federal entity (i.e., a Recipient or Subrecipient) to 
execute and to record (as applicable) a statement of interest, financing statement (Form UCC-1), 
lien, mortgage or other public notice of record to indicate that real or personal property acquired 
or improved in whole or in part pursuant to a Middle Mile Grant Program award is subject to 
the Federal Interest, and that certain use and disposition requirements apply to the property. The 
statement of interest, financing statement (Form UCC-1), lien, mortgage or other public notice 
must be acceptable in form and substance to NTIA and to the NIST Grants Officer and must be 
placed on record in accordance with applicable State and local law, with continuances re-filed 
as appropriate. In such cases, the NIST Grants Officer may further require the non-Federal 
entity to provide NTIA and the NIST Grants Officer with a written statement from a licensed 
attorney in the jurisdiction where the property is located, certifying that the Federal Interest has 
been protected, as required under the award and in accordance with applicable State and local 
law. The attorney’s statement, along with a copy of the instrument reflecting the recordation of 
the Federal Interest, must be promptly returned to the Grants Officer. The non-Federal entity 
may use model documentation made available by NTIA. 


 
Without releasing or excusing the non-Federal entity from these obligations, the non-Federal 
entity, by execution of the financial assistance award or by expending Federal financial 
assistance funds (in the case of a subrecipient), authorizes NTIA and/or the NIST Grants Officer 
to file such notices and continuations as it determines to be necessary or convenient to disclose 
and protect the Federal Interest in the property. The NIST Grants Officer may elect not to 
release any or a portion of the Federal award funds until the non-Federal entity has complied 
with this provision and any other applicable award terms or conditions, unless other 
arrangements satisfactory to the NIST Grants Officer are made. 
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3. Land, Easements, and Rights of Way 
 


The Recipient must disclose all encumbrances to NIST. NIST will not accept any encumbrance 
that interferes with the construction, intended use, operation, or maintenance of the project 
during its estimated useful life. 


4. Project Sign 
 


The Recipient is responsible for constructing, erecting, and maintaining in good condition 
throughout the construction phase of the project a sign(s) satisfactory to NIST that identifies 
the project and indicates that the project is Federally funded. The sign shall: 


 
• Be designed in accordance with the guidelines and design specifications found in the 


Building A Better America Brand Guide found here: https://www.whitehouse.gov/wp- 
content/uploads/2022/08/Building-A-Better-America-Brand-Guide.pdf 


• Be placed in an easily visible location that can be directly linked to the work taking 
place; and, 


• Identify the project as a “project funded by President Biden’s Bipartisan Infrastructure 
Law.” 


The recipient should use best effort to use recycled or recovered materials when procuring 
signs. The recipient shall also ensure costs associated with signage are reasonable and limited, 


 
NIST also may require that the Recipient maintain a permanent plaque or sign at the project 
site with the same or similar information. 


 
5. Eminent Domain 


In accordance with Executive Order 13406, “Protecting the Property Rights of the American 
People” (June 28, 2006), the Recipient agrees: 


 
(a) Not to use any power of eminent domain available to the Recipient (including the 


commencement of eminent domain proceedings) for use in connection with the Project for 
the purpose of advancing the economic interests of private parties; 


 
(b) Not to accept title to land, easements, or other interest in land acquired by the use of any 


power of eminent domain for use in connection with the Project for such purposes; and 


(c) Any use of the power of eminent domain to acquire land, easements or interests in land, 
whether by the Recipient or any other entity that has the power of eminent domain, in 
connection with the Project without prior written consent of NIST constitutes an 
unauthorized activity and/or use of funds under the award, and subjects the recipient to 
appropriate enforcement action by the Grants Officer, including but not limited to the 
disallowance of award costs and the termination of an award. 



https://www.whitehouse.gov/wp-content/uploads/2022/08/Building-A-Better-America-Brand-Guide.pdf

https://www.whitehouse.gov/wp-content/uploads/2022/08/Building-A-Better-America-Brand-Guide.pdf
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6. Construction Contract Security Bond 
 


Pursuant to 2 CFR § 200.326, for construction or facility improvement contracts or 
subcontracts exceeding the Simplified Acquisition Threshold (currently $250,000), the 
Recipient may submit its bonding policy and requirements to the Grants Officer for a 
determination whether the Federal Government’s interest is adequately protected. If such a 
determination has not been made, the minimum bonding requirements of 2 CFR § 200.326 
(Bonding requirements) shall apply. 


 
7. Inspection And Testing of Materials 


The Recipient shall ensure that all materials and equipment used in the completion of the work 
shall be subject to adequate inspection and testing in accordance with accepted standards. 
Materials of construction, particularly those upon which the strength and durability of any 
structure may depend, shall be subject to inspection and testing to establish conformance with 
specifications and suitability for intended uses. The Recipient shall ensure that documentation 
of same is cataloged and retained. 


 
8. Energy Efficiency 


 
The Recipient shall apply, where feasible, sustainable, and energy efficient, design principles 
for the purpose of reducing pollution and energy costs and optimizing lifecycle costs associated 
with the construction. 


 
9. Requirements During Construction 


During construction, the Recipient is responsible for: 
 


(a) Ensuring project completion in accordance with approved plans and specifications; 
(b) Monitoring project progress and reporting progress to NTIA and NIST; 
(c) Providing for required construction permits and adequate construction inspection; 
(d) Promptly paying costs incurred for the project purposes; 
(e) Monitoring contractors’ compliance with Federal, State, and local requirements; and 
(f) Constructing and maintaining in good condition throughout the construction period, of a 


sign or signs, at the project site in a conspicuous place indicating that the Federal 
Government is participating in the project. 


 
10. Recipient and Contractor Compliance with Applicable Requirements 


 
The Recipient shall comply, and must require each subrecipient or contractor, including lower 
tier subrecipients or subcontractors, to comply with all applicable Federal, state, and local laws 
and regulations. The Recipient is responsible for ensuring that all contracts necessary for 
design and construction of the Project facilities are implemented in compliance with the Terms 
and Conditions of this Award. 


 
11. Environmental Assessment 


 
The Recipient must comply with all environmental standards and identify to NTIA any impact 
a proposed infrastructure project may have on the environment. The Recipient may not expend 







 


 


any federal infrastructure funds other than for engineering design, permitting and work related 
to environmental, historical and cultural reviews, and limited, preliminary procurement funds, 
as described below, prior to the following: 


 
• The completion of environmental review and issuance of a Categorical Exclusion (Cat 


Ex) Decision Memo, Record of Consideration (REC), Finding of No Significant Impact 
(FONSI), or Record of Decision (ROD) (hereinafter “decision documents”) that meets 
the requirements of the National Environmental Policy Act of 1969 (42 U.S.C. 4321, et 
seq.); 


• The completion of any required consultations, to include consultations with the State 
Historic Preservation Office (SHPO) and the appropriate federally recognized Native 
American tribes, under Section 106 of the National Historic Preservation Act of 1966 
(16 U.S.C. 470, et seq.) (NHPA), and/or consultations with the U.S. Fish and Wildlife 
Service (USFWS) under Section 7 of the Endangered Species Act (16 U.S.C. 1531, et 
seq.), and/or consultations with the U.S. Army Corps of Engineers (USACE) under 
Section 404 of the Clean Water Act (33 U.S.C. 1251, et seq.); and/or 


• Demonstration of compliance with all other applicable federal, state, and local 
environmental laws and regulations. 


Project implementation (site preparation, demolition, construction, ground disturbance, 
or any other project implementation activities) may not begin prior to the completion of 
the above activities. The completion of a draft environmental assessment (EA) or 
equivalent document, and completion of any required consultations under Section 106 of 
the NHPA, must be completed no later than six months after the award date unless a 
formal request for extension is submitted and approved by the Grants Officer. The 
Recipient must comply with all conditions placed on the project as the result of 
consultation processes. 


 
Subject to the Grants Officer’s approval of the Recipient’s 6-month expenditure plan 
(described below), the allowable use of award funds prior to beginning project implementation 
includes, but is not limited to, activities necessary for the completion of the following: 


 
• Pre-construction project planning, including collecting environmentally-related 


information; 
• Applications for environmental permits; 
• Studies such as an Environmental Assessment (EA), and any wetland delineations, 


biological assessments, archaeological surveys, or other required analyses; 
• Administrative costs; 
• Pre-award application costs; and/or 
• Required consultation activities. 


The allowable use of funds for limited, preliminary procurements prior to beginning project 
implementation includes, but is not limited to, the initiation of activities necessary to meet the 
project completion requirements as specified in the award, including the following: 


 
• Purchase or lease of equipment, or entering into binding contracts to do so; 


 
6 
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• Purchase of applicable or conditional insurance; and/or 
• Funds used to secure land or building leases, including right-of-way easements. 


The allowable use of preliminary procurement funds is limited; must not result in an 
irrevocable commitment of resources; and is only allowed after inclusion in and approval of an 
initial 6-month expenditure plan. The initial 6-month expenditure plan is due in advance of any 
infrastructure funds draw down from ASAP and will be reviewed by the Federal Program 
Officer, who will make recommendations to the Grants Officer (who has final approval 
authority) to ensure all proposed procurement funds are reasonable and necessary to ensure that 
the project completion deadline requirements are met. All contracts must contain early 
termination clauses with termination costs clearly specified. All equipment purchased or 
leased in advance of project implementation and before issuance of the decision documents and 
completion of applicable consultations must be stored in locations other than the proposed 
project site and where there will be no impact to the environment, human health, or cultural 
resources (in most cases, this means equipment must be stored in existing warehouses). Under 
no circumstances will grant funds be drawn down for clearing or excavating land, or 
demolition or construction of buildings or towers, before all environmental SACs are 
completed and cleared. This limited, preliminary allowable use of funds for purchases and 
leases is designed for recipient flexibility and to streamline preparation for project 
implementation simultaneously during environmental review and conducting of consultations; 
the clause, and all applicable restrictions, is lifted once the decision document and applicable 
consultations are complete and approved. 


 
While this SAC is in effect, the Recipient shall submit, in advance of any drawdowns of funds 
from ASAP, an initial 6-month expenditure plan that presents the proposed planning and design 
activities and limited, preliminary procurement activities and costs. The initial 6-month 
expenditure plan will be submitted via email to the Federal Program Officer, who will review it 
and provide recommendations to the Grants Officer for final approval to ensure that the 
proposed activities and expenditures are reasonable and necessary in the context of 
environmental compliance. The Federal Program Officer must review and recommend, and the 
Grants Officer must approve the initial 6-month expenditure plan prior to fund drawdowns 
through ASAP. 


 
The completion of a draft EA will be submitted via email to the Environmental Federal 
Program Officer and Federal Program Officer. Once the environmental review has been 
completed, NTIA will review all documentation and determine whether the review sufficiently 
addresses all resource areas and whether the project may qualify for approval decision. Projects 
found to have significant impacts to environmental or historic resources may face de-obligation 
of funding if impacts cannot be mitigated. The Recipient is required to provide any information 
requested by NTIA to ensure both initial and ongoing compliance with environmental and 
historic preservation laws, regulations, and best practices. The Recipient shall notify NTIA 
within 24 hours upon receipt of any notices of foreclosure; notices for continuing consultation 
received from the SHPO, Tribal Historic Preservation Office (THPO), USFWS, or other 
consulting party; or notices of noncompliance received from consulting authorities or 
regulatory agencies. 
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Any change to the approved project scope that has the potential for altering the nature or extent 
of environmental or cultural resources impacts must be brought to the attention of NTIA and 
will be re-evaluated for compliance with applicable regulatory requirements. 


 
For all ground disturbing activities that occur during project implementation in the vicinity of 
known archaeological sites or suspected or known burials, the Recipient must ensure that an 
archaeologist who meets the Secretary of the Interior’s Professional Qualification Standards 
monitors ground disturbance, and if any potential archeological resources or buried human 
remains are discovered, then the Recipient must immediately cease construction in that area 
and notify NTIA and the interested SHPO, THPO, and tribes. Such construction activities may 
then only continue with the written approval of NTIA. 


 
A revised 6-month expenditure plan is due within 30 days of submitting a FONSI to 
NTIA. The revised 6-month expenditure plan must online how the Recipient plans on 
expending the remaining budget costs related to construction-type activities. This plan should 
be submitted via email to the Federal Program Officer who will review it and provide 
recommendations to the Grants Officer for final approval to ensure that the proposed activities 
and expenditures are reasonable and necessary. The Federal Program Officer must review and 
recommend, and the Grants Officer must approve, the revised 6-month expenditure plan prior 
to fund drawdowns through ASAP. 


12. National Historic Preservation Act 
 


The Recipient may not expend any federal infrastructure funds other than for engineering 
design, permitting and work related to environmental, historical and cultural reviews, and 
limited, preliminary procurement funds prior to the following: 


 
• The completion of any required consultations, to include consultations with the State 


Historic Preservation Officer (SHPO) and the appropriate federally recognized Native 
American tribes, under Section 106 of the National Historic Preservation Act of 1966 
(16 U.S.C. 470, et seq.) (NHPA); and/or 


• Demonstration of compliance with all other applicable Federal, State, and local 
environmental laws and regulations. 


Project implementation (site preparation, demolition, construction, ground disturbance, 
or any other project implementation activities) may not begin prior to the completion of 
the above activities. The completion of any required consultations under Section 106 of 
the NHPA must be completed no later than six months after the award date unless a 
formal request for extension is submitted and approved by the Grants Officer. The 
Recipient must comply with all conditions placed on the project as the result of 
consultation processes. 


 
Subject to the Grants Officer’s approval of the Recipient’s 6-month expenditure plan 
(described below), the allowable use of funds for planning and design activities prior to 
beginning project implementation includes, but is not limited to, activities necessary for the 
completion of the following: 


 
• Pre-construction project planning, including collecting culturally-related information; 
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• Applications for cultural resource approvals and/or permits; 
• Studies and any archaeological, architectural history, or traditional cultural property 


surveys, or other required analyses; 
• Administrative costs; 
• Pre-award application costs; and/or 
• Required consultation activities. 


The allowable use of funds for limited, preliminary procurements prior to beginning project 
implementation includes, but is not limited to, the initiation of activities necessary to meet the 
project completion requirements as specified in the award, including the following: 


• Purchase or lease of equipment, or entering into binding contracts to do so; 
• Purchase of applicable or conditional insurance; and/or; 
• Funds used to secure land or building leases, including right-of-way easements. 


While this SAC is in effect, the Recipient shall submit, in advance of any drawdowns of funds 
from ASAP, an initial 6-month expenditure plan that presents the proposed planning and design 
activities and limited, preliminary procurement activities and costs. The initial 6-month 
expenditure plan will be submitted via email to the Federal Program Officer, who will review it 
and provide recommendations to the Grants Officer for final approval to ensure that the 
proposed activities and expenditures are reasonable and necessary in the context of 
environmental compliance. The Federal Program Officer must review and recommend, and the 
Grants Officer must approve the initial 6-month expenditure plan prior to fund drawdowns 
through ASAP. 


 
The allowable use of preliminary procurement funds is limited; must not result in an 
irrevocable commitment of resources; and is only allowed after inclusion in and approval of an 
initial6-month expenditure plan. The initial 6-month expenditure plan is due in advance of any 
infrastructure funds draw down from ASAP and will be reviewed by the Federal Program 
Officer, who will make recommendations to the Grants Officer (who has final approval 
authority) to ensure all proposed procurement funds are reasonable and necessary to ensure that 
the project completion deadline requirements are met. All contracts must contain early 
termination clauses with termination costs clearly specified. All equipment purchased or leased 
in advance of project implementation and before completion of applicable consultations must 
be stored in locations other than the proposed project site and where there will be no impact to 
the environment, human health, or cultural resources (in most cases, this means equipment 
must be stored in existing warehouses). Under no circumstances will grant funds be drawn 
down for clearing or excavating land, or demolition or construction, before all environmental 
SACs are completed and cleared. This limited, preliminary allowable use of funds for 
purchases and leases is designed for recipient flexibility and to streamline preparation for 
project implementation simultaneously during consultations; the clause, and all applicable 
restrictions, is lifted once the applicable consultations are complete, and decision document is 
issued. 


 
Consultation documentation will be submitted via email to the Environmental Federal Program 
Officer and Federal Program Officer. Once the consultation activities have been completed, 
NTIA will review all documentation and determine whether the consultation activities 
sufficiently address historical and/or cultural resource impacts. Projects found to have 
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significant impacts to environmental or historic resources may face de-obligation of funding if 
impacts cannot be mitigated. The Recipient is required to provide any information requested 
by NTIA to ensure both initial and ongoing compliance with environmental and historic 
preservation laws, regulations, and best practices. The Recipient shall notify NTIA within 24 
hours upon receipt of any notices of foreclosure; notices for continuing consultation received 
from the SHPO, Tribal Historic Preservation Officer (THPO), or other consulting party; or 
notices of noncompliance received from consulting authorities or regulatory agencies. 


 
For all ground disturbing activities that occur during project implementation in the vicinity of 
known archaeological sites or suspected or known burials, the Recipient must ensure that an 
archaeologist who meets the Secretary of the Interior’s Professional Qualification Standards 
monitors ground disturbance, and if any potential archeological resources or buried human 
remains are discovered, then the Recipient must immediately cease construction in that area 
and notify NTIA and the interested SHPO, THPO, and tribes. Such construction activities may 
then only continue with the written approval of NTIA. 


Any change to the approved project scope that has the potential for altering the nature or extent 
of cultural resources impacts must be brought to the attention of NTIA and will be re-evaluated 
for compliance with applicable regulatory requirements. 


 
A revised 6-month expenditure plan is due within 30 days of submitting a FONSI to 
NTIA. The revised 6-month expenditure plan must online how the Recipient plans on 
expending the remaining budget costs related to construction-type activities. This plan should 
be submitted via email to the Federal Program Officer who will review it and provide 
recommendations to the Grants Officer for final approval to ensure that the proposed activities 
and expenditures are reasonable and necessary. The Federal Program Officer must review and 
recommend, and the Grants Officer must approve, the revised 6-month expenditure plan prior 
to fund drawdowns through ASAP. 


 
13. Tribal Employment Rights Ordinances 


In accordance with Departmental policy, NIST must recognize Tribal Employment Rights 
Ordinances (TEROs), which may provide for preferences in contracting and employment, in 
connection with its financial assistance awards. Tribal ordinances requiring preference in 
contracting, hiring, and firing and the payment of a TERO fee are allowable provisions under 
Federal awards and is incorporated by NTIA into Middle Mile Grant Program grants with 
Native American/Alaska Native/Native Hawaiian entities. The payment of the TERO fee, 
which supports the tribal employment rights office to administer the preferences, should 
generally be allowable as an expense that is “necessary and reasonable for proper and efficient 
performance and administration” of an award, as provided under as provided under 2 CFR § 
200.403. 


 
14. Scheduling Inspection for Final Acceptance 


The Recipient will schedule its final inspection when all construction has been completed, the 
architect/engineer has conducted its own final inspection, and any deficiencies have been 
corrected. Representatives of the Recipient, the architect/engineer, and the contractor(s) will 
make the Recipient’s final inspection. NTIA must be given advance notice of the final 
inspection so that a representative of NTIA may participate. 
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15. Build America, Buy America – Required Use of Domestic Fiber Optic Glass and Fiber 
Optic Cable 


 
A. Applicability & Scope: Pursuant to the Infrastructure Investment and Jobs Act, 2021, 
Pub. L. No. 117-58, 135 Stat. 429 (Nov. 15, 2021) (IIJA) including the Build America, Buy 
America Act, Pub. L. No. 117-58, §§ 70901-52 (BABA), as well as guidance provided by 
Memorandum for Heads of Executive Departments and Agencies, Initial Implementation 
Guidance on Application of Buy America Preference in Federal Financial Assistance 
Programs for Infrastructure, Executive Office of the President, Office of Management and 
Budget (April 18, 2022) (OMB M-22-11), recipients of a federal financial assistance award 
from the U.S. Department of Commerce (DoC) are hereby notified that none of the funds 
provided under this award may be used for a Middle Mile (MM) infrastructure project 
unless all of the fiber optic glass and fiber optic cable used in the project is produced in the 
United States. The Buy America domestic content procurement preference only applies to 
fiber optic glass and to fiber optic cable that are consumed in, incorporated into, or affixed 
to a MM infrastructure project. As applicable, the requirements of this subsection must be 
included in all subawards and contracts, including all contracts and purchase orders for 
work or products pursuant to this program. 


B. Waivers: When necessary, recipients may apply for, and DoC may grant, a waiver 
from the Buy America domestic content procurement preference applicable to MM awards. 
When DoC has made a determination that one of the following exceptions applies, the 
awarding official may waive the application of the Buy America domestic content 
procurement preference in any case in which DoC determines that: 


1) applying the Buy America domestic content procurement preference to the fiber 
optic glass and/or fiber optic cable needed for the MM project would be 
inconsistent with the public interest; 


2) the fiber optic glass and/or fiber optic cable needed for the MM project are not 
produced in the United States in sufficient and reasonably available quantities or of 
a satisfactory quality; or 


3) the inclusion of fiber optic glass and/or fiber optic cable needed for the MM project 
and produced in the United States will increase the cost of the overall project by 
more than 25 percent. 


A request to waive the application of the Buy America domestic content procurement 
preference must be submitted in writing. The NTIA Federal Program Officer will provide 
instructions on the format, contents, and supporting materials required for any waiver 
request. Waiver requests are subject to public comment periods of no less than 15 days and 
must be reviewed by the Office of Management and Budget Made in America Office. 
There may be instances where an award qualifies, in whole or in part, for an existing 
waiver accessible at: https://www.whitehouse.gov/omb/management/made-in- 
america/build-america-buy-america-act-federal-financial-assistance/. 


Please note that NTIA has waived the Buy America domestic content procurement 
preference requirement for all iron, steel, manufactured products, and construction 



https://www.whitehouse.gov/omb/management/made-in-america/build-america-buy-america-act-federal-financial-assistance/

https://www.whitehouse.gov/omb/management/made-in-america/build-america-buy-america-act-federal-financial-assistance/
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materials used in MM infrastructure projects, with the exceptions of fiber optic glass and 
fiber optic cable. See Limited Applicability Nonavailability Waiver of the Buy America 
Domestic Content Procurement Preference as Applied to Recipients of Middle Mile Grant 
Program Awards, which was issued by the Assistant Secretary of Commerce for 
Communications and Information on April 18, 2023 and is accessible at: 
https://www.commerce.gov/oam/build-america-buy-america. 


Notwithstanding the NTIA waiver and excepting fiber optic glass and fiber optic cable used 
in a MM project, the Recipient should, as appropriate and consistent with law and to the 
greatest extent practicable, provide a preference for the purchase, acquisition, or use of 
goods, products, or materials produced in the United States (including, but not limited to, 
iron, aluminum, steel, cement, and other manufactured products). As applicable, the 
requirements of this subsection must be included in all subawards, including all contracts 
and purchase orders for work or products pursuant to this program. See 2 CFR § 200.322, 
Domestic preference for procurements. 


C. Definitions: 
“Construction materials” includes an article, material, or supply—other than an item of 
primarily iron or steel; a manufactured product; cement and cementitious materials; 
aggregates such as stone, sand, or gravel; or aggregate binding agents or additives1—that is 
or consists primarily of: 


• non-ferrous metals; 
• plastic and polymer-based products (including polyvinylchloride, composite 


building materials, and polymers used in fiber optic cables); 
• glass (including optic glass); 
• lumber; or 
• drywall. 


In the case of construction materials, all manufacturing processes for the construction 
material must have occurred in the United States.2 


“Domestic content procurement preference’’ means all iron and steel used in the project are 
produced in the United States; the manufactured products used in the project are produced 
in the United States; or the construction materials used in the project are produced in the 
United States. 


“Infrastructure” includes, at a minimum, the structures, facilities, and equipment for, in the 
United States, roads, highways, and bridges; public transportation; dams, ports, harbors, 
and other maritime facilities; intercity passenger and freight railroads; freight and 
intermodal facilities; airports; water systems, including drinking water and wastewater 
systems; electrical transmission facilities and systems; utilities; broadband infrastructure; 


 
 
 


1 IIJA, § 70917(c)(1). 
2 Id. at § 70912(6)(C). 



https://www.commerce.gov/oam/build-america-buy-america
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and buildings and real property. Infrastructure includes facilities that generate, transport, 
and distribute energy. 


‘‘Project’’ means the construction, alteration, maintenance, or repair of infrastructure in the 
United States. 


D. Recordkeeping and Reporting: In accord with 2 C.F.R. § 200.334, Retention 
requirements for records, the recipient is required to maintain detailed records pertinent to 
a MM award, including financial records, procurement records, and real 
property/equipment records. In this connection, the recipient is required to maintain 
detailed records concerning the acquisition of all iron, steel, manufactured products, and 
construction materials used in MM projects. For fiber optic glass and fiber optic cable used 
in a MM project, this includes but is not limited to the: acquisition date; acquisition price; 
verification of domestic sourcing (unless DoC issues a waiver); how it was used in the 
project; and current location. Additionally, the recipient is required to maintain detailed 
records concerning the acquisition of iron, steel, manufactured products, and construction 
materials from foreign sources that are used in a MM project, including but not limited to: 
acquisition date; acquisition price; efforts to source domestically; foreign source(s); how it 
was used in the project; and current location. NTIA may require the recipient to report 
such information to the Agency at a time and in the format specified by the NTIA Federal 
Program Officer. 


E. Questions: Questions concerning the Buy America domestic content procurement 
preference requirements applicable to MM awards should be addressed to the NTIA 
Federal Program Officer. 


16. Contracting with Small and Minority Businesses, Women’s Business Enterprises, and 
Labor Surplus Area Firms 


 
Pursuant to 2 CFR § 200.321, the Recipient and its subrecipients must take all necessary 
affirmative steps (as described in 2 CFR § 200.321) to assure that minority businesses, 
women's business enterprises, and labor surplus area firms are used when possible. 


 
17. Open Network Requirements 


 
The Recipient must comply with NTIA’s open network requirements, which allows all other 
broadband service providers to interconnect with networks and other broadband infrastructure 
deployed using funds from this grant program on fair and non-discriminatory terms and 
conditions. The requirement to interconnect will apply to Recipients that deploy middle mile 
networks or submarine cable landing stations and not last mile networks. 


 
• Interconnection: Recipients shall allow interconnection in perpetuity to grant-funded 


facilities at any technically feasible point along the network (without exceeding current 
or reasonably anticipated capacity limitations). This duty includes, at a minimum, the 
physical interconnection of the Recipient’s facilities to a requesting party’s facilities for 
the exchange of traffic. In addition, Recipients shall connect to the public Internet 
directly or indirectly and provide requesting parties with an ability to connect to the 
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Internet. Rates and terms for interconnection shall be reasonable and 
nondiscriminatory. 


• Negotiate in Good Faith: Recipients shall negotiate in good faith with all requesting 
parties (i.e., public, private, non-profit, or other parties) making a bona fide request for 
interconnection or wholesale services. 


• Wholesale Broadband Service: NTIA encourages Recipients to offer wholesale 
broadband services at rates and terms that are reasonable and nondiscriminatory 


 
18. Prohibition on Use for Covered Communications Equipment or Services 


 
A Recipient or subrecipient may not use grant funds received under the Middle Mile Grant 
Program to purchase or support any covered communications equipment or service (as defined 
in section 9 of the Secure and Trusted Communications Networks Act of 2019 (47 U.S.C. 
1608)). See also 2 C.F.R. 200.216 (Prohibition on certain telecommunications and video 
surveillance services or equipment), which also applies to this award. 


 
19. Prevention of Waste, Fraud, and Abuse 


 
Consistent with the principles in 2 CFR part 200, at any time(s) during the grant period of 
performance, NTIA may direct a Recipient’s key personnel to take a Government-provided 
training on preventing waste, fraud and abuse. Key personnel include those responsible for 
managing the Recipient’s finances and overseeing any contractors, sub-contractors or sub- 
recipients (for financial matters and/or general oversight related to the grant). NTIA will 
provide instructions on when and how to take such training(s), and costs incurred by a 
Recipient relative to the training (e.g., staff time) are eligible for reimbursement pursuant to the 
NTIA award. 


Further, recipients must monitor award activities for common fraud schemes, including but not 
limited to: 


 
• false claims for materials and labor; 
• bribes related to the acquisition of materials and labor; 
• product substitution; 
• mismarking or mislabeling on products and materials; and 
• time and materials overcharging. 


Should a Recipient detect any fraud schemes or any other suspicious activity, the grant 
recipient must contact its assigned NTIA Federal Program Officer and the Department of 
Commerce, Office of Inspector General Hotline, as indicated at 
https://www.oig.doc.gov/Pages/Contact-Us.aspx, as soon as possible. Additionally, in 
accordance with 2 CFR § 200.113, an applicant or recipient must disclose, in a timely manner, 
in writing to the Federal awarding agency or pass-through entity all violations of Federal 
criminal law involving fraud, bribery, or gratuity violations potentially affecting the Federal 
award. Non-Federal entities that have received a Federal award are required to report certain 
civil, criminal, or administrative proceedings to SAM.gov. Failure to make required disclosures 
can result in any of the remedies described in Section 200.339. (See also 2 CFR Part 180, 31 
U.S.C. § 3321, and 41 U.S.C. § 2313.) 



https://www.oig.doc.gov/Pages/Contact-Us.aspx
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20. Protection of Whistleblowers 
 


The Department of Commerce Financial Assistance Standard Terms and Conditions are 
incorporated into every NTIA grant award. Section F.05 of these Terms and Conditions states 
that each award is subject to the whistleblower protections afforded by 41 U.S.C. § 4712 
(Enhancement of contractor protection from reprisal for disclosure of certain information). 


 
Generally, this law provides that an employee or contractor (including subcontractors and 
personal services contractors) of a non-Federal entity may not be discharged, demoted, or 
otherwise discriminated against as a reprisal for disclosing to a person or body information that 
the employee reasonably believes is evidence of gross mismanagement of a Federal award, 
subaward, or a contract under a Federal award or subaward, a gross waste of Federal funds, an 
abuse of authority relating to a Federal award or subaward or contract under a Federal award or 
subaward, a substantial and specific danger to public health or safety, or a violation of law, 
rule, or regulation related to a Federal award, subaward, or contract under a Federal award or 
subaward. 


 
Non-Federal entities and contractors under Federal awards and subawards must inform their 
employees in writing of the rights and remedies provided under 41 U.S.C. § 4712, in the 
predominant native language of the workforce. 


 
A person that believes they have been the subject of retaliation for protected whistleblowing 
can contact the Department of Commerce, Office of Inspector General Hotline, as indicated at 
https://www.oig.doc.gov/Pages/Hotline.aspx, or the U.S. Office of Special Counsel, toll free at 
1-800-872-9855. 



https://www.oig.doc.gov/Pages/Hotline.aspx





 


 


OMB Approval No. 4040-0008 
Expiration Date: 02/28/2025 


BUDGET INFORMATION - Construction Programs 
NOTE: Certain Federal assistance programs require additional computations to arrive at the Federal share of project costs eligible for participation. If such is the case, you will be notified. 


COST CLASSIFICATION a. Total Cost b. Costs Not Allowable 
for Participation 


c. Total Allowable Costs 
(Columns a-b) 


1. Administrative and legal expenses $ 0 $ $ 0 


2. Land, structures, rights-of-way, appraisals, etc. $ 0 $ $ 0 


3. Relocation expenses and payments $ 0 $ $ 0 


4. Architectural and engineering fees $ 99,489.1 $ $ 99,489.1 


5. Other architectural and engineering fees $ 0 $ $ 0 


6. Project inspection fees $ 41,740.48 $ $ 41,740.48 


7. Site work $ 0 $ $ 0 


8. Demolition and removal $ 0 $ $ 0 


9. Construction $ 3,020,720.14 $ $ 3,020,720.14 


10. Equipment $ 993,077.52 $ $ 993,077.52 


11. Miscellaneous $ 75,000 $ $ 75,000 


12. SUBTOTAL (sum of lines 1-11) $ 4,230,027.24 $ 0 $ 4,230,027.24 


13. Contingencies $ 401,379.77 $ $ 401,379.77 


14. SUBTOTAL $ 4,631,407.01 $ 0 $ 4,631,407.01 


15. Project (program) income $ 0 $ $ 0 


16. TOTAL PROJECT COSTS (subtract #15 from #14) $ 4,631,407.01 $ 0 $ 4,631,407.01 
FEDERAL FUNDING 


17.  Federal assistance requested, calculate as follows: 
(Consult Federal agency for Federal percentage share.) Enter eligible costs from line 16c Multiply X 58.53 %    
Enter the resulting Federal share. 


 
$ 2,710,970.97 
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		18. Prohibition on Use for Covered Communications Equipment or Services

		19. Prevention of Waste, Fraud, and Abuse

		20. Protection of Whistleblowers



















OMB Control No. 0660-0046
Expiration Date: 11/30/2022


Unit Type  Unit Cost No. of Units  Total Cost  Federal Funds 
Requested 


 Cash Match 
Amount 


 In Kind 
Contribution 


Match Type (Cash/In-
Kind/Both)


Match 
Percentage


 Allowable Total Notes/Comments


None


Total Administrative and Legal Expenses


None


Total Land, Structures, Rights-of Way, Appraisals, etc.


None


Total Relocation Expenses and Payments


Field Survey - Aerial Foot $0.50 78,129 $39,064.50 $23,048.06 $16,016.45 $0.00 N/A 41% $39,065
Field Survey - Underground Foot $0.50 29,173 $14,586.50 $8,606.04 $5,980.47 $0.00 N/A 41% $14,587
Engineering Design - Aerial Foot $0.30 78,129 $23,438.70 $13,828.83 $9,609.87 $0.00 N/A 41% $23,439g g g   
Underground Foot $0.35 29,173 $10,210.55 $6,024.22 $4,186.33 $0.00 N/A 41% $10,211
CAD - Aerial Foot $0.05 78,129 $3,906.45 $2,304.81 $1,601.64 N/A 41% $3,906
CAD - Underground Foot $0.10 29,173 $2,917.30 $1,721.21 $1,196.09 N/A 41% $2,917
As-Built - Aerial Foot $0.05 78,129 $3,906.45 $2,304.81 $1,601.64 N/A 41% $3,906
As-Built - Underground Foot $0.05 29,173 $1,458.65 $860.60 $598.05 N/A 41% $1,459


Total Architechtural and Engineering Fees 214,604 $99,489.10 $58,698.57 $40,790.53


None


Total Other Architectural and Engineering Fees


Backbone Inspection Foot $0.39 107,302 $41,740.48 $24,626.88 $17,113.60 $0.00 N/A 41% 41,740.48$          


Total Project Inspection Fees 107,302 $41,740.48 $24,626.88 $17,113.60


None


Total Site Work


None


Total Demolition and Removal


Average Aerial Rate - Backbone Foot $12.27 78,129 $958,642.83 $565,599.27 $393,043.56 $0.00 N/A 41% $958,643


Middle Mile Grant Program
Detailed Budget Justification Template


1. Administrative and Legal Expenses


2. Land, Structures, Rights-of-Way, Appraisals, etc.


3. Relocation Expenses and Payments


4. Architectural and Engineering Fees


5. Other Architectural and Engineering Fees


6.  Project Inspection Fees


7.  Site Work


8.  Demolition and Removal


9.  Construction







g  g    
Backbone Foot $51.91 29,173 $1,514,370.43 $893,478.55 $620,891.88 $0.00 N/A 41% $1,514,370


Conduit - 4 Way Foot $1.52 32,000 $48,721.28 $7,186.39 $41,534.89 $0.00 N/A 85% $48,721


Requested funding is discounted 
75% as only one conduit will be 
utilized in initial build.  Includes 
Sales Tax


Handhole - 24x36x36 Item $666.95 96 $64,027.20 $37,776.05 $26,251.15 $0.00 N/A 41% $64,027 Includes Sales Tax & Shipping
Handhole - 30x48x36 Item $991.10 6 $5,946.60 $3,508.49 $2,438.11 $0.00 N/A 41% $5,947 Includes Sales Tax & Shipping
Strand Foot $0.28 86,000 $24,080.00 $14,207.20 $9,872.80 $0.00 N/A 41% $24,080 Includes Sales Tax & Shipping
Fiber -144 Armored Foot $1.22 57,000 $69,540.00 $41,028.60 $28,511.40 $0.00 N/A 41% $69,540 Includes Sales Tax & Shipping
Fiber -144 Micro Foot $1.14 40,000 $45,600.00 $26,904.00 $18,696.00 $0.00 N/A 41% $45,600 Includes Sales Tax & Shipping
Fiber -288 Armored Foot $2.22 15,000 $33,300.00 $19,647.00 $13,653.00 $0.00 N/A 41% $33,300 Includes Sales Tax & Shipping
Fiber -288 Micro Foot $2.62 3,600 $9,432.00 $5,564.88 $3,867.12 $0.00 N/A 41% $9,432 Includes Sales Tax & Shipping
Splice Case - D Item $391.61 158 $61,874.38 $36,505.88 $25,368.50 $0.00 N/A 41% $61,874 Includes Sales Tax & Shipping
Splice Case - AE Bracket Item $32.69 110 $3,595.90 $2,121.58 $1,474.32 $0.00 N/A 41% $3,596 Includes Sales Tax & Shipping
Labor - OLT Item $30,264.92 6 $181,589.52 $107,137.82 $74,451.70 $0.00 N/A 41% $181,590


Total Construction $3,020,720.14 $1,760,665.72 $1,260,054.42


Remote OLT Cabinet Item $28,992.40 6 $173,954.40 $102,633.10 $71,321.30 $0.00 N/A 41% $173,954
Circuit Cards - OLT Item $129,877.25 6 $779,263.50 $459,765.47 $319,498.04 $0.00 N/A 41% $779,264
Splitters, Batteries, Jumpers - OLT Item $6,643.27 6 $39,859.62 $23,517.18 $16,342.44 $0.00 N/A 41% $39,860


Total Equipment $993,077.52 $585,915.74 $407,161.78


NEPA Compliance Other $75,000.00 1 $75,000.00 $44,250.00 $30,750.00 $0.00 N/A 41% $75,000.00


Total Miscellaneous $75,000.00 $44,250.00 $30,750.00 $0.00
12. SUBTOTAL $4,230,027.24 $2,474,156.90 $1,755,870.33 $0.00


10% Contingency - Materials & LabOther $0.10 $401,379.77 $236,814.06 $164,565.70 $0.00 N/A 41% $401,380


Total Contingencies $401,379.77 $236,814.06 $164,565.70 $0.00
14. SUBTOTAL 4,631,407.01$     $2,710,970.97 $1,920,436.04 $0.00
15. Project (program) income


None


Total Project (program) income


16. PROJECT TOTAL $4,631,407.01 $2,710,970.97 $1,920,436.04 $0.00 N/A 41.47% $4,631,407


13.  Contingencies


10.  Equipment


11.  Miscellaneous
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Network Diagram of Pueblo with Denver Datacenter as Designed


Agg Router 1


 All network elements are new/proposed
 Red links are Intrepid proposed, owned fiber cables
 Green links are connectivity purchased through a third party
 Each remote CO shelf can support 8,192 subscribers
 Each remote CO shelf supports  up to 800G of transport
 Each aggregation router has (48), 100G ports that can be provisioned for agg 


router to agg router, agg router to core router or agg router to backbone ring
 Each aggregation router will have 26 of the 48 ports provisioned
 Each core router has (36), 100G ports that can be provisioned for core router 


to core router, core router to agg router or core router to peering network
 Each core router will have 8 of the 36 ports provisioned
 Each core router is upgradeable to 72 ports by adding a second, 36 port card
 The backplane of the core routers supports 1.2TB of data
 Total network backbone construction build is estimated at 92,728 FT aerial 


and 32,892 FT underground.  
 Intrepid plans to design and build 18,318 FT (14,599 FT AE & 3,719 FT UG) of 


the backbone prior to the end of March 2023, leaving a remainder of 107,302 
FT (78,129 FT AE & 29,173 FT UG) of backbone for this grant submission.












OMB Number: 4040-0004
Expiration Date: 12/31/2022


* 1. Type of Submission: * 2. Type of Application:


* 3. Date Received: 4. Applicant Identifier:


5a. Federal Entity Identifier: 5b. Federal Award Identifier:


6. Date Received by State: 7. State Application Identifier:


* a. Legal Name:


* b. Employer/Taxpayer Identification Number (EIN/TIN): * c. UEI:


* Street1:


Street2:


* City:


County/Parish:


* State:


Province:


* Country:


* Zip / Postal Code:


Department Name: Division Name:


Prefix: * First Name:


Middle Name:


* Last Name:


Suffix:


Title:


Organizational Affiliation:


* Telephone Number: Fax Number:


* Email:


* If Revision, select appropriate letter(s):


* Other (Specify):


State Use Only:


8. APPLICANT INFORMATION:


d. Address:


e. Organizational Unit:


f. Name and contact information of person to be contacted on matters involving this application:


Application for Federal Assistance SF-424


Preapplication


Application


Changed/Corrected Application


New


Continuation


Revision


USA: UNITED STATES







* 9. Type of Applicant 1: Select Applicant Type:


Type of Applicant 2: Select Applicant Type:


Type of Applicant 3: Select Applicant Type:


* Other (specify):


* 10. Name of Federal Agency:


11. Catalog of Federal Domestic Assistance Number:


CFDA Title:


* 12. Funding Opportunity Number:


* Title:


13. Competition Identification Number:


Title:


14. Areas Affected by Project (Cities, Counties, States, etc.):


* 15. Descriptive Title of Applicant's Project:


Attach supporting documents as specified in agency instructions.


Application for Federal Assistance SF-424


View AttachmentsDelete AttachmentsAdd Attachments


View AttachmentDelete AttachmentAdd Attachment







* a. Federal


* b. Applicant


* c. State


* d. Local


* e. Other


* f.  Program Income


* g. TOTAL


.


Prefix: * First Name:


Middle Name:


* Last Name:


Suffix:


* Title:


* Telephone Number:


* Email:


Fax Number:


* Signature of Authorized Representative: * Date Signed:


18. Estimated Funding ($):


21. *By signing this application, I certify (1) to the statements contained in the list of certifications** and (2) that the statements
herein are true, complete and accurate to the best of my knowledge. I also provide the required assurances** and agree to
comply with any resulting terms if I accept an award. I am aware that any false, fictitious, or fraudulent statements or claims  may
subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001)


** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or agency 
specific instructions.


Authorized Representative:


Application for Federal Assistance SF-424


* a. Applicant


Attach an additional list of Program/Project Congressional Districts if needed.


* b. Program/Project


* a. Start Date: * b. End Date:


16. Congressional Districts Of:


17. Proposed Project:


Add Attachment Delete Attachment View Attachment


a. This application was made available to the State under the Executive Order 12372 Process for review on


b. Program is subject to E.O. 12372 but has not been selected by the State for review.


c. Program is not covered by E.O. 12372.


Yes No


Add Attachment Delete Attachment View Attachment


** I AGREE


* 20. Is the Applicant Delinquent On Any Federal Debt?  (If "Yes," provide explanation in attachment.)


* 19. Is Application Subject to Review By State Under Executive Order 12372 Process?


If "Yes", provide explanation and attach
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		1_Application: On
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		8f_Prefix: Mr.

		8f_FirstName: Tim

		8f_MiddleName: Jason

		8f_LastName: Bruny
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		8f_FaxNumber: 
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		9_Other: 

		10_NameOfFederalAgency: US Department of Commerce (DOC)

		11_CFDANumber: 11.033

		11_CFDATitle: Middle Mile Grant Program
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		17a_StartDate: 04-01-2023

		17b_EndDate: 09-30-2024

		18a_Federal: 2,710,970.97

		18b_Applicant: 1,920,436.04

		18c_State: 0

		18d_Local: 0

		18e_Other: 0

		18f_ProgramIncome: 0

		18g_Total: 4,631,407.01

		21_Prefix: Mr.

		21_FirstName: Tim

		21_MiddleName: Jason

		21_LastName: Bruny

		21_Suffix: 

		21_Title: Chief Financial Officer

		21_TelephoneNumber: 9702143817

		21_FaxNumber: 

		21_Email: tim.bruny@intrepidfiber.com

		8b_EIN_TIN: 873657826

		8c_UEI: E7UUAP46QML4
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		12_Title: Middle Mile Grant Program
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OMB Approval No. 4040-0008
Expiration Date: 02/28/2025 


BUDGET INFORMATION - Construction Programs
   NOTE:  Certain Federal assistance programs require additional computations to arrive at the Federal share of project costs eligible for participation. If such is the case, you will be notified.


COST CLASSIFICATION a. Total Cost b. Costs Not Allowable
for Participation


c. Total Allowable Costs
(Columns a-b)


1. Administrative and legal expenses $ $ $


2. Land, structures, rights-of-way, appraisals, etc. $ $ $


3. Relocation expenses and payments $ $ $


4. Architectural and engineering fees $ $ $


5. Other architectural and engineering fees $ $ $


6. Project inspection fees $ $ $


7. Site work $ $ $


8. Demolition and removal $ $ $


9. Construction $ $ $


10. Equipment $ $ $


11. Miscellaneous $ $ $


12. SUBTOTAL (sum of lines 1-11) $ $ $


13. Contingencies $ $ $


14. SUBTOTAL $ $ $


15. Project (program) income $ $ $


16. TOTAL PROJECT COSTS (subtract #15 from #14) $ $ $


FEDERAL FUNDING
17.


         Enter eligible costs from line 16c  Multiply X _______% $
Federal assistance requested, calculate as follows:
(Consult Federal agency for Federal percentage share.)
Enter the resulting Federal share.





		1a: 0

		2a: 0

		3a: 0

		1b: 

		2b: 

		3b: 

		1c: 0

		2c: 0

		3c: 0

		4a: 99,489.1

		5a: 0

		6a: 41,740.48

		7a: 0

		8a: 0

		9a: 3,020,720.14

		10a: 993,077.52

		11a: 75,000

		12a: 4,230,027.24

		13a: 401,379.77

		14a: 4,631,407.01

		15a: 0

		16a: 4,631,407.01

		4b: 

		5b: 

		6b: 

		7b: 

		8b: 

		9b: 

		10b: 

		11b: 

		12b: 0

		13b: 

		14b: 0

		15b: 

		16b: 0

		share: 58.53

		federal: 2,710,970.97

		4c: 99,489.1

		5c: 0

		6c: 41,740.48

		7c: 0

		8c: 0

		9c: 3,020,720.14

		10c: 993,077.52

		11c: 75,000

		12c: 4,230,027.24

		13c: 401,379.77

		14c: 4,631,407.01

		15c: 0

		16c: 4,631,407.01
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